

PROCUREMENT PLAN

Basic Data

Project Name: Science and Technology Human Resource Development Project	
Project Number: 50275-002	Approval Number: 3698/3699
Country: Sri Lanka	Executing Agency: Ministry of Education, Ministry of Higher Education, Technology and Innovations
Project Financing Amount: US\$ 165,000,000 ADB Financing: US\$ 145,000,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 20,000,000	Implementing Agency: Rajarata University of Sri Lanka, Sabaragamuwa University of Sri Lanka, University of Kelaniya, University of Sri Jaywardenepura
	Project Closing Date: 30 June 2024
Date of First Procurement Plan: 30 August 2018	Date of this Procurement Plan: 2 April 2022, Version 5
Procurement Plan Duration: 18 months	Related to COVID-19 response efforts: Yes
Advance Contracting: Yes	Use of e-procurement (e-GP): No

A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Procurement of Goods and Works	
Method	Comments
Open Competitive Bidding (OCB) for Goods	For packages estimated to be (i) at least \$2 million - international advertisement, and subject to prior review; and (ii) \$100,001 to \$1,999,999 - national advertisement, with first 2 packages per university and PMU subject to prior review.
Request For Quotation for Goods	For packages estimated to be up to \$100,000 - first two packages per university and from PMU subject to prior review. All other packages will be post-reviewed on sample basis.
Direct Contracting for Goods	For goods with very limited or has only one accredited supplier
Open Competitive Bidding (OCB) for Works	For packages estimated to be (i) at least \$15 million - international advertisement; and (ii) \$100,001 to \$14,999,999 - national advertisement. All packages subject to prior review.
Request For Quotation for Works	For packages estimated to be up to \$100,000 - first two packages per university and from PMU subject to prior review. All other packages will be post-reviewed on sample basis.
Direct Contracting for Works	For small works with very limited or has only one accredited contractor

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	
Quality-Based Selection for Consulting Firm	
Least-Cost Selection for Consulting Firm	
Competitive for Individual Consultant	
Direct Contracting for Individual Consultant	For individual experts supporting PMU and universities estimated to be up to \$5,000 each - subject to ADB's prior approval

B. Lists of Active Procurement Packages (Contracts)

The following table lists goods, works, non-consulting and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the

procurement plan duration.

Goods and Works							
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Advertisement Date (quarter/year)	Comments
KE-COV10	Kelaniya – Laboratory simulation software	5,000.00	DC	Prior		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: Yes Covid-19 Response? Yes
KE-COV11	Kelaniya – Incinerator	10,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? Yes Comments: 7,500.00 transferred from KE-COV 8 and USD 2,500 from KE-CS 7
KE-COV6	Kelaniya – Udeemy course for students	1,820.00	DC	Prior		Q4 / 2021	Non-Consulting Services: Yes No. Of Contracts: 1 High Risk Contract: Yes Covid-19 Response? Yes

KE-E12-R	Kelaniya - Engineering laboratory equipment	135,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 3</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
	Lot 1: Pneumatic and electro pneumatic	42,000.00					
	Lot 2: Hydraulics	48,000.00					
	Lot 3: Robotics and automation	45,000.00					
KE-E15	Kelaniya - Laboratory equipment	263,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>

KE-E24	Kelaniya - Equipment for research and business centers	188,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
KE-E29	Kelaniya – Chemistry & Physics lab equipment package 3	25,000.00	RFQ	Post (Sampling)		Q4 / 2021	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: USD 2,800.00 transferred from KE-E21 & USD 22,200.00 transferred from KE-E22</p>
KE-E30	Kelaniya – Procurement of laptops	10,000.00	RFQ	Post (Sampling)		Q4 / 2021	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p>

							<p>Covid-19 Response? No</p> <p>Comments: USD 10,000.00 from KE-E9</p>
KE-E31	Kelaniya - Research laboratory equipment – Package 2	50,000.00	RFQ	Post (Sampling)		Q4 / 2021	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: USD 50,000.00 transferred from KE-E9</p>
KE-F5	Kelaniya - Furniture for all laboratories and workshops	884,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
KE-S1	Kelaniya - Software for engineering technology, computing technology and computer science degrees	75,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 4</p> <p>Prequalification of</p>

	<p>Lot 1: Engineering software</p> <p>Lot 2: Multimedia software</p> <p>Lot 3: Network monitoring software</p> <p>Lot 4: Miscellaneous</p>	<p>40,000.00</p> <p>15,000.00</p> <p>10,000.00</p> <p>10,000.00</p>					<p>Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: Yes</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: Not advance contracting</p>
KE-S2	<p>Kelaniya – Database access for Chemistry</p> <p>Lot 1: Cambridge Structural Database</p> <p>Lot 2: Inorganic Crystal Structure Database</p>	<p>4,903.00</p> <p>1,850.00</p> <p>3,053.00</p>	DC	Prior		Q4 / 2021	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 2</p> <p>High Risk Contract: Yes</p> <p>Covid-19 Response? No</p>
PMU-NCS1	Promotion Video Campaign for Sri Lankan Technology Faculties	2,500.00	DC	Prior		Q1 / 2022	<p>Non-Consulting Services: Yes</p> <p>No. Of Contracts: 1</p>

							High Risk Contract: Yes Covid-19 Response? No
PMU-SW1	PMU - Annual subscription contract with Elsevier 2021/2022	300,000.00	DC	Prior		Q4 / 2021	Non-Consulting Services: Yes No. Of Contracts: 1 High Risk Contract: Yes Covid-19 Response? Yes
RJ-B2	Rajarata - Library books and journals - 3rd and 4th years	70,000.00	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-B3	Rajarata - Library books and journals - 3rd and 4th years	58,205.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No

							Covid-19 Response? No
RJ-CON1	Rajarata - Supply of Laboratory Consumables	30,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-CON2	Rajarata – Consumables for workshop/Depar tment of Material Technology	10,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E1	Rajarata - Common Measuring Equipment	60,000.00	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1 Advance Contracting: Yes High Risk Contract: No Covid-19 Response? No

							Comments: Not Advance contracting
RJ-E17	Rajarata - Power generator	32,050.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E18	Rajarata - Office Furniture	60,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E20	Rajarata - Equipment for materials technology	18,680.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

RJ-E42	Rajarata - XRD Equipment for Material Technology	225,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
RJ-E48	Rajarata - Laboratory Equipment Department of Material Technology	55,500.00	RFQ	Post (Sampling)		Q4 / 2022	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
RJ-E49	Rajarata - Laboratory Equipment Department of Electrical & Electronics Technology	55,500.00	RFQ	Post (Sampling)		Q2 / 2022	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>

RJ-E50	Rajarata - Laboratory Equipment Department of Information & Communication Technology	55,500.00	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E53	Rajarata - Equipment & Accessories for Networking - ICT	10,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E54	Rajarata - Quadruple mass spectrometer – Bioprocess	216,220.00	OCB	Post (Sampling)	1S1E	Q4 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response?

							No
RJ-E55	Rajarata - Next generation sequencer for plant and animal genomics	300,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2021	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
RJ-E56	Rajarata - Sample preparation, Cell Culture and Transfection	40,000.00	RFQ	Post (Sampling)		Q4 / 2021	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
RJ-E57	Rajarata - Electrical, Electronics and Automation	65,000.00	RFQ	Post (Sampling)		Q2 / 2022	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p>

							Covid-19 Response? No
RJ-E58	Rajarata - Equipment for Food Technology	150,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
RJ-E60	Rajarata - Measuring and Cooling Equipment – Food Technology	100,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
RJ-E61	Rajarata - Laboratory Equipment - Food technology	7,500.00	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No

							<p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
RJ-E62	Rajarata - Workshop and Testing Equipment – Material Technology	125,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
RJ-E63	Rajarata - Chemicals for Material Technology	12,500.00	RFQ	Post (Sampling)		Q2 / 2022	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
RJ-E64	Rajarata - Desktop Computers for	56,000.00	RFQ	Post (Sampling)		Q2 / 2022	<p>Non-Consulting Services: No</p>

	Stage II Building - ICT						No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E66	Rajarata - Advance Equipment for Engineering Technology	52,800.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E70	Rajarata - Supply of Electrical Accessories	5,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E72	Rajarata – Office Equipment for Stage II Building	65,000.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1

							<p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: USD 90,000 transferred from SJ-F4</p>
RJ-E73	Rajarata - IT Equipment to All Departments	61,314.00	RFQ	Post (Sampling)		Q3 / 2022	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
RJ-E74	Rajarata - Engineering Equipment	40,000.00	RFQ	Post (Sampling)		Q4 / 2022	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
RJ-E75	Rajarata - Laboratory Accessories for Bioprocess Department	8,622.00	RFQ	Post (Sampling)		Q1 / 2022	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p>

							High Risk Contract: No Covid-19 Response? No
RJ-F10	Rajarata – Office Furniture for all Departments	10,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No Comments: USD 10,000 transferred from SJ-F4
RJ-F2	Rajarata - Office Equipment	60,000.00	RFQ	Post (Sampling)		Q3 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-F4	Rajarata – Office Furniture for Stage II Building	50,000.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No

							Covid-19 Response? No
RJ-F8	Rajarata – Laboratory furniture and Equipment to the Stage II Building	250,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
RJ-F9	Rajarata - Workshop Furniture	6,538.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-SW1	Rajarata - Electrical Software	27,000.00	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1 Advance Contracting: Yes

							High Risk Contract: No Covid-19 Response? No Comments: Not advance contracting
RJ-SW10	Rajarata – Mathematics and Analysis Software	15,000.00	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-SW2	Rajarata - Software for ICT & Engineering 3rd & 4th Year	60,256.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-SW3	Rajarata - Electronics Softwares	46,256.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No

							Covid-19 Response? No
RJ-SW4	Rajarata - Design Softwares	60,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-SW5	Rajarata - Statistical Softwares	20,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-SW6	Rajarata - Editing Softwares	18,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

RJ-SW7	Rajarata - Graphic Design softwares	28,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-SW8	Rajarata - Database management Softwares	18,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-SW9	Rajarata - Electronics Software	28,000.00	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

SB-B3	Sabaragamuwa - Books for 3rd year	100,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-COV2	Sabaragamuwa - COVID-19 response goods and equipment - Rack mountable Server for VLE	25,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? Yes
SB-COV3	Sabaragamuwa - COVID-19 response goods and equipment - Network System for VLE	25,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? Yes
SB-COV4	Sabaragamuwa - COVID-19 response goods and equipment	25,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No

							<p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? Yes</p> <p>Comments: Several Contracts, unidentified at the moment</p>
SB-E10	Sabaragamuwa - ICT equipment	80,000.00	RFQ	Post (Sampling)		Q3 / 2022	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-E11	Sabaragamuwa - Laboratory equipment for physics and chemistry laboratories	313,540.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-E15	Sabaragamuwa	250,000.00	OCB	Post	1S1E	Q3 / 2021	Non-Consulting

	- Laboratory equipment for chemistry lab (2nd year - Chemistry 2)			(Sampling)			Services: No Advertising: National No. Of Contracts: 7 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Goods High Risk Contract: No Covid-19 Response? No Comments: Not advance contracting
	Lot 1: Equipment 1	60,000.00					
	Lot 2: Equipment 2	40,000.00					
	Lot 3: Equipment 3	40,000.00					
	Lot 4: Equipment 4	40,000.00					
	Lot 5: Equipment 5	40,000.00					
	Lot 6: Chemicals	14,000.00					
	Lot 7: Glassware	16,000.00					
SB-E20	Sabaragamuwa - Laboratory Equipment for Chemistry Lab – 2nd year (Chemistry – II)	80,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

							Comments: Several Contracts, unidentified at the moment
SB-E27	Sabaragamuwa - Laboratory Equipment 2 for Electronic Physics lab 1st year - Physics 3	80,000.00	RFQ	Post (Sampling)		Q3 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-E28	Sabaragamuwa - Laboratory Equipment 3 for Electronic Physics lab 1st year - Physics 3	65,000.00	RFQ	Post (Sampling)		Q3 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-E29	Sabaragamuwa - Laboratory Equipment for Analytical Chemistry	290,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No

							Covid-19 Response? No
SB-E30	Sabaragamuwa - Laboratory Equipment for Thermo Fluid Devices	72,000.00	RFQ	Post (Sampling)		Q3 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-E31	Sabaragamuwa - Laboratory Equipment for Applied Electronics	80,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-E32	Sabaragamuwa - Mechanical laboratory equipment-2	80,000.00	RFQ	Post (Sampling)		Q3 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

SB-E33	Sabaragamuwa - Mechanical laboratory equipment-3	80,000.00	RFQ	Post (Sampling)		Q3 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-E34	Sabaragamuwa - Mechanical laboratory equipment-4	80,000.00	RFQ	Post (Sampling)		Q3 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-E35	Sabaragamuwa - Electrical laboratory equipment-1	170,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No

SB-E36	Sabaragamuwa - Electrical laboratory equipment-2	80,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-E37	Sabaragamuwa Nanoelectronics Equipment	80,000.00	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-E38	Sabaragamuwa - Bio-Technology Lab laboratory equipment	120,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No

							Covid-19 Response? No
SB-E39	Sabaragamuwa - Pharmacology Lab laboratory equipment	120,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E4	Sabaragamuwa - Mechanical laboratory equipment-1	200,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No Comments: Multiple Lots, unidentified at the moment
SB-E40	Sabaragamuwa - Pharmaceutical laboratory	120,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	Non-Consulting Services: No

	equipment						Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E41	Sabaragamuwa - Microbiology Laboratory equipment	120,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E42 A	Sabaragamuwa - Office equipment 1 - 1 Server and Network System	60,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

SB-E42 B	Sabaragamuwa - Office equipment 1- 1 Office Machines	20,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-E44	Equipment for Workshop 2	75,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-E45	Equipment for Workshop 3	75,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

SB-E47	Equipment for Workshop 5	75,000.00	RFQ	Post (Sampling)		Q1 / 2022	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-E5	Sabaragamuwa - Bio-Energy laboratory equipment	125,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2021	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: Multiple Lots, unidentified at the moment</p>
SB-E6	Sabaragamuwa - Pharmaceutical and bioenergy laboratory equipment	600,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 2</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract:</p>

	<p>Lot 1: Pharmaceutical lab</p> <p>Lot 2: Bioenergy lab</p>	<p>300,000.00</p> <p>300,000.00</p>					<p>No</p> <p>Covid-19 Response? No</p>
SB-E7	Sabaragamuwa - Automobile laboratory equipment	276,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-E8	Sabaragamuwa - Office equipment-2	1,550,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: Multiple Lots, unidentified at</p>

							the moment
SB-F10	Sabaragamuwa - General furniture for Deans/ Heads / Staff rooms	200,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-F11	Sabaragamuwa - General furniture for Class Room -1	200,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-F12	Sabaragamuwa - General furniture for Class Room -02	200,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of

							Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-F13	Sabaragamuwa - Laboratory furniture Drawing Room	80,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-F2	Sabaragamuwa - Laboratory furniture for Electrical, Automobile and Mechanical Lab Lot 1: Lot 1: ICT lab furniture	250,000.00 100,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 4 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No

	Lot 2: Lot 2: Physics lab furniture	30,000.00					
	Lot 3: Lot 3: Chemistry lab furniture	60,000.00					
	Lot 4: Lot 4: Mechanical and electrical lab furniture	60,000.00					
SB-F3	Sabaragamuwa - Laboratory furniture	190,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 6 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
	Lot 1: Lot 1: Pharmacology Lab 1	45,000.00					
	Lot 2: Lot 2: Pharmacology Lab 2	30,000.00					
	Lot 3: Lot 3: Pharmacology Lab 3	25,000.00					
	Lot 4: Lot 4: Microbiology Lab 1	70,000.00					
	Lot 5: Lot 5: Microbiology Lab 2	15,000.00					
	Lot 6: Lot 6: Microbiology Lab 3	5,000.00					
SB-F4	Sabaragamuwa - General/Laborat ory	200,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 2 Prequalification of Bidders: No

	<p>Lot 1: Lot 1: Workshop 1</p> <p>Lot 2: Lot 2: Laboratory/General</p>	<p>130,000.00</p> <p>70,000.00</p>					<p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-F5	<p>Sabaragamuwa - Furniture for laboratories</p> <p>Lot 1: Lot 1: Lot 1</p> <p>Lot 2: Lot 2: Lot 2</p> <p>Lot 3: Lot 3: Lot 3</p> <p>Lot 4: Lot 4: Lot 4</p>	<p>200,000.00</p> <p>50,000.00</p> <p>50,000.00</p> <p>50,000.00</p> <p>50,000.00</p>	OCB	Post (Sampling)	1S1E	Q2 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 4</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-F8	<p>Sabaragamuwa - Laboratory furniture for Pharmaceutical</p>	150,550.00	OCB	Post (Sampling)	1S1E	Q4 / 2021	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 4</p>

	<p>Lot 1: Lot 1: Furniture 1</p> <p>Lot 2: Lot 2: Furniture 2</p> <p>Lot 3: Lot 3: Furniture 3</p> <p>Lot 4: Lot 4: Furniture 4</p>	<p>35,550.00</p> <p>15,000.00</p> <p>50,000.00</p> <p>50,000.00</p>					<p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-F9	<p>Sabaragamuwa - Laboratory furniture for Bioenergy/Biotech</p> <p>Lot 1: Lot 1: Bio Energy</p> <p>Lot 2: Lot 2: Bio Tech</p>	<p>175,000.00</p> <p>87,500.00</p> <p>87,500.00</p>	OCB	Post (Sampling)	1S1E	Q4 / 2021	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 2</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SJ-BSW1	Sri Jayewardeneputra - Software for	225,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	Non-Consulting Services: No

	faculty of engineering					Advertising: National No. Of Contracts: 19 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Goods High Risk Contract: No Covid-19 Response? No Comments: Not advance contracting
	Lot 1: Lot 1: Sap 2000	15,000.00				
	Lot 2: Lot 2: Plan Swift	15,000.00				
	Lot 3: Lot 3: Cost-Con Construction Cost Control Software	25,000.00				
	Lot 4: Lot 4: WaterGEM	12,000.00				
	Lot 5: Lot 5: ArcGIS	11,000.00				
	Lot 6: Lot 6: PTV Transportation Software	7,000.00				
	Lot 7: Lot 7: PLAXIS 2D Geotechnical Finite Element Software	5,000.00				
	Lot 8: Lot 8: LabView	12,000.00				
	Lot 9: Lot 9: MatLab	12,000.00				
	Lot 10: Lot 10: MAPLE	15,000.00				
	Lot 11: Lot 11: PSCAD	12,000.00				
	Lot 12: Lot 12: Proteus	14,000.00				

	Lot 13: Lot 13: SolidWorks	11,000.00					
	Lot 14: Lot 14: SolidCAM	6,000.00					
	Lot 15: Lot 15: OpenFlows WaterGEMS	4,000.00					
	Lot 16: Lot 16: COMSOL Multiphysics	10,000.00					
	Lot 17: Lot 17: Catia	12,000.00					
	Lot 18: Lot 18: UNISIM Design Suite	13,000.00					
	Lot 19: Lot 19: Ansys	14,000.00					
SJ-BSW11	Sri Jayawardenepur a - ICTAD Documents for Department of Civil Engineering	2,762.00	DC	Prior		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: Yes Covid-19 Response? No
SJ-COV1	Sri Jayawardenepur a - Medical Equipment for Faculty of Eng	75,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? Yes

SJ-COV2	Sri Jayawardenepura - Studio Laboratory for Faculty of Eng	40,000.00	RFQ	Post (Sampling)		Q3 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? Yes
SJ-COV3	Jayawardenepura - COVID-19 response goods and equipment	10,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? Yes
SJ-E30	Sri Jayawardenepura - Multimedia Computers -Computer Engineering Department	50,000.00	RFQ	Post (Sampling)		Q2 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E34	Sri Jayawardenepura - Mechatronics and robotic	70,750.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No

	equipment for the Department of Mechanical Engineering						No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E35	Sri Jayewardenepura - Laboratory Equipment for Department of Electrical Engineering	34,210.52	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E50	Sri Jayewardenepura - Refrigerator -Electrical Engineering Department	4,000.00	RFQ	Post (Sampling)		Q2 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E53	Mechanics of Materials and Building Materials	36,684.21	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1

							High Risk Contract: No Covid-19 Response? No
SJ-E54	Soil and Rock Mechanics laboratory	56,451.78	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E56	Highway Engineering Laboratory	58,513.16	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E57	Traffic, Road Safety and Intelligent Transportation Systems Laboratory	67,568.42	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No

							Covid-19 Response? No
SJ-E58	Building Science and Climate Design Laboratory	18,312.50	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E59	Hydraulic Engineering Laboratory	19,442.40	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E60	Common Equipment for Dept of Civil	37,736.02	RFQ	Post (Sampling)		Q3 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

SJ-E61	Environmental Eng Lab Equipment	39,181.58	RFQ	Post (Sampling)		Q3 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E62	Server Rack & Servers and High Performance servers for dept of Com	77,105.26	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E63	Networking Devices and fiber network devices	30,710.53	RFQ	Post (Sampling)		Q3 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

SJ-E64	Backup power and UPSs	3,157.89	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E65	Electronic Devices and Development Boards	53,289.47	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E66	Multimedia equipment, Projectors and AV systems and Studio Components	35,302.63	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E67	Biomedical Lab Equipment 1	20,000.00	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No

	<p>Lot 1: Lot 1: Biosensing Kit</p> <p>Lot 2: Lot 2: Drone for BCI</p> <p>Lot 3: Lot 3: Torso Model</p> <p>Lot 4: Lot 4: Skeleton Model</p> <p>Lot 5: Lot 5: BCI Model</p>	<p>7,000.00</p> <p>7,000.00</p> <p>2,500.00</p> <p>1,000.00</p> <p>2,500.00</p>					<p>No. Of Contracts: 5</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SJ-E68	Thermo-fluid and Strength of Materials equipment	54,210.53	RFQ	Post (Sampling)		Q1 / 2022	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SJ-E69	Mechatronics items	71,052.63	RFQ	Post (Sampling)		Q2 / 2022	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response?</p>

							No
SJ-E70	Automobile equipment	39,473.68	RFQ	Post (Sampling)		Q3 / 2022	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SJ-E71	Solid Mechanics equipment	23,684.21	RFQ	Post (Sampling)		Q3 / 2022	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SJ-E72	Generator	31,578.95	RFQ	Post (Sampling)		Q4 / 2021	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>

SJ-E73	Structural Laboratory equipment 1	103,421.07	OCB	Post (Sampling)	1S1E	Q2 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SJ-E74	Structural Laboratory equipment 2	534,210.53	OCB	Post (Sampling)	1S1E	Q3 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SJ-E75	Server Rack & Servers and Backup power	10,263.16	RFQ	Post (Sampling)		Q4 / 2022	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract:</p>

							No Covid-19 Response? No
SJ-E76	Projectors and AV systems and studio component	10,315.79	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E77	Electrical, Electronic and Telecommunication Lab Equipment	75,500.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E81	Product Develop Lab Equipment	5,263.16	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response?

							No
SJ-E83	Equipment to studio Club Activities	7,789.47	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E84	Gym equipment	26,315.79	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-F10	Custom made Furniture 2 for Faculty of Eng	220,894.74	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No

							Covid-19 Response? No
SJ-F7	Office Furniture for Faculty of Engineering	258,657.89	OCB	Post (Sampling)	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 5 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
	Lot 1: Lot 1: Office chairs and tables	73,200.00					
	Lot 2: Lot 2: Steel Cupboards and racks	70,523.00					
	Lot 3: Lot 3: Conference table and chairs	35,236.00					
	Lot 4: Lot 4: Computer chairs and visitor chairs	32,102.00					
	Lot 5: Lot 5: Lobby chairs, middle tables	47,596.89					
SJ-F8	Custom Made Furniture for Faculty of Engineering	69,763.16	RFQ	Post (Sampling)		Q3 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

SJ-IT4	IT Equipment for EE,ME,IS and CO	172,826.32	OCB	Post (Sampling)	1S1E	Q3 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 6</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
	Lot 1: Lot 1: Desktop Computers	42,472.32					
	Lot 2: Lot 2: Laptop Computers	28,455.00					
	Lot 3: Lot 3: Photocopiers, Printers and Scanners	40,520.00					
	Lot 4: Lot 4: Projectors and Screens	25,985.00					
	Lot 5: Lot 5: Interactive white boards	22,554.00					
	Lot 6: Lot 6: Portable hard disks and UPSs	12,840.00					
SJ-IT5	IT Equipment for Dept of Civil Eng	125,425.00	OCB	Post (Sampling)	1S1E	Q3 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract:</p>

							No Covid-19 Response? No
SJ-IT6	IT Equipment for EE, CE, ME, FO and IS	227,360.26	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SJ-IT8	IT Equipment 2 for dept of Com	227,360.26	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
STHRD/SJ-	Procurement of IT Equipment for	70,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No

CRG/R1/02-IT1	CRG Round1-Smart Energy Meter						No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
---------------	-------------------------------	--	--	--	--	--	--

Consulting Services							
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Advertisement Date (quarter/year)	Comments
KE-CS1	Pool of consultants for international university program and industry linkages	40,000.00	Competitive	Prior		Q4 / 2022	Non-Consulting Services: No Type: Individual Assignment: National Expertise: science and tech Covid-19 Response? No
KE-CS4	Kelaniya – Online learning contents development expert	10,000.00	Competitive	Prior		Q4 / 2021	Non-Consulting Services: No Type: Individual Assignment: National Expertise: content development Covid-19 Response? No
KE-RP	Kelaniya -Hiring of 18 resource persons for Preparing specifications, Bidding documents, bid evaluation and goods inspection	50,000.00	DC	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No Type: Individual Assignment: National Expertise: science and tech

							<p>Covid-19 Response? No</p> <p>Comments: Intermittent</p>
PMU-CS13	Quantity Surveyor for contract Management	5,500.00	Competitive	Post (Sampling)		Q1 / 2022	<p>Non-Consulting Services: No</p> <p>Type: Individual</p> <p>Assignment: National</p> <p>Expertise: Quantity surveys</p> <p>Covid-19 Response? No</p> <p>Comments: Continued</p>
PMU-CS17	Recruitment of Monitoring and Evaluation Assistant -PMU	3,000.00	DC	Post (Sampling)		Q1 / 2022	<p>Non-Consulting Services: No</p> <p>Type: Individual</p> <p>Assignment: National</p> <p>Expertise: Monitoring and Evaluation</p> <p>Covid-19 Response? No</p> <p>Comments: Full Time</p>
PMU-CS40	Recruitment of Consultant for New Higher Education Projects under Science and Technology Human Resources Development (STHRD) Project	356,500.00	QCBS	Prior	BTP	Q4 / 2021	<p>Non-Consulting Services: No</p> <p>Type: Firm</p> <p>Assignment: National</p> <p>Quality-Cost Ratio: 80:20</p> <p>Covid-19 Response? No</p> <p>Comments: Quality Cost Ratio 80:20</p>
PMU-CS41	National Gender Expert - 3	20,000.00	Competitive	Post (Sampling)		Q1 / 2022	<p>Non-Consulting Services: No</p> <p>Type: Individual</p> <p>Assignment: National</p> <p>Expertise: Gender</p> <p>Covid-19 Response? No</p>

							Comments: Intermittent
PMU-CS6	Pool of consultants - competitive	100,000.00	Competitive	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No Type: Individual Assignment: International Expertise: various expertise (e.g. engineering, biosystems) Advance Contracting: Yes Covid-19 Response? No Comments: Not advance contracting, intermittent
PMU-RP	PMU – Hiring of resource persons	50,000.00	DC	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No Type: Individual Assignment: National Expertise: various Covid-19 Response? No Comments: Intermittent
RJ-RP	Rajarata - Hiring of Resource Persons (Individual Consultant) for Curriculum development expert - Material Technology	45,000.00	DC	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No Type: Individual Assignment: National Expertise: various expertise Covid-19 Response? No
SB-CS1	Sabaragamuwa - Curriculum development expert - science and technology	9,615.00	Competitive	Prior		Q4 / 2021	Non-Consulting Services: No Type: Individual Assignment: National Expertise: science and

							tech Advance Contracting: Yes Covid-19 Response? No Comments: Not Advance contracting
SB-CS2	Sabaragamuwa - Pool of consultants for international university program and industry linkages	50,000.00	Competitive	Prior		Q1 / 2022	Non-Consulting Services: No Type: Individual Assignment: National Expertise: science and tech Covid-19 Response? No
SB-CS3	Sabaragamuwa - Teaching & practical Expert - Automobile Technology	20,000.00	Competitive	Prior		Q1 / 2022	Non-Consulting Services: No Type: Individual Assignment: National Expertise: science and tech Covid-19 Response? No
SB-RP	Sabaragamuwa â€" Hiring of resource persons	50,000.00	DC	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No Type: Individual Assignment: National Expertise: various Covid-19 Response? No Comments: Intermittent
SJ-RP	Sri Jayewardenepur a -Hiring of 19 resource persons for Preparing specifications, Bidding documents, bid evaluation and	50,000.00	DC	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No Type: Individual Assignment: National Expertise: science and tech

	goods inspection						Covid-19 Response? No Comments: Intermittent
--	------------------	--	--	--	--	--	---

C. List of Indicative Packages (Contracts) Required Under the Project

The following table lists goods, works, non-consulting and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).

Goods and Works						
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Comments
KE-BSW1	Kelaniya - Books and software	102,000.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods Covid-19 Response? No Comments: Q1 2023
KE-E13	Kelaniya - Computer equipment	123,000.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods Covid-19 Response? No Comments: Q1 2023
KE-E14	Kelaniya - Audio visual and office equipment	128,000.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National

						<p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Q1 2023</p>
KE-E16	Kelaniya - Utility equipment	34,000.00	RFQ	Post (Sampling)		<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>Covid-19 Response? No</p> <p>Comments: Q2 2023</p>
KE-E17	Kelaniya - Classroom equipment	173,000.00	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Q1 2023</p>
KE-E18	Kelaniya - Student center equipment	30,000.00	RFQ	Post (Sampling)		<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 3</p> <p>Covid-19 Response? No</p> <p>Comments: L1 Gym - fitness eqpt \$15,000; L2</p>

						Gym - sports eqpt \$10,000; L3 Entertainment and musical instruments \$5,000 - Q2 2023
KE-E26	Kelaniya - Equipment for student and staff facilities	66,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No No. Of Contracts: 1 Covid-19 Response? No Comments: Q1 2023
KE-E27	Kelaniya - Equipment for administration facilities	69,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No No. Of Contracts: 1 Covid-19 Response? No Comments: Q2 2023
KE-E28	Kelaniya - Equipment for storage and services	16,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No No. Of Contracts: 1 Covid-19 Response? No Comments: Q2 2023
KE-F3	Kelaniya - General furniture	140,000.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference

						Applicable: No Bidding Document: Goods Covid-19 Response? No Comments: Q1 2022
KE-F4	Kelaniya - Classroom furniture	261,000.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods Covid-19 Response? No Comments: Q1 2023
RJ-E37	Rajarata - VR Equipment for ICT	45,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No No. Of Contracts: 1 Covid-19 Response? No Comments: Q4/2022
RJ-E68	Rajarata - IT Equipment for Design purpose - for Stage II Building - ICT	71,700.00	RFQ	Post (Sampling)		Non-Consulting Services: No No. Of Contracts: 1 Covid-19 Response? No Comments: Q4/2022
RJ-E69	Rajarata - Supply of Desktop Computer for ADB Building	70,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No No. Of Contracts: 1

						Covid-19 Response? No Comments: Q2/2023
RJ-F6	Rajarata - Lecture hall furniture	128,205.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods Covid-19 Response? No Comments: Q4/2022
RJ-F7	Rajarata - Laboratory furniture - 3rd and 4th year laboratories	2,041,788.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods Covid-19 Response? No Comments: Q1/2023
RJ-V1	Rajarata - 30 seaters A/C passenger bus	74,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No No. Of Contracts: 1 Covid-19 Response? No Comments: TBD

RJ-V2	Rajarata – 59 Seater passenger bus	50,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No No. Of Contracts: 1 Covid-19 Response? No Comments: TBD
RJ-V3	Rajarata - Double cab	71,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No No. Of Contracts: 1 Covid-19 Response? No Comments: TBD
SB-B4	Sabaragamuwa - Books for 4th year	50,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No No. Of Contracts: 1 Covid-19 Response? No Comments: Q1 2022
SB-B5	Sabaragamuwa - Books for postgraduate	50,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No No. Of Contracts: 1 Covid-19 Response? No Comments: Q2 2022
SB-E43	Equipment for Workshop 1	200,000.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1

						<p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Q2 2022</p>
SB-E46	Equipment for Workshop 4	75,000.00	RFQ	Post (Sampling)		<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>Covid-19 Response? No</p> <p>Comments: Q2 2022</p>
SB-E9	Sabaragamuwa - Solar power system	1,200,000.00	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Q4 2022</p>
SB-V1	Sabaragamuwa - Vehicles for student research work and materials collection	195,000.00	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p>

						<p>Covid-19 Response? No</p> <p>Comments: 2 buses and 1 double cab, TBD</p>
SJ-E78	Electronic and Telecommunication Lab Equipment	24,736.84	RFQ	Post (Sampling)		<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>Covid-19 Response? No</p> <p>Comments: Q2/2023</p>
SJ-E79	Biomedical Lab Equipment 2	184,578.95	RFQ	Post (Sampling)		<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 5</p> <p>Covid-19 Response? No</p> <p>Comments: Q2/2023</p>
	Lot 1: Lot 1: Biosensing Lab Area	30,588.00				
	Lot 2: Lot 2: Human motion capturing lab area	50,327.95				
	Lot 3: Lot 3: Brain sensing and learning area	42,000.00				
	Lot 4: Lot 4: Wet lab area	23,663.00				
	Lot 5: Lot 5: Software Simulator	38,000.00				
SJ-E80	High Voltage Lab Equipment	105,263.16	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p>

						<p>Covid-19 Response? No</p> <p>Comments: Q2/2023</p>
SJ-E82	CNC Machine	421,052.63	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Q2/2023</p>
SJ-F9	Office Furniture for Faculty of Engineering	94,336.84	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Q2/2023</p>
SJ-IT7	IT Equipment 1 for dept of Com	159,157.89	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p>

						Covid-19 Response? No Comments: Q2/2023
--	--	--	--	--	--	--

Consulting Services						
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Comments
None						

D. List of Awarded and Completed Contracts

The following table lists the awarded and completed contracts for goods, works, non-consulting and consulting services.

Goods and Works					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
KE-COV5	Equipment for Online teaching Contract 1: Online Teaching Equipment	7,985.37 7,985.37	 05-JAN-21		L1 Contract Terminated and new activity KE-COV13 Terminated = Y
RJ-E59	-80 °C ultra-low temperature freezer	10,597.11	13-AUG-21		
SJ-IT3	IT Equipment for Faculty office Contract 1: Contract 1 - items 1, 2 Contract 2: Contract 2 - Item 3	18,853.66 16,901.78 1,951.88	 07-MAR-22 07-MAR-22		
KE-COV9	Kelaniya – Equipment for isolation room Contract 1: Contract 1 – Item 1 Contract 2: Contract 2 – Items 2-7	846.87 415.69 286.08	 14-MAR-22 14-MAR-22		

	Contract 3: Contract 3 – Items 8-9	145.10	14-MAR-22		
KE-COV12	Kelaniya – Personal Protection Equipment (PPE) waste collection items Contract 1: Items 1,2,3 - Garbage Bins	8,870.93			
	Contract 2: Item 4 - Garbage Cart	6,994.91	23-NOV-21		
	Contract 3: Items 5,6 - Hand gloves and Garbage bags	553.66	23-NOV-21		
		1,322.36	23-NOV-21		
KE-COV13	Kelaniya – equipment for online teaching - Package 2	11,133.30	12-JAN-22		
PMU-E4	PMU - Procurement of equipment for PMU	7,764.71			
	Contract 1: Item 1 -Laptop computer CORE i7	4,294.12	14-MAR-22		
	Contract 2: Item 2 -Laptop computer CORE i5	3,470.59	14-MAR-22		
PMU-F2	PMU - Procurement of furniture for PMU	2,192.31			
	Contract 1: Contract 1 - Item 1	414.35	14-MAR-22		
	Contract 2: Contract 2 - Items 2,3	1,777.96	14-MAR-22		
RJ-E65	Rajarata - Benchtop Next generation sequencer for microbes and viruses	38,989.68	26-NOV-21		
RJ-E52	Rajarata - IT Equipment & IOT Equipment -	14,762.35			

	ICT				
	Contract 1: L1 – Items 6,7	555.25		24-NOV-21	
	Contract 2: L2 – Items 3,4,5,8	5,611.77		24-NOV-21	
	Contract 3: L3 – Items 1,2,9,10	8,595.33		24-NOV-21	
RJ-E67	Rajarata - Miniature Equipment for Workshop	19,369.68			
	Contract 1: L1 - Items 1,2,3,15	3,708.66		08-NOV-21	
	Contract 2: L2 - Items 5,8,9,10	9,742.13		08-NOV-21	
	Contract 3: L3 - Items 11,12	2,987.12		08-NOV-21	
	Contract 4: L4 - Item 13	2,079.62		08-NOV-21	
	Contract 5: L5 - Items 4,6,7	852.15		08-NOV-21	
RJ-E51	Rajarata – Audio and Video equipment to the Faculty	22,692.61			
	Contract 1: L1 – Items 1,4,5,10,16	18,996.89		19-NOV-21	
	Contract 2: L2 – Items 9,15	3,474.14		19-NOV-21	
	Contract 3: L3 – Item 11	221.58		19-NOV-21	
RJ-E71	Rajarata – Office Equipment for all Department	27,032.94			
	Contract 1: Contract 1- Items 2, 12	22,412.30		02-MAR-22	
	Contract 2: Contract 2 - Items 6, 8	4,368.68		02-MAR-22	
	Contract 3: Contract 3 -Item	159.84		02-MAR-22	

	7 Contract 4: Contract 4 -Item 9	92.12	02-MAR-22		
SJ-E51	Soil Mechanics and Geological Lab Equipment Contract 1: Contract 1 - Items 1,5 Contract 2: Contract 2 -Items 2,3,11,12,14 Contract 3: Contract 3 -Items 6,7,8 Contract 4: Contract 4 -Items 9,13 Contract 5: Contract 5 -Items 10, 15	39,665.36 3,609.11 17,622.50 11,303.01 3,832.12 3,298.62	07-MAR-22 07-MAR-22 07-MAR-22 07-MAR-22 07-MAR-22		
SJ-F5	Sri Jaywardenepur a - Laboratory Furniture for Faculty of Engineering Contract 1: Contract 1 Contract 2: Contract 2	24,874.81 901.56 23,973.25	29-OCT-21 28-OCT-21		
SJ-E49	Sri Jaywardenepur a Engineering Measurement Equipment for Department of Mechanical Engineering Contract 1: L1 - Items 1,2,5,6,8,10,11,1 3 Contract 2: L2 - Item 9	5,982.99 5,389.22 593.77	31-DEC-21 31-DEC-21		
SJ-E48	Sri Jaywardenepur a Fluid Machinery	16,214.19	15-OCT-21		

	Equipment for Department of Mechanical Engineering Item 1-Pelton turbine apparatus Item 2-Francis turbine apparatus				
SJ-E36	Sri Jayewardenepura - Laboratory Equipment for Department of Electrical Engineering Contract 1: Contract 1 Contract 2: Contract 2 Contract 3: Contract 3	17,041.97 92.89 12,401.15 4,547.93		27-OCT-21 27-OCT-21 29-OCT-21	
SJ-E37	Sri Jayewardenepura - Laboratory Equipment for Department of Electrical Engineering Contract 1: Human Torso Model Contract 2: Fluorescent Microscope with Motorized Stage	42,299.13 2,377.48 39,921.65		15-OCT-21 15-OCT-21	
SJ-E2A	Sri Jayewardenepura " Optical Fiber Communication Trainer " Electrical and Electronics	26,384.24		15-OCT-21	
SJ-E52	Sri Jayewardenepura " Safety Equipment for Department of Civil Engineering Contract 1: Contract 1 Contract 2: Contract 2	9,860.72 2,334.16 7,526.56		27-OCT-21 29-OCT-21	
SJ-E55	Structural Material Equipment Contract 1:	23,968.79 9,802.38		07-MAR-22	

	Contract 1 - Item 1				
	Contract 2: Contract 2 - items 3,4,5,7	14,166.41	07-MAR-22		
KE-E9	Kelaniya - Research laboratory equipment	101,809.20			
	Lot 1: Optical Equipment	14,790.17	12-JUL-21		
	Lot 2: Spectroscopy Equipment	27,234.82	12-JUL-21		
	Lot 3: Analytical Equipment	29,759.89	12-JUL-21		
	Lot 4: Sample Preparation Equipment	30,024.32	12-JUL-21		
	Lot 5: Sample Handling Equipment	.00	12-JUL-21		
RJ-E35	Rajarata - Advance Equipment for Food Technology	90,621.73			
	Lot 1: Lot 1, 2, 5	89,271.23	30-DEC-21		
	Lot 2: Lot 3	1,350.50	30-DEC-21		
RJ-E34	Rajarata - Advance Molecular & Microbiology Equipment (Bio Process)	208,270.23	01-JAN-21		
RJ-E36	Rajarata - Equipment for Food Technology	164,535.00	23-DEC-20		
RJ-E6	Rajarata - Equipment for bioprocess technology	80,257.16	11-MAR-21		
RJ-E16	Rajarata - Laboratory equipment - 3rd and 4th year laboratories	46,577.70			
	Lot 1: L1	31,783.64	13-AUG-21		
	Lot 2: L2	3,648.19	13-AUG-21		

	Lot 3: L3	3,318.25	13-AUG-21		
	Lot 4: L4	7,827.62	13-AUG-21		
RJ-E28	Rajarata - Physics equipment - engineering technology	79,440.86			
	Lot 1: Trainer Kits	15,284.41	21-NOV-20		
	Lot 2: Basic Physics Equipment	25,001.71	21-NOV-20		
	Lot 3: Electronic Equipment	34,651.80	21-NOV-20		
	Lot 4: Electrical Equipment	.00	21-NOV-20		
	Lot 5: Lab Accessories	4,502.94	21-NOV-20		
RJ-E41	Rajarata - Workshop Equipment	239,512.18			
	Lot 1: Lot 1	101,545.57	22-OCT-21		
	Lot 2: Lot 2	52,519.81	22-OCT-21		
	Lot 3: Lot 3	52,506.44	22-OCT-21		
	Lot 4: Lot 4	32,940.36	22-OCT-21		
SB-E12	Sabaragamuwa - Laboratory equipment for general measurements physics lab (1st year - Physics 2)	134,503.35			
	Lot 1: Equipment 1	30,808.52	28-OCT-21		
	Lot 2: Equipment 2	.00	28-OCT-21		
	Lot 3: Equipment 3	31,607.63	28-OCT-21		
	Lot 4: Equipment 4	.00	28-OCT-21		
	Lot 5: Equipment 5	15,709.69	28-OCT-21		

	Lot 6: Equipment 6	40,727.27	28-OCT-21		
	Lot 7: Equipment 7	15,650.24	28-OCT-21		
SJ-E7	Sri Jayewardenepur a - Mechatronic data processing and automation eqpt	79,416.28	15-OCT-21		
KE-E5	Kelaniya - Network and security equipment (IP cameras)	35,693.97	19-AUG-20		Terminated = Y
SB-E18	Sabaragamuwa - Laboratory equipment for general electrical physics lab (1st year)	7,448.82			Lot 1 , Lot 2 not completed yet
	Lot 1: Lot 1	1,017.57	29-DEC-20		
	Lot 2: Lot 2	6,431.25	29-DEC-20		
SJ-E17	Sri Jayewardenepur a - Civil Engineering Laboratory Equipment Contract 3: Multipara meter Turbidity waterproof meter	5,106.98			Contract 3 not completed
		5,106.98	06-SEP-20		
SJ-E41	Jayewardenepur a - Total Surveying station and other surveying equipment Contract 1: Contract 1	42,143.85			
		38,428.77	26-OCT-21		
	Contract 2: Contract 2	3,715.08	26-OCT-21		
KE-E22	Kelaniya - Chemistry lab equipment package 2	15,568.86			
	Contract 1: Laboratory Equipment	9,601.02	15-SEP-20		
	Contract 2: Laboratory Equipment	2,908.96	15-SEP-20		

	Contract 3: Laboratory Equipment	3,058.88	15-SEP-20		
RJ-E39	Rajarata - 50 Nos. of Laptops	41,335.01	01-SEP-20		Terminated = Y
RJ-C2	Rajarata - Chemical for Department of Bio Process	18,208.99	23-FEB-21		
RJ-C1	Rajarata - Chemical for Department of Food Technology	43,136.57	02-JAN-21		
RJ-C3	Rajarata - Chemical for Department of Material Technology	6,795.23	01-JAN-21		
RJ-E21	Rajarata - Computers and Accessories	63,442.32	25-MAY-20		
RJ-E29	Rajarata - Electrical component - engineering technology	4,657.45	21-NOV-20		
RJ-E46	Rajarata - Equipment for Online Teaching & Learning Center	31,817.96	01-JAN-21		
RJ-E27	Rajarata - Equipment for biosystem technology lot 3	48,568.47	13-AUG-21		
RJ-GW2	Rajarata - Glassware Department of Bio Process	33,591.31	23-FEB-21		
RJ-GW3	Rajarata - Glassware Department of Material Technology	64,779.00	01-JAN-21		
RJ-GW1	Rajarata - Glassware for Department of Food Technology	68,116.14	02-JAN-21		
RJ-B1	Rajarata - Library books and journals - 1st and 2nd years	62,732.45	16-JUN-20		

RJ-E43	Rajarata - Motors & Related Trainer Accessories	62,005.85	23-FEB-21		
RJ-F5	Rajarata - Office, Library & Lab Furniture	2,492.37	21-NOV-20		
SB-B1	Sabaragamuwa - Books for 1st year	6,938.40	17-JAN-20		
SB-B1 B	Sabaragamuwa - Books for 1st year	28,669.41	11-MAR-21		
SB-B1 C	Sabaragamuwa - Books for 1st year Contract 1: Various	57,376.73 57,376.73	 28-OCT-21		
SB-B2	Sabaragamuwa - Books for 2nd year	55,628.21	11-MAR-21		
SB-E17	Sabaragamuwa - Laboratory Equipment set 01 for Biology Lab 2nd year Lot 1: Lot 1 Lot 2: Lot 2 Lot 3: Lot 3 Lot 4: Lot 4 Lot 5: Lot 5	32,890.19 1,534.04 508.26 4,132.21 8,873.94 17,841.74	 28-OCT-21 28-OCT-21 28-OCT-21 01-SEP-21 28-OCT-21		
SJ-BSW3	Sri Jayawardanepura - Library Books for Department of Electrical and Electronics Engineering Contract 1: Various	29,109.73 29,109.73	 19-OCT-20		
SJ-E42	Sri Jayawardanepura - Basic environmental Engineering Equip	61,779.42	15-OCT-21		

SJ-E38	Sri Jayawardenepura - Common Equipment and research related basic equipment for Department of Civil Eng Contract 1: Contract 1 Contract 2: Contract 2	64,163.34 39,659.90 24,503.44	15-OCT-21 15-OCT-21		
SJ-E33	Sri Jayawardenepura - Computer aided manufacturing equipment for Department of Mechanical Engineering	50,143.44	31-DEC-21		
SJ-E28	Sri Jayawardenepura - Computers for Department of Computer and Elec. Engineering Contract 1: Desktop Computers Contract 2: Multimedia computers Contract 3: Server Computers Contract 4: Laptop Computers Contract 5: UPS	12,300.99 .00 5,704.16 4,381.84 2,214.99 .00	15-OCT-21 15-OCT-21 15-OCT-21 15-OCT-21 15-OCT-21		
SJ-E29	Sri Jayawardenepura - Electronic Equipment for Department of Computer Engineering Contract 1: Electronic Education board with software Contract 2: Electronic Component Kit Contract 3: Arduino	35,663.21 33,333.36 1,215.33 1,114.52	27-OCT-21 27-OCT-21 01-NOV-21		

	Development Kit				
SJ-BSW6	Sri Jaywardenepur a - Environmental and Construction Engineering for Department of Civil Engineering Contract 1: Various	26,486.48 26,486.48		21-JUN-21	
SJ-E39	Sri Jaywardenepur a - General Equipment and Safety Equipment	9,646.67		18-OCT-21	
SJ-E45	Sri Jaywardenepur a - Geotechnical Engineering Equipment Contract 1: Contract 1 Contract 2: Contract 2 Contract 3: Contract 3 Contract 4: Contract 4	53,132.00 49,046.81 1,561.03 2,071.06 453.10		15-OCT-21 15-OCT-21 15-OCT-21 15-OCT-21	
SJ-E32	Sri Jaywardenepur a - Heat transfer equipment , Engineering measurement equipment for Department of Mechanical Engineering Contract 1: Free and forced convection apparatus Contract 2: Heat transfer by radiation apparatus Contract 3: Water Chiller	25,578.23 10,696.38 8,677.45 6,204.40		25-OCT-21 25-OCT-21 25-OCT-21	
SJ-E44	Sri Jaywardenepur a - Hydraulics Equipment for Department of Civil Engineering	15,083.22		01-NOV-21	

SJ-E46	Sri Jayewardenepura - IT Equipment for Department of Civil Engineering	23,878.23	01-JAN-22		
SJ-BSW7	Sri Jayewardenepura - Library Books - Type II for Department of Mechanical Engineering Contract 1: Various	13,201.96			
		13,201.96	21-JUN-21		
SJ-BSW4	Sri Jayewardenepura - Library Books -Type I for Department of Mechanical Engineering Contract 1: Various	12,250.51			
		12,250.51	21-JUN-21		
SJ-BSW8	Sri Jayewardenepura - Library Books -Type III for Department of Mechanical Engineering Contract 1: Various	9,697.96			
		9,697.96	21-JUN-21		
SJ-BSW9	Sri Jayewardenepura - Library Books for Department of Computer Engineering Contract 1: Various	16,167.51			
		16,167.51	19-JAN-21		
SJ-E40	Sri Jayewardenepura - Manual and digital traffic counters, Highway Engineering Equipment	36,904.88	15-OCT-21		
SJ-E26	Sri Jayewardenepura - Network Equipment for Department of Computer Engineering Contract 1: 1 Server Rack	8,149.13			
		470.51	15-OCT-21		
		216.84	15-OCT-21		
		.00	15-OCT-21		
	Contract 2: 5 ADSL routers (4 port)				
	Contract 3: 50				

	PCI Wi Fi Adapters				
	Contract 4: 2 Level 3 Manageable Network Switch (24 port)	4,183.22		15-OCT-21	
	Contract 5: 3 Firewall	3,278.56		15-OCT-21	
SJ-E25	Sri Jayewardenepura - Procurement of Multimedia Equipment	6,456.73			
	Contract 1: 10 Web Cameras	1,871.44		15-OCT-21	
	Contract 2: 10 Speakers	369.30		15-OCT-21	
	Contract 3: 10 Microphones	958.18		15-OCT-21	
	Contract 4: 2 Video Camcorders	3,257.81		15-OCT-21	
	Contract 5: 1 Tripod Type 1 (Three way head)	.00		15-OCT-21	
	Contract 6: 1 Tripod Type 2 (Ball Head)	.00		15-OCT-21	
	Contract 7: 1 Tripod Type 3 (Video Head)	.00		15-OCT-21	
SJ-E24	Sri Jayewardenepura - Projectors and accessories	12,187.56			
	Contract 1: Projectors Type I 19	10,390.77		20-JUL-21	
	Contract 2: Projector Screens 19	816.50		20-JUL-21	
	Contract 3: Conference Camera1	980.29		20-JUL-21	
SJ-E31	Sri Jayewardenepura	15,131.92			

	<p>a - Strength of materials Equipment and Fluid Machinery Equipment for Department of Mechanical Engineering Contract 1: Stress and strain analysis on a thin-walled cylinder</p> <p>Contract 2: Stress and strain analysis on a thick-walled cylinder</p>	<p>9,475.36</p> <p>5,656.56</p>	<p>18-OCT-21</p> <p>18-OCT-21</p>		
SJ-BSW5	<p>Sri Jayewardenepura - Structural and Hydraulic Engineering for Department of Civil Engineering Contract 1: Various</p>	<p>34,703.38</p> <p>34,703.38</p>	<p>21-JUN-21</p>		
SJ-E43	<p>Sri Jayewardenepura - Structural testing Equipment for Department of Civil Engineering Contract 1: Contract 1</p> <p>Contract 2: Contract 2</p> <p>Contract 3: Contract 3</p>	<p>57,791.76</p> <p>53,819.10</p> <p>718.25</p> <p>3,254.41</p>	<p>20-JUL-21</p> <p>20-JUL-21</p> <p>20-JUL-21</p>		
SJ-BSW2	<p>Sri Jayewardenepura - Surveying and Geotechnical Books for Department of Civil Engineering</p>	<p>22,610.78</p>	<p>30-JUL-20</p>		
PMU/KE-CW	<p>Kelaniya - Design-build of faculty buildings</p>	<p>22,609,103.07</p>	<p>14-APR-20</p>		
PMU/RJ-CW	<p>Rajarata - design-build of faculty buildings</p>	<p>14,886,859.87</p>	<p>29-JUL-21</p>		
PMU/SB-CW	<p>Sabaragamuwa - Design-build of faculty buildings</p>	<p>10,623,950.28</p>	<p>22-SEP-20</p>		

PMU/SJ-CW	Sri Jayewardenepura - Design-build of faculty buildings	18,065,866.89	12-OCT-20		
PMU-E1	PMU - Equipment for PMU and 4 PIUs	48,044.36	07-SEP-18	31-DEC-18	
PMU-F1	PMU - Furniture for PMU and 4 PIUs	16,049.92	03-SEP-18	31-DEC-18	
RJ-E8	Rajarata - Electrical circuit designer component	89,306.59	24-JAN-19	29-JUL-19	Signed contracts with 2 suppliers
RJ-E7	Rajarata - Microscope	33,156.13	28-APR-19	29-JUL-19	
PMU-V1	PMU - Double Cab	28,142.92	25-SEP-19	09-AUG-19	
PMU-S1	PMU - Accounting software and related services	492.22	15-AUG-19	23-AUG-19	
PMU-V2	PMU - Procurement of Van	29,758.38	25-SEP-19	30-AUG-19	
RJ-E31	Rajarata - Procurement of sound system	6,582.55	06-DEC-19	02-OCT-19	
PMU-E2	PMU - Office Equipment for PMU	13,812.73	19-DEC-19	15-NOV-19	
RJ-E11	Rajarata - General electrical component	40,004.40	05-SEP-19	09-DEC-19	
RJ-E32	Rajarata - Procurement of projectors and screens	16,398.55	06-DEC-19	01-JAN-20	
RJ-E13	Rajarata - Power generator	38,676.60	24-DEC-19	18-JAN-20	

RJ-E25	Rajarata - Equipment for biosystem technology lot 1	25,227.50	09-JUN-20	05-FEB-20	
KE-E7	Kelaniya - Virtual reality laboratory - camera equipment	72,037.96	03-DEC-19	12-FEB-20	
RJ-E33	Rajarata - Procurement of Air Condition machine for stage I Building	12,806.16	24-DEC-19	06-MAR-20	
RJ-E3	Rajarata - Cooling machines for laboratories	22,979.03	09-JUN-20	16-APR-20	
RJ-E22	Rajarata - Books scanner with dual camera	21,975.20	20-MAY-20	20-MAY-20	
SB-E22	Sabaragamuwa - Laboratory equipment for general electrical physics lab- 2 (1st year)	40,984.52	25-FEB-20	28-MAY-20	
KE-E6	Kelaniya - Power equipment (UPS)	22,317.10	02-DEC-19	29-MAY-20	Bidder sanctioned and to recover the amount from KE-E15
RJ-F3	Rajarata - Laboratory furniture for ICT lab	4,142.48	20-FEB-20	02-JUN-20	
KE-B1	Kelaniya - Books for engineering technology, computing technology, and computer science degrees	26,349.23	05-DEC-19	27-JUN-20	
RJ-E14	Rajarata - Office equipment	48,936.81	02-DEC-19	02-JUL-20	
RJ-E30	Rajarata - Motor and transformers - engineering technology	7,395.73	31-DEC-19	30-JUL-20	
KE-E2	Kelaniya - Audio-visual and office equipment	9,708.38	11-JUN-20	11-AUG-20	
RJ-E9	Rajarata - IT Equipment	70,622.05	25-MAY-20	20-OCT-20	

RJ-COV1	Rajarata - COVID-19 response goods and equipment	4,554.40	22-OCT-20	28-OCT-20	
RJ-E26	Rajarata - Equipment for biosystem technology lot 2	51,061.04	15-JUN-20	28-OCT-20	
RJ-E12	Rajarata - Solar power system for 1st and 2nd year lecture hall and laboratory complex	43,760.08	22-NOV-19	30-NOV-20	
RJ-F1	Rajarata - Office furniture	7,554.55	12-DEC-19	02-DEC-20	
RJ-E2	Rajarata - Material measurement equipment	41,385.61	31-DEC-19	07-DEC-20	
RJ-E19	Rajarata - Procurement of 50 Nos. Laptop Computers	85,085.93	02-DEC-19	09-DEC-20	
RJ-E4	Rajarata - Measuring Equipment for biosystem technology	21,805.48	08-JAN-21	09-DEC-20	
KE-B2	Kelaniya - Books for engineering technology, computing technology, and computer science degrees	25,876.22	31-DEC-19	19-JAN-21	
RJ-E44	Rajarata - IT Equipment - for Dean Office & Bioprocess	19,428.23	16-SEP-20	05-FEB-21	
SJ-E4A	Sri Jayewardenepura - Laboratory equipment (Net Work) for Department of Computer Engineering	16,545.36	08-APR-21	15-MAR-21	
SB-E13	Sabaragamuwa - Laboratory equipment for electronics physics lab 1st year (Physics 3)	36,148.11	11-MAR-21	29-MAR-21	
RJ-E38	Rajarata - Networking & IT Accessories	36,662.02	22-OCT-20	31-MAR-21	

SB-E24	Sabaragamuwa - Laboratory Equipment set 02 for Biology Lab 2nd year	22,414.65	11-MAR-21	04-APR-21	
RJ-COV2	Rajarata - COVID-19 response goods and equipment	45,166.41	01-JAN-21	09-APR-21	
PMU-E3	PMU - Procurement of equipment and furniture	367.27	21-JUN-21	10-APR-21	
RJ-E10	Rajarata - Advanced electrical equipment	164,153.98	31-DEC-19	26-APR-21	
KE-B3	Kelaniya - Books for engineering technology, computing technology, and computer science degrees	6,900.00	20-JAN-21	27-APR-21	
SB-E25	Sabaragamuwa - Laboratory Chemicals and Consumables for Biology Lab 2nd year	575.89	11-MAR-21	28-APR-21	
SB-E23	Sabaragamuwa - Laboratory equipment for general electrical physics lab -3 (1st year)	73,611.08	25-FEB-20	28-APR-21	
RJ-E45	Rajarata – Transformers & Related trainer Accessories	78,094.24	22-OCT-20	19-MAY-21	
SB-COV1	Sabaragamuwa - COVID-19 response goods and equipment	6,322.23	19-JAN-21	21-MAY-21	
SB-E26	Sabaragamuwa - Laboratory Glassware for Biology Lab 2nd year	2,898.21	11-MAR-21	08-JUL-21	
RJ-E23	Rajarata - Electronic measurement systems - engineering technology	96,826.68	16-MAR-21	10-AUG-21	
SJ-E1	Sri Jayewardenepur a - Laboratory equipment - civil engineering department	75,031.51	23-JUL-20	11-AUG-21	
SJ-E4B	Sri	6,539.45	21-JUN-21	27-SEP-21	

	Jayewardenepur a - Laboratory equipment (server) for Department of Computer Engineering				
RJ-E40	Rajarata - Highend Machines (3 Items) ICT	29,183.41	22-OCT-20	19-NOV-21	
KE-E1	Kelaniya - Computer equipment	127,818.27			
	Lot 1: Network lab equipment	42,383.42	05-DEC-19	09-DEC-19	
	Lot 2: VR and game designing lab equipment	65,395.36	05-DEC-19	09-DEC-19	
	Lot 3: Laptops and PCs for academic staff	18,892.11	05-DEC-19	21-JAN-20	
	Lot 4: Heavy-duty printers and other peripheral devices	1,147.38	05-DEC-19	28-NOV-19	
KE-F1	Kelaniya - Laboratory Furniture	213,468.57			
	Lot 1: Chem lab furniture	160,991.88	19-DEC-18	27-OCT-20	
	Lot 2: Physics lab furniture	52,476.69	19-DEC-18	27-OCT-20	
KE-E8	Kelaniya - Network and security laboratory equipment	203,678.47			
	Lot 1: Networking equipment	120,772.18	20-JUN-19	23-JUN-21	
	Lot 2: Laptop computers	82,906.29	15-MAY-19	21-JAN-20	
RJ-E5	Rajarata - Equipment for genetic engineering	96,008.37			
	Lot 1: Gene Gun	14,982.27	05-SEP-19	04-SEP-20	

	Lot 2: Micro Manipulator	68,180.19	05-SEP-19	04-SEP-20	
	Lot 3: Electroporator	12,845.91	05-SEP-19	04-SEP-20	
SB-E16	Sabaragamuwa - Laboratory equipment for biology lab (1st year - Biology 1)	155,061.80			
	Lot 1: Glassware	4,300.56	24-DEC-19	12-FEB-21	
	Lot 2: Chemicals	9,256.11	24-DEC-19	01-JUL-20	
	Lot 3: Equipment	141,505.13	24-DEC-19	28-MAY-20	
SB-E14	Sabaragamuwa - Laboratory equipment for chemistry lab (1st year - Chemistry 1)	82,151.29			
	Lot 1: Glassware	4,554.38	03-JUL-19	13-JUL-20	
	Lot 2: Chemicals	10,423.04	03-JUL-19	30-JUN-20	
	Lot 3: Equipment	67,173.87	03-JUL-19	01-JUL-20	
SB-F7	Sabaragamuwa - Laboratory furniture for physics, chemistry and biology laboratories	131,533.59			
	Lot 1: Physics lab furniture	37,531.47	15-FEB-19	17-SEP-20	
	Lot 2: Chem lab furniture	51,389.89	15-FEB-19	17-SEP-20	
	Lot 3: Biology lab furniture	42,612.23	15-FEB-19	17-SEP-20	
SJ-IT1	Sri Jayewardenepura - Computer and accessories - faculty of engineering	199,642.63			
	Lot 1: Computers and Accessories	165,864.89	25-DEC-19	09-SEP-20	
	Lot 2: Projectors and Accessories	.00	25-DEC-19	09-SEP-20	
	Lot 3: UPS, Backup power systems and power stabilizers	16,620.75	25-DEC-19	21-MAY-20	

	Lot 4: Public address system	17,156.99	25-DEC-19	27-OCT-20	
	Lot 5: Sound Systems	.00	25-DEC-19	09-SEP-20	
SJ-E5	Sri Jayewardenepura - Laboratory equipment - Computer engineering high-performance equipment	218,032.44			
	Lot 1: High-performance computing lab equipment	41,369.35	25-DEC-19	10-FEB-20	
	Lot 2: Multimedia component for Desktop Computer	.00	25-DEC-19	10-FEB-20	
	Lot 3: AR and Vision Components	41,376.46	27-DEC-19	26-JUN-20	
	Lot 4: Cameras and Accessories	.00	25-DEC-19	10-FEB-20	
	Lot 5: Robotics and Automation	64,821.14	25-DEC-19	22-APR-21	
	Lot 6: PLC Trainer	47,911.27	27-DEC-19	22-APR-21	
	Lot 7: Printers	22,554.22	25-DEC-19	03-MAR-20	
SJ-E3	Sri Jayewardenepura - Laboratory equipment - biomedical and electronics engineering	93,856.16			
	Lot 1: Biomedical eng lab eqpt	21,378.16	20-AUG-19	18-NOV-19	
	Lot 2: Electronic eng lab eqpt	72,478.00	20-AUG-19	18-NOV-19	
SJ-E6	Sri Jayewardenepura - Laboratory meteorology equipment - mechanical engineering department	52,329.42			
	Lot 1: Meteorology	.00	26-FEB-20	16-JUN-21	

	eqpt				
	Lot 2: Strength of materials eqpt	.00	26-FEB-20	16-JUN-21	
	Lot 3: Thermo fluid eqpt	.00	26-FEB-20	16-JUN-21	
	Lot 4: Automobile eqpt	38,516.15	26-FEB-20	16-JUN-21	
	Lot 5: Service eqpt	7,789.69	26-FEB-20	16-JUN-21	
	Lot 6: Manufacturing eng eqpt	6,023.58	26-FEB-20	23-NOV-20	
	Lot 7: Advanced Manufacturing Lab	.00	26-FEB-20	16-JUN-21	
	Lot 8: Fluid Dynamics Lab Equipment	.00	26-FEB-20	16-JUN-21	
	Lot 9: Mechatronics Lab Equipment	.00	26-FEB-20	16-JUN-21	
KE-COV2	Kelaniya - COVID-19 response goods and equipment	29,440.38			
	Contract 1: Covid protective goods	25,412.36	04-DEC-20	29-JAN-21	
	Contract 2: Covid protective goods	3,494.92	04-DEC-20	07-DEC-20	
	Contract 3: Covid protective goods	533.10	04-DEC-20	14-JUL-21	
KE-E4	Kelaniya - Chemistry lab equipment	43,682.75			
	Contract 1: Contract 1	9,923.38	09-MAR-20	29-JAN-21	
	Contract 2: Contract 2	3,561.87	09-MAR-20	08-MAR-21	
	Contract 3: None	6,431.89	09-MAR-20	29-JAN-21	
	Contract 4:	863.98	09-MAR-20	09-SEP-20	

	Chemicals				
	Contract 5: Laboratory Equipment	22,901.63	09-MAR-20	29-JAN-21	
KE-E3	Kelaniya - Physics laboratory equipment	40,186.41			
	Contract 1: Various contracts	14,597.02	24-SEP-19	06-MAR-20	
	Contract 2: Various contracts	17,808.73	24-SEP-19	15-MAY-20	
	Contract 3: Laboratory Equipment	1,773.54	24-SEP-19	06-MAR-20	
	Contract 4: Laboratory Equipment	6,007.12	24-SEP-19	03-MAR-20	
KE-E23	Kelaniya - Physics laboratory equipment - package 3	5,399.41			
	Contract 1: Laboratory Equipment	3,490.32	16-DEC-20	22-MAR-21	
	Contract 2: Laboratory Equipment	1,909.09	16-DEC-20	29-JAN-21	
KE-E21	Kelaniya - Physics laboratory equipment package 2	38,976.85			
	Contract 1: Laboratory Equipment	954.86	19-AUG-20	17-DEC-20	
	Contract 2: Laboratory Equipment	20,593.78	19-AUG-20	29-JAN-21	
	Contract 3: Laboratory Equipment	17,428.21	19-AUG-20	21-OCT-20	
KE-E20	Kelaniya - Procurement of Chemicals for the Chemistry Lab	1,640.74			
	Contract 1:	230.59	13-FEB-20	11-AUG-20	

	Laboratory Chemicals				
	Contract 2: Laboratory Chemicals	608.49		13-FEB-20	11-AUG-20
	Contract 3: Laboratory Chemicals	801.66		13-FEB-20	29-JAN-21
RJ-E24	Rajarata - General Lab Component	1,438.05			
	Contract 1: Lot 1	877.01		25-SEP-19	28-NOV-19
	Contract 2: Lot 2	561.04		11-FEB-20	28-NOV-19
SB-E21	Sabaragamuwa - Laboratory Equipment for Biology Lab – 2nd year (Biology – II)	47,521.17			
	Contract 1: Contract with Laboratory	8,270.72		25-FEB-20	11-AUG-20
	Contract 2: Contract with Hemsons	304.18		25-FEB-20	02-JUN-20
	Contract 3: Contract with Analytical	19,853.59		25-FEB-20	11-AUG-21
	Contract 4: Contract with Avon	19,092.68		25-FEB-20	11-AUG-21
	Contract 5: None	.00		25-FEB-20	11-AUG-21
SB-E19	Sabaragamuwa - Laboratory Equipment for Electronics Physics Lab 1st year (Software & Interfaces)	74,145.50			
	Contract 1: Various contracts	74,145.50		14-MAY-20	29-MAY-20
	Contract 2: None	.00		14-MAY-20	29-MAY-20
	Contract 3: None	.00		14-MAY-20	29-MAY-20
	Contract 4: None	.00		14-MAY-20	29-MAY-20
	Contract 5: None	.00		14-MAY-20	29-MAY-20

SB-E18	Sabaragamuwa - Laboratory equipment for general electrical physics lab (1st year) Lot 3: Lot 3 Lot 4: Lot 4 Lot 5: Lot 5 Lot 6: Lot 6	56,014.84 12,591.61 2,668.94 25,782.18 14,972.11	 29-DEC-20 29-DEC-20 29-DEC-20 29-DEC-20	 26-SEP-21 08-JUL-21 28-APR-21 08-JUL-21	Lot 1 , Lot 2 not completed yet
SJ-E15	Sri Jaywardenepur a - Civil Engineering Contract 1: Video Camera and Tripod Contract 2: Portable Automatic Road Traffic Contract 3: GPS Survey Station Contract 4: Manual Optical Theodolite	51,391.51 1,288.50 19,492.31 18,854.81 11,755.89	 30-JUN-20 30-JUN-20 30-JUN-20 30-JUN-20	 25-DEC-20 31-DEC-20 25-DEC-20 31-DEC-20	
SJ-E16	Sri Jaywardenepur a - Civil Engineering Laboratory Equipment Contract 1: Standard Cleveland Flash Cup Apparatus Contract 2: Portable thermometer for Bitumen mixtures Contract 3: Digital Vernier Calipers Contract 4: Pressure Gauge Contract 5: Sand cone apparatus	7,323.76 1,250.47 529.16 425.81 .00 474.32	 09-SEP-20 09-SEP-20 09-SEP-20 09-SEP-20 09-SEP-20	 22-MAR-21 22-MAR-21 16-DEC-20 22-MAR-21 06-JUL-21	

	Contract 6: Rock cutter	.00	09-SEP-20	22-MAR-21	
	Contract 7: Laboratory oven	4,644.00	09-SEP-20	22-MAR-21	
SJ-E17	Sri Jayewardenepura - Civil Engineering Laboratory Equipment	9,545.03			Contract 3 not completed
	Contract 1: COD apparatus	4,039.88	06-SEP-20	31-DEC-20	
	Contract 2: BOD Incubator	3,702.23	06-SEP-20	31-DEC-20	
	Contract 4: Jar test apparatus	1,802.92	06-SEP-20	31-DEC-20	
SJ-E21	Sri Jayewardenepura - Computer Laboratory Equipment	723.17			
	Contract 1: Network Cable Tester	723.17	08-APR-21	22-MAR-21	
	Contract 2: Bit Error Tester (BERT)	.00	08-APR-21	22-MAR-21	
SJ-E19	Sri Jayewardenepura - Electrical and Electronics Engineering Laboratory	8,975.15			
	Contract 1: Acoustic Analyzer	.00	06-SEP-20	30-SEP-20	
	Contract 2: Spectrum Analyzer	8,975.15	06-SEP-20	30-SEP-20	
SJ-E18	Sri Jayewardenepura - Electrical and Electronics Engineering Laboratory	1,598.09			
	Contract 1: Radar Training System	.00	06-SEP-20	30-SEP-20	

	Contract 2: Radio Frequency Radiation Level Meter	.00	06-SEP-20	30-SEP-20	
	Contract 3: Hand Held Multi meter	1,598.09	06-SEP-20	30-SEP-20	
SJ-E2	Sri Jayewardenepur a - Laboratory equipment - electrical, electronic and computer engineering department Contract 1: Optical Communication Trainer	26,096.82			
	Contract 1: Optical Communication Trainer	.00	03-JUL-20	30-SEP-20	
	Contract 2: Mlcrowave Communication Trainer	26,096.82	03-JUL-20	30-SEP-20	
SJ-F1	Sri Jayewardenepur a - Office furniture for the Faculty of Engineering Contract 1: Contract 1	25,091.50			
	Contract 1: Contract 1	10,350.03	19-OCT-21	23-NOV-20	
	Contract 2: Contract 2	5,433.34	19-OCT-21	31-DEC-20	
	Contract 3: Contract 3	4,099.34	19-OCT-21	23-NOV-20	
	Contract 4: Contract 4	5,208.79	19-OCT-21	22-SEP-20	
RJ-CW2	Rajarata - Relocation of electrical wiring	114,827.95	18-DEC-20	05-AUG-21	
RJ-E47	Rajarata – Water purifying systems to the laboratories	1,348.04	22-OCT-20	30-NOV-20	
RJ-COV3	Rajarata - COVID-19 response goods and equipment - Procurement of Supply, Delivery & Installation of Audio & Video Equipment	10,256.72	29-JAN-21	06-APR-21	
RJ-COV4	Rajarata -	79,917.49	29-JAN-21	11-JUN-21	

	COVID-19 response goods and equipment - Procurement of Supply, Delivery, Installation and configuration of Network Equipment to the Student Hostels				
KE-F6	Kelaniya - Laboratory Furniture- Package 2	4,175.31	05-APR-21	18-AUG-21	
KE-COV5	Equipment for Online teaching	6,588.12			L1 Contract Terminated and new activity KE-COV13
	Contract 2: Online Teaching Equipment	6,588.12	05-JAN-21	22-APR-21	
KE-COV3	Kelaniya – COVID-19 protective equipment & goods - package 3	9,907.68			
	Contract 1: Covid protective goods	4,410.09	04-DEC-20	07-DEC-20	
	Contract 2: Covid protective goods	5,497.59	04-DEC-20	07-DEC-20	
KE-COV4	Kelaniya – COVID-19 protective equipment & goods - package 4	16,600.83			
	Contract 1: Covid protective goods	3,593.16	05-JAN-21	29-JUN-21	
	Contract 2: Covid protective goods	13,007.67	05-JAN-21	05-MAY-21	
KE-COV7	Kelaniya – PCR machine & Accessories	37,180.24			
	Contract 1: PCR machine	21,072.18	06-JAN-21	22-APR-21	
	Contract 2: PCR related equipment	16,108.06	06-JAN-21	22-APR-21	

--	--	--	--	--	--

Consulting Services					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
PMU-CS2	Gender expert	34,504.55	14-JAN-20	21-SEP-21	
SB-CS4	Sabaragamuwa - Curriculum design for Bio energy module	4,394.75	25-FEB-21	29-SEP-21	
PMU-CS 39	Recruitment of Project Management Consultant for Supervision of Design and Construction Faculty of Engineering – University of Sri Jaywardenepura	184,639.39	06-OCT-21		
PMU-CS 37	Recruitment of Project Management Consultant for Supervision of Design and Construction Faculty of Technology – Rajarata University of Sri Lanka	267,522.79	08-SEP-21		
PMU-CS 38	Recruitment of Project Management Consultant for Supervision of Design and Construction Faculty of Technology – Sabaragamuwa University of Sri Lanka	322,753.62	06-OCT-21		
PMU-CS 36	Recruitment of Project Management Consultant for Supervision of Design and Construction Faculty of Computing and Technology – University of Kelaniya	283,559.54	09-SEP-21		
KE-CS5	KTP Specialist under competitive grants scheme	8,000.00	26-AUG-21		

RJ-CS13	Rajarata - Hiring of Senior Expert (Individual Consultant) for Curriculum development - bioprocess technology	2,705.12	10-JUN-21		
RJ-CS14	Rajarata - Hiring of Senior Expert (Individual Consultant) for Curriculum development - food technology	2,705.12	06-OCT-21		
RJ-CS16	Rajarata - Hiring of Senior Expert (Individual Consultant) for Curriculum development expert - Material Technology	2,705.12	28-JUL-21		
RJ-CS15	Rajarata - Hiring of Senior Expert (Individual Consultant) for Curriculum development expert - ICT	2,705.12	12-SEP-21		
RJ-CS10	Rajarata - Hiring of Senior Experts (Individual Consultant) for the Curriculum Revision of the Department of Electrical and Electronic Technology, Faculty of Technology	2,700.02	12-OCT-21		
PMU-CS23	Recruitment Of Energy Efficiency and Green Building Expert for Project Management Consultancy (Design Review)	4,314.86	17-DEC-20		
PMU-CS16	Recruitment of Claim Specialist	17,331.02	15-OCT-21		
PMU-CS24	Recruitment of Environmental Safeguard Specialist for Project Management Consultancy	20,846.78	30-JUL-21		
PMU-CS15	Recruitment of Gender Expert 2	22,799.37	15-OCT-21		
PMU-CS22	Recruitment of Mechanical,	4,338.44	18-JAN-21		

	Electrical And Plumbing services Engineer for Project Management Consultancy (Design Review)				
PMU-CS20	Recruitment of Principal Architect for Project Management Consultancy (Design Review)	5,319.43	17-DEC-20		
PMU-CS11	Recruitment of Site Engineer for the construction site, Faculty of Engineering, University of Sri Jayewardenepura	4,934.86	11-JAN-21		
PMU-CS21	Recruitment of Structural Engineer for Project Management Consultancy (Design Review)	5,133.10	21-DEC-20		
PMU-CS5	Academic program QA advisor	59,235.33	25-JUN-20		
PMU-CS7	PMU - Pool of consultants - direct contracting	23,914.83	24-JUL-18		Signed contracts with 7 consultants and 5 contracts complete
RJ-CS7	Rajarata - Curriculum development expert - Engineering technology	3,071.59	12-OCT-21		
RJ-CS6	Rajarata - Curriculum development expert - ICT	3,077.38	08-JUN-21		
RJ-CS4	Rajarata - Curriculum development expert - bioprocess technology	3,071.59	16-OCT-21		
RJ-CS2	Rajarata - Curriculum development expert - electronics and electrical technology	3,077.38	25-FEB-21		
RJ-CS5	Rajarata - Curriculum development expert - food technology and	3,077.38	17-MAY-21		

	complementary course				
RJ-CS1	Rajarata - Curriculum development expert - mathematics	23,266.11	09-FEB-21		
PMU-CS9	Recruitment of Site Engineer for the construction site at Faculty of Computing and Technology, University of Kelaniya	15,391.59	29-DEC-20	16-SEP-21	
SB-CS7	Hiring of Lead Expert for Bio systems Technology (Drug Discovery Specialization)	1,985.41	25-FEB-21	29-SEP-21	
SB-CS5	Hiring of Lead Expert for Biosystems Technology (Bioenergy Specialization)	1,985.41	25-FEB-21	29-SEP-21	
SB-CS6	Hiring of Senior Expert for Biosystems Technology (Drug Discovery Specialization)	1,985.41	25-FEB-21	29-SEP-21	
PMU-CS10	Recruitment of Site Engineer for the construction site at Faculty of Technology, Sabaragamuwa University Of Sri Lanka	15,275.09	28-JAN-21	30-SEP-21	