

## PROCUREMENT PLAN

### Basic Data

<b>Project Name:</b> Science and Technology Human Resource Development Project		
<b>Project Number:</b> 50275-002	<b>Approval Number:</b> 3698/3699	
<b>Country:</b> Sri Lanka	<b>Executing Agency:</b> Ministry of Higher Education, Technology and Innovations	
<b>Project Procurement Risk:</b> Medium	<b>Implementing Agency:</b> Rajarata University of Sri Lanka, Sabaragamuwa University of Sri Lanka, University of Kelaniya, University of Sri Jayewardenepura	
<b>Project Financing Amount:</b> US\$ 165,000,000 <b>ADB Financing:</b> US\$ 145,000,000 <b>Cofinancing (ADB Administered):</b> <b>Non-ADB Financing:</b> US\$ 20,000,000	<b>Project Closing Date:</b> 30 June 2024	
<b>Date of First Procurement Plan:</b> 30 August 2018	<b>Date of this Procurement Plan:</b> 28 August 2020, Version 3	
<b>Procurement Plan Duration (in months):</b> 18	<b>Advance Contracting:</b> Yes	<b>e-GP:</b> No

### A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Procurement of Goods and Works	
Method	Comments
Open Competitive Bidding (OCB) for Goods	For packages estimated to be (i) at least \$2 million - international advertisement, and subject to prior review; and (ii) \$100,001 to \$1,999,999 - national advertisement, with first 2 packages per university and PMU subject to prior review.
Request For Quotation for Goods	For packages estimated to be up to \$100,000 - first two packages per university and from PMU subject to prior review. All other packages will be post-reviewed on sample basis.
Direct Contracting for Goods	For goods with very limited or has only one accredited supplier
Open Competitive Bidding (OCB) for Works	For packages estimated to be (i) at least \$15 million - international advertisement; and (ii) \$100,001 to \$14,999,999 - national advertisement. All packages subject to prior review.
Request For Quotation for Works	For packages estimated to be up to \$100,000 - first two packages per university and from PMU subject to prior review. All other packages will be post-reviewed on sample basis.
Direct Contracting for Works	For small works with very limited or has only one accredited contractor

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	
Quality-Based Selection for Consulting Firm	
Least-Cost Selection for Consulting Firm	
Competitive for Individual Consultant	
Direct Contracting for Individual Consultant	For individual experts supporting PMU and universities estimated to be up to \$5,000 each - subject to ADB's prior approval

### B. Lists of Active Procurement Packages (Contracts)

The following table lists goods, works, non-consulting and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan duration.

Goods and Works							
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Advertisement Date (quarter/year)	Comments
KE-B3	Kelaniya - Books for engineering technology, computing technology, and computer science degrees	25,000.00	RFQ	Post (Sampling)		Q2 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
KE-COV1	Kelaniya - COVID-19 response goods and equipment	50,000.00	DC	Prior		Q3 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: Yes  Covid-19 Response? No
KE-COV2	Kelaniya - COVID-19 response goods and equipment	75,000.00	RFQ	Post (Sampling)		Q3 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No



	equipment package 2						<p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
KE-E22	Kelaniya - Chemistry lab equipment package 2	40,000.00	RFQ	Post (Sampling)		Q1 / 2020	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
KE-E23	Kelaniya - Physics laboratory equipment - package 3	5,600.00	RFQ	Post (Sampling)		Q2 / 2020	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
KE-E24	Kelaniya - Equipment for research and business centers	188,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2021	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p>

							Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
KE-E25	Kelaniya - Equipment for online teaching	30,000.00	RFQ	Post (Sampling)		Q2 / 2020	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
KE-E9	Kelaniya - Research laboratory equipment	167,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2020	Non-Consulting Services: No Advertising: National No. Of Contracts: 2 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No

	Lot 1: Research eqpt - physics lab  Lot 2: Research eqpt - chem lab	84,000.00  83,000.00					
KE-F5	Kelaniya - Furniture for all laboratories and workshops	884,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2021	Non-Consulting Services: No  Advertising: National No. Of Contracts: 1  Prequalification of Bidders: No  Domestic Preference Applicable: No  Bidding Document: Goods  High Risk Contract: No  Covid-19 Response? No
KE-S1	Kelaniya - Software for engineering technology, computing technology and computer science degrees	75,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2020	Non-Consulting Services: No  Advertising: National No. Of Contracts: 4  Prequalification of Bidders: No  Domestic Preference Applicable: No  Advance Contracting: Yes  Bidding Document: Goods  High Risk Contract: No  Covid-19 Response? No
KE-S2	Kelaniya – Database access for	4,903.00	DC	Prior		Q3 / 2020	Non-Consulting Services: No

	Chemistry						No. Of Contracts: 2  High Risk Contract: Yes  Covid-19 Response? No
	Lot 1: Cambridge Structural Database Lot 2: Inorganic Crystal Structure Database	1,850.00  3,053.00					
PMU/KE-CW	Kelaniya - Design-build of faculty buildings	20,500,000.00	OCB	Prior	1S2E	Q2 / 2019	Non-Consulting Services: No  Advertising: International No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Design-Build High Risk Contract: No  Covid-19 Response? No
PMU/RJ-CW	Rajarata - design-build of faculty buildings	13,941,000.00	OCB	Prior	1S2E	Q4 / 2019	Non-Consulting Services: No  Advertising: International No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting:

							<p>No</p> <p>Bidding Document: Design-Build</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
PMU/SB-C W	Sabaragamuwa - Design-build of faculty buildings	10,300,000.00	OCB	Prior	1S2E	Q3 / 2019	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: No</p> <p>Bidding Document: Design-Build</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
PMU/SJ-C W	Sri Jayewardenepur a - Design-build of faculty buildings	21,403,000.00	OCB	Prior	1S2E	Q3 / 2019	<p>Non-Consulting Services: No</p> <p>Advertising: International</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: Yes</p> <p>Bidding Document: Design-Build</p> <p>High Risk Contract: No</p>



							Covid-19 Response? No
PMU-E3	PMU - Procurement of equipment and furniture	10,000.00	RFQ	Post (Sampling)		Q2 / 2021	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
PMU-SW	PMU - Annual subscription contract with Elsevier	300,000.00	DC	Prior		Q3 / 2020	Non-Consulting Services: Yes  No. Of Contracts: 1  High Risk Contract: Yes  Covid-19 Response? No
RJ-C1	Rajarata - Chemical for Department of Food Technology	60,000.00	RFQ	Post (Sampling)		Q1 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No

RJ-C2	Rajarata - Chemical for Department of Bio Process	60,000.00	RFQ	Post (Sampling)		Q2 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
RJ-C3	Rajarata - Chemical for Department of Material Technology	60,000.00	RFQ	Post (Sampling)		Q2 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
RJ-CIL1	Rajarata - Research grant and industry partnership	55,556.00	DC	Prior		Q3 / 2020	Non-Consulting Services: Yes  No. Of Contracts: 1  High Risk Contract: Yes  Covid-19 Response? No
RJ-COV1	Rajarata -	50,000.00	DC	Prior		Q3 / 2020	Non-Consulting

	COVID-19 response goods and equipment						Services: No  No. Of Contracts: 1  High Risk Contract: Yes  Covid-19 Response? No
RJ-COV2	Rajarata - COVID-19 response goods and equipment	75,000.00	RFQ	Post (Sampling)		Q3 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
RJ-CW2	Rajarata - Relocation of electrical wiring	160,000.00	DC	Prior		Q2 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: Yes  Covid-19 Response? No
RJ-E1	Rajarata - Common Measuring Equipment - engineering technology	98,622.00	OCB	Post (Sampling)	1S1E	Q2 / 2020	Non-Consulting Services: No  Advertising: National

							No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
RJ-E16	Rajarata - Laboratory equipment - 3rd and 4th year laboratories	221,756.00	OCB	Post (Sampling)	1S1E	Q3 / 2020	Non-Consulting Services: No Advertising: International No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
RJ-E20	Rajarata - Equipment for materials technology	18,680.00	RFQ	Post (Sampling)		Q3 / 2020	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response?

							No
RJ-E23	Rajarata - Electronic measurement systems - engineering technology	201,923.00	OCB	Post (Sampling)	1S1E	Q2 / 2020	Non-Consulting Services: No  Advertising: National  No. Of Contracts: 1  Prequalification of Bidders: No  Domestic Preference Applicable: No  Bidding Document: Goods  High Risk Contract: No  Covid-19 Response? No
RJ-E27	Rajarata - Equipment for biosystem technology lot 3	69,792.00	RFQ	Post (Sampling)		Q3 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
RJ-E28	Rajarata - Physics equipment - engineering technology	132,374.00	OCB	Post (Sampling)	1S1E	Q2 / 2020	Non-Consulting Services: No  Advertising: National  No. Of Contracts: 5  Prequalification of Bidders: No  Domestic Preference Applicable: No

	<p>Lot 1: Trainer Kits</p> <p>Lot 2: Basic Physics Equipment</p> <p>Lot 3: Electronic Equipment</p> <p>Lot 4: Electrical Equipment</p> <p>Lot 5: Lab Accessories</p>	<p>26,475.00</p> <p>26,475.00</p> <p>26,475.00</p> <p>26,475.00</p> <p>26,474.00</p>					<p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
RJ-E29	Rajarata - Electrical component - engineering technology	5,256.00	RFQ	Post (Sampling)		Q2 / 2020	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
RJ-E34	Rajarata - Advance Molecular & Microbiology Equipment (Bio Process)	358,350.00	OCB	Post (Sampling)	1S1E	Q3 / 2020	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract:</p>

							No  Covid-19 Response? No
RJ-E35	Rajarata - Advance Equipment for Food Technology	200,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2020	Non-Consulting Services: No  Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No  Covid-19 Response? No
RJ-E36	Rajarata - Equipment for Food Technology	150,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2020	Non-Consulting Services: No  Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No  Covid-19 Response? No
RJ-E37	Rajarata - VR Equipment for	116,700.00	OCB	Post (Sampling)	1S1E	Q3 / 2020	Non-Consulting Services: No

	ICT						Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
RJ-E38	Rajarata - Networking & IT Accessories	55,000.00	RFQ	Post (Sampling)		Q2 / 2020	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E39	Rajarata - 50 Nos. of Laptops	55,550.00	RFQ	Post (Sampling)		Q2 / 2020	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No



RJ-E4	Rajarata - Measuring Equipment for biosystem technology	30,000.00	RFQ	Post (Sampling)		Q2 / 2020	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>Advance Contracting: Yes</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
RJ-E40	Rajarata - Highend Machines (3 Items) ICT	22,225.00	RFQ	Post (Sampling)		Q2 / 2020	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
RJ-E41	Rajarata - Workshop Equipment	277,800.00	OCB	Post (Sampling)	1S1E	Q2 / 2020	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>

RJ-E42	Rajarata - XRD Equipmet for Material Technology	277,800.00	OCB	Post (Sampling)	1S1E	Q2 / 2021	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
RJ-E43	Rajarata - Motors & Related Trainer Accessories	45,335.00	RFQ	Post (Sampling)		Q2 / 2020	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
RJ-E44	Rajarata - IT Equipment - for Dean Office & Bioprocess	30,000.00	RFQ	Post (Sampling)		Q1 / 2020	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>

RJ-E45	Rajarata – Transformers & Related trainer Accessories	35,000.00	RFQ	Post (Sampling)		Q2 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
RJ-E46	Rajarata - Equipment for Online Teaching & Learning Center	60,000.00	RFQ	Post (Sampling)		Q2 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
RJ-E6	Rajarata - Equipment for bioprocess technology	244,872.00	OCB	Post (Sampling)	1S1E	Q3 / 2020	Non-Consulting Services: No  Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods High Risk Contract: No

							Covid-19 Response? No
RJ-F5	Rajarata - Office, Library & Lab Furniture	7,000.00	RFQ	Post (Sampling)		Q2 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
RJ-GW1	Rajarata - Glassware for Department of Food Technology	60,000.00	RFQ	Post (Sampling)		Q1 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
RJ-GW2	Rajarata - Glassware Department of Bio Process	60,000.00	RFQ	Post (Sampling)		Q2 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No

RJ-GW3	Rajarata - Glassware Department of Material Technology	60,000.00	RFQ	Post (Sampling)		Q2 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
RJ-SW1	Rajarata - ICT and engineering software - 1st and 2nd years	260,256.00	OCB	Post (Sampling)	1S1E	Q2 / 2020	Non-Consulting Services: No  Advertising: National No. Of Contracts: 7 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Goods High Risk Contract: No  Covid-19 Response? No
	Lot 1: Software pack 1	37,179.00					
	Lot 2: Software pack 2	37,179.00					
	Lot 3: Software pack 3	37,179.00					
	Lot 4: Software pack 4	37,179.00					
	Lot 5: Software pack 5	37,179.00					

	Lot 6: Software pack 6	37,179.00					
	Lot 7: Software pack 7	37,182.00					
SB-B1 B	Sabaragamuwa - Books for 1st year	20,000.00	RFQ	Post (Sampling)		Q2 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SB-B1 C	Sabaragamuwa - Books for 1st year	23,000.00	RFQ	Post (Sampling)		Q2 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SB-B2	Sabaragamuwa - Books for 2nd year	56,410.00	RFQ	Post (Sampling)		Q2 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  Advance Contracting: No  High Risk Contract: No  Covid-19 Response?

							No
SB-COV1	Sabaragamuwa - COVID-19 response goods and equipment	50,000.00	DC	Prior		Q3 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: Yes  Covid-19 Response? No
SB-COV2	Sabaragamuwa - COVID-19 response goods and equipment	75,000.00	RFQ	Post (Sampling)		Q3 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SB-CW2	Sabaragamuwa - Renovation of temporary building	80,000.00	OCB	Prior	1S1E	Q3 / 2020	Non-Consulting Services: No  Advertising: National  No. Of Contracts: 1  Prequalification of Bidders: No  Domestic Preference Applicable: No  Bidding Document: Small Works  High Risk Contract: No

							Covid-19 Response? No
SB-E12	Sabaragamuwa - Laboratory equipment for general measurements physics lab (1st year - Physics 2)	180,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2020	Non-Consulting Services: No  Advertising: National  No. Of Contracts: 7  Prequalification of Bidders: No  Domestic Preference Applicable: No  Advance Contracting: Yes  Bidding Document: Goods  High Risk Contract: No  Covid-19 Response? No  Comments: Not advance contracting
	Lot 1: Equipment 1	30,000.00					
	Lot 2: Equipment 2	40,000.00					
	Lot 3: Equipment 3	20,000.00					
	Lot 4: Equipment 4	10,000.00					
	Lot 5: Equipment 5	20,000.00					
	Lot 6: Equipment 6	40,000.00					
	Lot 7: Equipment 7	20,000.00					
SB-E13	Sabaragamuwa - Laboratory equipment for electronics physics lab 1st year (Physics 3)	60,000.00	RFQ	Post (Sampling)		Q2 / 2020	Non-Consulting Services: No  No. Of Contracts: 1



							Advance Contracting: No  High Risk Contract: No  Covid-19 Response? No
SB-E15	Sabaragamuwa - Laboratory equipment for chemistry lab (2nd year - Chemistry 2)	250,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2020	Non-Consulting Services: No  Advertising: National  No. Of Contracts: 7  Prequalification of Bidders: No  Domestic Preference Applicable: No  Advance Contracting: Yes  Bidding Document: Goods  High Risk Contract: No  Covid-19 Response? No  Comments: Not advance contracting
	Lot 1: Equipment 1	60,000.00					
	Lot 2: Equipment 2	40,000.00					
	Lot 3: Equipment 3	40,000.00					
	Lot 4: Equipment 4	40,000.00					
	Lot 5: Equipment 5	40,000.00					
	Lot 6: Chemicals	14,000.00					
	Lot 7: Glassware	16,000.00					

SB-E17	Sabaragamuwa - Laboratory Equipment set 01 for Biology Lab 2nd year	60,000.00	RFQ	Post (Sampling)		Q2 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SB-E18	Sabaragamuwa - Laboratory equipment for general electrical physics lab (1st year)	73,000.00	RFQ	Prior		Q2 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SB-E20	Sabaragamuwa - Laboratory Equipment for Chemistry Lab – 2nd year (Chemistry – II)	80,000.00	RFQ	Post (Sampling)		Q2 / 2021	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SB-E24	Sabaragamuwa - Laboratory Equipment set 02 for Biology Lab 2nd year	74,000.00	RFQ	Post (Sampling)		Q2 / 2020	Non-Consulting Services: No

							<p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-E25	Sabaragamuwa - Laboratory Chemicals and Consumables for Biology Lab 2nd year	35,000.00	RFQ	Post (Sampling)		Q2 / 2020	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-E26	Sabaragamuwa - Laboratory Glassware for Biology Lab 2nd year	11,000.00	RFQ	Post (Sampling)		Q2 / 2020	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-E27	Sabaragamuwa - Laboratory Equipment 2 for Electronic Physics lab 1st year - Physics 3	80,000.00	RFQ	Post (Sampling)		Q2 / 2020	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p>

							High Risk Contract: No  Covid-19 Response? No
SB-E28	Sabaragamuwa - Laboratory Equipment 3 for Electronic Physics lab 1st year - Physics 3	65,000.00	RFQ	Post (Sampling)		Q2 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SB-E29	Sabaragamuwa - Laboratory Equipment for Analytical Chemistry	290,000.00	RFQ	Post (Sampling)		Q3 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SB-E30	Sabaragamuwa - Laboratory Equipment for Thermo Fluid Devices	72,000.00	RFQ	Post (Sampling)		Q3 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No

							Covid-19 Response? No
SB-E31	Sabaragamuwa - Laboratory Equipment for Applied Electronics	80,000.00	RFQ	Post (Sampling)		Q3 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SB-E4	Sabaragamuwa - Mechanical and electrical laboratory equipment  Lot 1: Mechanical lab eqpt  Lot 2: Electrical lab eqpt	770,000.00  470,000.00  300,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2020	Non-Consulting Services: No  Advertising: National  No. Of Contracts: 2  Prequalification of Bidders: No  Domestic Preference Applicable: No  Bidding Document: Goods  High Risk Contract: No  Covid-19 Response? No
SB-E5	Sabaragamuwa - Biotechnology and microbiology laboratory equipment	605,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2020	Non-Consulting Services: No  Advertising: National  No. Of Contracts: 2

	<p>Lot 1: Biotech lab eqpt</p> <p>Lot 2: Microbiology lab eqpt</p>	<p>305,000.00</p> <p>300,000.00</p>					<p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-E7	Sabaragamuwa - Automobile laboratory equipment	276,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2020	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-F4	Sabaragamuwa - General furniture for building 1	800,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2021	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document:</p>

							<p>Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-V1	Sabaragamuwa - Vehicles for student research work and materials collection	195,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2020	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: 2 buses and 1 double cab</p>
SJ-BSW1	Sri Jayewardenepur a - Software for faculty of engineering	318,300.00	OCB	Post (Sampling)	1S1E	Q3 / 2020	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 7</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: Yes</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>

	<p>Lot 1: Traffic and highway eng software</p> <p>Lot 2: Structural eng software</p> <p>Lot 3: Construction mgt software</p> <p>Lot 4: Hydraulics eng software</p> <p>Lot 5: Surveying software</p> <p>Lot 6: Electrical, electronics and computer eng software</p> <p>Lot 7: Mech eng software</p>	<p>20,200.00</p> <p>51,300.00</p> <p>32,000.00</p> <p>38,500.00</p> <p>19,250.00</p> <p>112,180.00</p> <p>44,870.00</p>					
SJ-BSW11	Sri Jayawardenepura - ICTAD Documents for Department of Civil Engineering	2,762.00	DC	Prior		Q3 / 2020	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: Yes</p> <p>Covid-19 Response? No</p>
SJ-BSW3	Sri Jayawardenepura - Library Books for Department of Electrical and Electronics Engineering	38,000.00	RFQ	Post (Sampling)		Q1 / 2020	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>



SJ-BSW4	Sri Jayewardenepura - Library Books -Type I for Department of Mechanical Engineering	10,125.00	RFQ	Post (Sampling)		Q3 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SJ-BSW5	Sri Jayewardenepura - Structural and Hydraulic Engineering for Department of Civil Engineering	25,831.00	RFQ	Post (Sampling)		Q3 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SJ-BSW6	Sri Jayewardenepura - Environmental and Construction Engineering for Department of Civil Engineering	27,048.00	RFQ	Post (Sampling)		Q3 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SJ-BSW7	Sri Jayewardenepura - Library	10,100.00	RFQ	Post (Sampling)		Q3 / 2020	Non-Consulting Services: No

	Books - Type II for Department of Mechanical Engineering						No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SJ-BSW8	Sri Jayawardenepura - Library Books -Type III for Department of Mechanical Engineering	9,200.00	RFQ	Post (Sampling)		Q3 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SJ-BSW9	Sri Jayawardenepura - Library Books for Department of Computer Engineering	26,090.00	RFQ	Post (Sampling)		Q1 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SJ-CIL1	Sri Jayawardenepura - Research grant and industry partnership	282,612.00	DC	Prior		Q3 / 2020	Non-Consulting Services: Yes  No. Of Contracts: 1

							High Risk Contract: Yes  Covid-19 Response? No
SJ-COV1	Sri Jayawardenepura - COVID-19 response goods and equipment	50,000.00	DC	Prior		Q3 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: Yes  Covid-19 Response? No
SJ-COV2	Sri Jayawardenepura - COVID-19 response goods and equipment	75,000.00	RFQ	Post (Sampling)		Q3 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SJ-E1	Sri Jayawardenepura - Laboratory equipment - civil engineering department	78,428.00	OCB	Prior	1S1E	Q4 / 2019	Non-Consulting Services: No  Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No

							Advance Contracting: Yes  Bidding Document: Goods  High Risk Contract: No  Covid-19 Response? No
SJ-E16	Sri Jayewardenepura - Civil Engineering Laboratory Equipment	17,000.00	RFQ	Post (Sampling)		Q4 / 2019	Non-Consulting Services: No  No. Of Contracts: 7  High Risk Contract: No  Covid-19 Response? No
SJ-E17	Sri Jayewardenepura - Civil Engineering Laboratory Equipment	15,300.00	RFQ	Post (Sampling)		Q4 / 2019	Non-Consulting Services: No  No. Of Contracts: 4  High Risk Contract: No  Covid-19 Response? No
SJ-E18	Sri Jayewardenepura - Electrical and Electronics Engineering Laboratory Equipment – Radar training	59,000.00	RFQ	Post (Sampling)		Q4 / 2019	Non-Consulting Services: No  No. Of Contracts: 3

	Equipment						High Risk Contract: No  Covid-19 Response? No
SJ-E19	Sri Jayewardenepura - Electrical and Electronics Engineering Laboratory	71,000.00	RFQ	Post (Sampling)		Q4 / 2019	Non-Consulting Services: No  No. Of Contracts: 2  High Risk Contract: No  Covid-19 Response? No
SJ-E20	Sri Jayewardenepura - Electrical and Electronics Engineering Laboratory	46,500.00	RFQ	Post (Sampling)		Q4 / 2019	Non-Consulting Services: No  No. Of Contracts: 3  High Risk Contract: No  Covid-19 Response? No
SJ-E21	Sri Jayewardenepura - Computer Laboratory Equipment – Testing Equipment	39,000.00	RFQ	Post (Sampling)		Q4 / 2019	Non-Consulting Services: No  No. Of Contracts: 2  High Risk Contract: No

							Covid-19 Response? No
SJ-E24	Sri Jayawardenepura - Projectors and accessories	27,318.00	RFQ	Post (Sampling)		Q3 / 2020	Non-Consulting Services: No  No. Of Contracts: 3  High Risk Contract: No  Covid-19 Response? No
SJ-E25	Sri Jayawardenepura - Procurement of Multimedia Equipment	9,250.00	RFQ	Post (Sampling)		Q3 / 2020	Non-Consulting Services: No  No. Of Contracts: 7  High Risk Contract: No  Covid-19 Response? No
SJ-E26	Sri Jayawardenepura - Network Equipment for Department of Computer Engineering	34,000.00	RFQ	Post (Sampling)		Q3 / 2020	Non-Consulting Services: No  No. Of Contracts: 5  High Risk Contract: No  Covid-19 Response? No

SJ-E28	Sri Jayewardenepura - Computers for Department of Computer and Elec. Engineering	58,000.00	RFQ	Post (Sampling)		Q3 / 2020	Non-Consulting Services: No  No. Of Contracts: 5  High Risk Contract: No  Covid-19 Response? No
SJ-E29	Sri Jayewardenepura - Electronic Equipment for Department of Computer Engineering	62,000.00	RFQ	Post (Sampling)		Q4 / 2020	Non-Consulting Services: No  No. Of Contracts: 3  High Risk Contract: No  Covid-19 Response? No
SJ-E31	Sri Jayewardenepura - Strength of materials Equipment and Fluid Machinery Equipment for Department of Mechanical Engineering	55,000.00	RFQ	Post (Sampling)		Q4 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No

SJ-E32	Sri Jayewardenepura - Heat transfer equipment , Engineering measurement equipment for Department of Mechanical Engineering	43,000.00	RFQ	Post (Sampling)		Q4 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SJ-E33	Sri Jayewardenepura - Computer aided manufacturing equipment for Department of Mechanical Engineering	39,000.00	RFQ	Post (Sampling)		Q2 / 2021	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SJ-E34	Sri Jayewardenepura - Mechatronics equipment for Department of Mechanical Engineering	83,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2021	Non-Consulting Services: No  Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No  Bidding Document: Goods High Risk Contract: No  Covid-19 Response? No



SJ-E35	Sri Jayewardenepura - Earth Resistance Tester for Department of Electrical and Electronics Engineering	83,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2020	Non-Consulting Services: No  Advertising: National  No. Of Contracts: 1  Prequalification of Bidders: No  Domestic Preference Applicable: No  Bidding Document: Goods  High Risk Contract: No  Covid-19 Response? No
SJ-E36	Sri Jayewardenepura - Laboratory Equipment for Department of Electrical Engineering	70,000.00	RFQ	Post (Sampling)		Q1 / 2021	Non-Consulting Services: No  No. Of Contracts: 4  High Risk Contract: No  Covid-19 Response? No
SJ-E37	Sri Jayewardenepura - Laboratory Equipment for Department of Electrical Engineering	4,000.00	RFQ	Post (Sampling)		Q4 / 2020	Non-Consulting Services: No  No. Of Contracts: 5  High Risk Contract: No  Covid-19 Response? No

SJ-E38	Sri Jayewardenepura - Common Equipment and research related basic equipment for Department of Civil Eng	80,110.00	RFQ	Post (Sampling)		Q2 / 2021	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SJ-E39	Sri Jayewardenepura - General Equipment and Safety Equipment	80,110.00	RFQ	Post (Sampling)		Q1 / 2021	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SJ-E40	Sri Jayewardenepura - Manual and digital traffic counters, Highway Engineering Equipment	11,050.00	RFQ	Post (Sampling)		Q4 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No

SJ-E41	Jayewardenepur a - Total Surveying station and other surveying equipment	22,099.00	RFQ	Post (Sampling)		Q1 / 2021	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SJ-E42	Sri Jayewardenepur a - Basic environmental Engineering Equip	80,110.00	RFQ	Post (Sampling)		Q2 / 2021	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SJ-E43	Sri Jayewardenepur a - Structural testing Equipment for Department of Civil Engineering	80,110.00	RFQ	Post (Sampling)		Q4 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SJ-E44	Sri Jayewardenepur a - Hydraulics Equipment for Department of	33,149.00	RFQ	Post (Sampling)		Q2 / 2021	Non-Consulting Services: No

	Civil Engineering						No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SJ-E45	Sri Jayewardenepura - Geotechnical Engineering Equipment	80,110.00	RFQ	Post (Sampling)		Q2 / 2021	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SJ-E46	Sri Jayewardenepura - IT Equipment for Department of Civil Engineering	11,050.00	RFQ	Post (Sampling)		Q2 / 2021	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SJ-E4A	Sri Jayewardenepura - Laboratory equipment (Net Work) for Department of Computer Engineering	55,720.00	RFQ	Post (Sampling)		Q3 / 2020	Non-Consulting Services: No  No. Of Contracts: 3  Advance Contracting:

							Yes  High Risk Contract: No  Covid-19 Response? No
SJ-E4B	Sri Jayewardenepura - Laboratory equipment (server) for Department of Computer Engineering	14,200.00	RFQ	Post (Sampling)		Q3 / 2020	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No
SJ-E7	Sri Jayewardenepura - Mechatronic data processing and automation eqpt	119,880.00	OCB	Post (Sampling)	1S1E	Q3 / 2020	Non-Consulting Services: No  Advertising: National  No. Of Contracts: 1  Prequalification of Bidders: No  Domestic Preference Applicable: No  Advance Contracting: No  Bidding Document: Goods  High Risk Contract: No  Covid-19 Response? No
SJ-E8	Sri Jayewardenepura - Faculty	140,525.00	OCB	Post (Sampling)	1S1E	Q2 / 2021	Non-Consulting Services: No



							No  Covid-19 Response? No
SJ-F6	Sri Jayewardenepura - Furniture for student and staff	33,149.00	RFQ	Post (Sampling)		Q2 / 2021	Non-Consulting Services: No  No. Of Contracts: 1  High Risk Contract: No  Covid-19 Response? No

#### Consulting Services

Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Advertisement Date (quarter/year)	Comments
KE-CS1	Pool of consultants for international university program and industry linkages	40,000.00	Competitive	Prior		Q2 / 2020	Non-Consulting Services: No  Type: Individual  Assignment: National  Expertise: science and tech  Covid-19 Response? No
KE-CS3	Kelaniya - Consultancy to develop curriculum for Bachelor of Bio-System Technology (BBST) degree program	3,550.00	SSS	Prior		Q3 / 2020	Non-Consulting Services: No  Type: Individual  Assignment: National  Expertise: biosystem technology  Covid-19 Response? No

KE-CS4	Kelaniya – Online learning contents development expert	10,000.00	Competitive	Prior		Q2 / 2020	Non-Consulting Services: No Type: Individual Assignment: National Expertise: content development  Covid-19 Response? No
PMU-CS1	Project management consultancy services for the construction of three technology faculty buildings (UOK, RUSL and SUSL) and engineering faculty building (USJ)	2,500,000.00	QCBS	Prior	STP	Q3 / 2019	Non-Consulting Services: No Type: Firm Assignment: International  Quality-Cost Ratio: 80:20 Advance Contracting: Yes  Covid-19 Response? No
PMU-CS3	University industry linkage expert	60,000.00	Competitive	Prior		Q3 / 2020	Non-Consulting Services: No Type: Individual Assignment: National Expertise: higher education  Advance Contracting: No  Covid-19 Response? No Comments: intermittent
PMU-CS4	University industry linkage expert	25,000.00	Competitive	Prior		Q3 / 2020	Non-Consulting Services: No Type: Individual Assignment: National Expertise: higher education



							Advance Contracting: No  Covid-19 Response? No  Comments: intermittent
PMU-CS6	Pool of consultants - competitive	200,000.00	Competitive	Prior		Q1 / 2020	Non-Consulting Services: No  Type: Individual  Assignment: International  Expertise: various expertise (e.g. engineering, biosystems)  Advance Contracting: Yes  Covid-19 Response? No  Comments: international and local experts supporting MCPWSHE and universities, intermittent
PMU-CS8	External auditor	210,000.00	LCS	Prior	BTP	Q1 / 2021	Non-Consulting Services: No  Type: Firm  Assignment: National  Advance Contracting: No  Covid-19 Response? No
RJ-CS1	Rajarata - Curriculum development expert - mathematics	40,000.00	Competitive	Prior		Q2 / 2020	Non-Consulting Services: No  Type: Individual  Assignment: National  Expertise: math  Advance Contracting: Yes  Covid-19 Response? No

RJ-CS11	Rajarata - Curriculum development expert - Renewable energy	11,622.00	Competitive	Prior		Q4 / 2020	Non-Consulting Services: No Type: Individual Assignment: National Expertise: Renewable energy  Covid-19 Response? No
RJ-CS12	Pool of consultants for international university program and industry linkages	50,000.00	Competitive	Prior		Q1 / 2019	Non-Consulting Services: No Type: Individual Assignment: National Expertise: science and tech  Covid-19 Response? No
RJ-CS2	Rajarata - Curriculum development expert - electronics and electrical technology	6,410.00	Competitive	Prior		Q3 / 2020	Non-Consulting Services: No Type: Individual Assignment: National Expertise: electronics and electrical tech  Advance Contracting: Yes  Covid-19 Response? No
RJ-CS3	Rajarata - Curriculum development expert - materials technology	11,622.00	Competitive	Prior		Q3 / 2020	Non-Consulting Services: No Type: Individual Assignment: National Expertise: materials tech  Advance Contracting: Yes  Covid-19 Response? No
RJ-CS4	Rajarata -	6,410.00	Competitive	Prior		Q3 / 2020	Non-Consulting

	Curriculum development expert - bioprocess technology						Services: No Type: Individual Assignment: National Expertise: bioprocess technology Advance Contracting: Yes Covid-19 Response? No
RJ-CS5	Rajarata - Curriculum development expert - food technology and complementary course	9,410.00	Competitive	Prior		Q3 / 2020	Non-Consulting Services: No Type: Individual Assignment: National Expertise: food tech Advance Contracting: Yes Covid-19 Response? No
RJ-CS6	Rajarata - Curriculum development expert - ICT	6,410.00	Competitive	Prior		Q3 / 2020	Non-Consulting Services: No Type: Individual Assignment: National Expertise: ICT Advance Contracting: Yes Covid-19 Response? No
RJ-CS7	Rajarata - Curriculum development expert - Engineering technology	6,410.00	Competitive	Prior		Q4 / 2020	Non-Consulting Services: No Type: Individual Assignment: National Expertise: Engineering Covid-19 Response? No
RJ-CS8	Rajarata - Curriculum development	8,622.00	Competitive	Prior		Q4 / 2020	Non-Consulting Services: No

	expert - Food technology						Type: Individual Assignment: National Expertise: Food Technology  Covid-19 Response? No
RJ-CS9	Rajarata - Smart agriculture technology	11,622.00	Competitive	Prior		Q4 / 2020	Non-Consulting Services: No Type: Individual Assignment: National Expertise: Agriculture  Covid-19 Response? No
SB-CS1	Sabaragamuwa - Curriculum development expert - science and technology	9,615.00	Competitive	Prior		Q2 / 2020	Non-Consulting Services: No Type: Individual Assignment: National Expertise: science and tech  Advance Contracting: Yes  Covid-19 Response? No
SB-CS2	Sabaragamuwa - Pool of consultants for international university program and industry linkages	50,000.00	Competitive	Prior		Q2 / 2020	Non-Consulting Services: No Type: Individual Assignment: National Expertise: science and tech  Covid-19 Response? No
SB-CS3	Sabaragamuwa - Teaching & practical Expert - Automobile Technology	20,000.00	Competitive	Prior		Q2 / 2020	Non-Consulting Services: No Type: Individual Assignment: National

							Expertise: science and tech  Covid-19 Response? No
SB-CS4	Sabaragamuwa - Curriculum design for Bio energy module	10,000.00	Competitive	Prior		Q2 / 2020	Non-Consulting Services: No  Type: Individual  Assignment: National  Expertise: science and tech  Covid-19 Response? No
SJ-CS1	Sri Jayawardenepura - Pool of consultants for international university program and industry linkages	50,000.00	Competitive	Prior		Q2 / 2021	Non-Consulting Services: No  Type: Individual  Assignment: National  Expertise: science and tech  Covid-19 Response? No

### C. List of Indicative Packages (Contracts) Required Under the Project

The following table lists goods, works, non-consulting and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).

Goods and Works						
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Comments
KE-BSW1	Kelaniya - Books and software	102,000.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No  Advertising Type: National  No. Of Contracts: 1  Prequalification of Bidders: No  Domestic Preference Applicable: No  Bidding Document: Goods

						Covid-19 Response? No Comments: Q1 2022
KE-E13	Kelaniya - Computer equipment	123,000.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No  Advertising Type: National  No. Of Contracts: 1  Prequalification of Bidders: No  Domestic Preference Applicable: No  Bidding Document: Goods    Covid-19 Response? No Comments: Q1 2022
KE-E14	Kelaniya - Audio visual and office equipment	98,000.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No  Advertising Type: National  No. Of Contracts: 1  Prequalification of Bidders: No  Domestic Preference Applicable: No  Bidding Document: Goods    Covid-19 Response? No Comments: Q1 2022
KE-E16	Kelaniya - Utility equipment	34,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No          No. Of Contracts: 1          Covid-19 Response? No Comments: Q2 2022
KE-E17	Kelaniya -	173,000.00	OCB	Post	1S1E	Non-Consulting Services:

	Classroom equipment			(Sampling)		No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods  Covid-19 Response? No Comments: Q1 2022
KE-E18	Kelaniya - Student center equipment	30,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No  No. Of Contracts: 3  Covid-19 Response? No Comments: L1 Gym - fitness eqpt \$15,000; L2 Gym - sports eqpt \$10,000; L3 Entertainment and musical instruments \$5,000 - Q2 2022
KE-E26	Kelaniya - Equipment for student and staff facilities	66,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No  No. Of Contracts: 1  Covid-19 Response? No Comments: Q1 2023
KE-E27	Kelaniya - Equipment for administration facilities	69,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No  No. Of Contracts: 1

						<p>Covid-19 Response? No</p> <p>Comments: Q2 2023</p>
KE-E28	Kelaniya - Equipment for storage and services	16,000.00	RFQ	Post (Sampling)		<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>Covid-19 Response? No</p> <p>Comments: Q2 2023</p>
KE-F3	Kelaniya - General furniture	140,000.00	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Q1 2022</p>
KE-F4	Kelaniya - Classroom furniture	261,000.00	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Q1 2022</p>



RJ-E17	Rajarata - Power generator	32,050.00	RFQ	Post (Sampling)		Non-Consulting Services: No  No. Of Contracts: 1  Covid-19 Response? No Comments: TBD
RJ-E18	Rajarata - Office equipment	76,538.00	RFQ	Post (Sampling)		Non-Consulting Services: No  No. Of Contracts: 1  Covid-19 Response? No Comments: TBD
RJ-F2	Rajarata - Office furniture	96,314.00	RFQ	Post (Sampling)		Non-Consulting Services: No  No. Of Contracts: 1  Covid-19 Response? No Comments: TBD
RJ-F4	Rajarata - Office equipment and furniture	179,000.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No  Advertising Type: National  No. Of Contracts: 1  Prequalification of Bidders: No  Domestic Preference Applicable: No  Bidding Document: Goods  Covid-19 Response? No Comments: TBD
RJ-F6	Rajarata - Lecture	128,205.00	OCB	Post	1S1E	Non-Consulting Services:

	hall furniture			(Sampling)		No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods  Covid-19 Response? No Comments: TBD
RJ-F7	Rajarata - Laboratory furniture - 3rd and 4th year laboratories	2,291,788.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: International No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods  Covid-19 Response? No Comments: TBD
RJ-SW2	Rajarata - ICT and engineering software - 3rd and 4th years	60,256.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods  Covid-19 Response? No Comments: TBD
RJ-V1	Rajarata - 30 seaters A/C	80,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No

	passenger bus					No. Of Contracts: 1  Covid-19 Response? No Comments: Q2 2022
RJ-V2	Rajarata - 54 Seater passenger bus	44,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No  No. Of Contracts: 1  Covid-19 Response? No Comments: Q2 2022
RJ-V3	Rajarata - Double cab	71,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No  No. Of Contracts: 1  Covid-19 Response? No Comments: Q2 2022
SB-B3	Sabaragamuwa - Books for 3rd year	100,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No  No. Of Contracts: 1  Covid-19 Response? No Comments: Q1 2022
SB-B4	Sabaragamuwa - Books for 4th year	50,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No  No. Of Contracts: 1  Covid-19 Response? No

						Comments: Q1 2022
SB-B5	Sabaragamuwa - Books for postgraduate	50,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No  No. Of Contracts: 1  Covid-19 Response? No Comments: Q2 2022
SB-E10	Sabaragamuwa - ICT equipment	80,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No  No. Of Contracts: 1  Covid-19 Response? No Comments: Q3 2022
SB-E11	Sabaragamuwa - Laboratory equipment for physics and chemistry laboratories	313,540.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No  Advertising Type: National  No. Of Contracts: 1  Prequalification of Bidders: No  Domestic Preference Applicable: No  Bidding Document: Goods  Covid-19 Response? No Comments: Q1 2022
SB-E6	Sabaragamuwa - Pharmaceutical and bioenergy laboratory equipment	600,000.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No  Advertising Type: National  No. Of Contracts: 2  Prequalification of Bidders: No  Domestic Preference Applicable: No

	<p>Lot 1: Pharmaceutical lab</p> <p>Lot 2: Bioenergy lab</p>	<p>300,000.00</p> <p>300,000.00</p>				<p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Q1 2022</p>
SB-E8	<p>Sabaragamuwa - Office equipment</p> <p>Lot 1: Eqpt for building 1</p> <p>Lot 2: Eqpt for building 2</p>	<p>1,630,000.00</p> <p>1,200,000.00</p> <p>430,000.00</p>	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 2</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Q1 2022</p>
SB-E9	Sabaragamuwa - Solar power system	1,200,000.00	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Q1 2022</p>
SB-F2	Sabaragamuwa - Laboratory furniture	575,550.00	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type:</p>

	<p>Lot 1: ICT lab furniture</p> <p>Lot 2: Physics lab furniture</p> <p>Lot 3: Chemistry lab furniture</p> <p>Lot 4: Mechanical and electrical lab furniture</p>	<p>100,000.00</p> <p>175,550.00</p> <p>200,000.00</p> <p>100,000.00</p>				<p>National</p> <p>No. Of Contracts: 4</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Q1 2022</p>
SB-F3	<p>Sabaragamuwa - Laboratory furniture</p> <p>Lot 1: Biotech and microbio lab furniture</p> <p>Lot 2: Pharmaceutical and bioenergy lab furniture</p> <p>Lot 3: Automobile lab furniture</p>	<p>270,000.00</p> <p>100,000.00</p> <p>120,000.00</p> <p>50,000.00</p>	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 3</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Q1 2022</p>
SB-F5	Sabaragamuwa - General furniture for building 2	700,000.00	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p>

						<p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Q2 2022</p>
SJ-BSW10	Sri Jayewardenepura - Library books for departments	66,987.00	RFQ	Post (Sampling)		<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>Covid-19 Response? No</p> <p>Comments: 2022</p>
SJ-E10	Sri Jayewardenepura - Laboratory equipment - mechanical engineering	63,070.00	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: TBD</p>
SJ-E11	Sri Jayewardenepura - Laboratory equipment - computer engineering	155,680.00	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p>

						<p>Covid-19 Response? No</p> <p>Comments: TBD</p>
SJ-E12	Sri Jayawardenepura - Laboratory equipment - electrical and electronics	185,135.00	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: TBD</p>
SJ-E13	Sri Jayawardenepura - Laboratory maintenance equipment	191,325.00	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: TBD</p>
SJ-E9	Sri Jayawardenepura - Laboratory equipment - civil engineering	113,720.00	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p>



						<p>Covid-19 Response? No</p> <p>Comments: TBD</p>
SJ-F2	Sri Jayewardenepura - Office furniture of departments	56,400.00	RFQ	Post (Sampling)		<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 3</p> <p>Covid-19 Response? No</p> <p>Comments: L1 Civil eng \$19,230; L2 Mech eng \$27,560; L3 Electrical eng \$9,610; post-works</p>
SJ-F3	Sri Jayewardenepura - Furniture - students and staff	411,571.00	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: TBD</p>
SJ-F4	Sri Jayewardenepura - wooden furniture	742,990.00	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 2</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p>

	Lot 1: Tables, chairs, etc	305,190.00				Covid-19 Response? No Comments: TBD
	Lot 2: Workstations, racks, etc	437,800.00				
SJ-IT2	Sri Jayewardenepura - IT equipment and software	915,125.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 5 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods  Covid-19 Response? No Comments: TBD
	Lot 1: Civil eng IT eqpt and software	26,770.00				
	Lot 2: Mech eng IT eqpt and software	60,250.00				
	Lot 3: Computer eng IT eqpt and software	394,615.00				
	Lot 4: Electrical and electronic eng eqpt and software	59,160.00				
	Lot 5: Faculty office IT eqpt and software	374,330.00				

Consulting Services						
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Comments
None						

#### D. List of Awarded and Completed Contracts

The following table lists the awarded and completed contracts for goods, works, non-consulting and consulting services.

Goods and Works					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
KE-E1	Kelaniya - Computer equipment	127,818.27			

	Lot 1: Network lab equipment	42,767.00	01-OCT-19		
	Lot 2: VR and game designing lab equipment	65,988.00	01-OCT-19		
	Lot 3: Laptops and PCs for academic staff	19,063.27	01-OCT-19		
	Lot 4: Heavy-duty printers and other peripheral devices	.00	01-OCT-19		
KE-F1	Kelaniya - Laboratory Furniture	215,372.60			
	Lot 1: Chem lab furniture	165,372.60	19-DEC-18		
	Lot 2: Physics lab furniture	50,000.00	19-DEC-18		
KE-E8	Kelaniya - Network and security laboratory equipment	212,577.66			
	Lot 1: Networking equipment	82,906.29	04-JUL-19		
	Lot 2: Laptop computers	129,671.37	15-JUL-19		
RJ-E10	Rajarata - Advanced electrical equipment	169,320.01	31-DEC-19		
RJ-E5	Rajarata - Equipment for genetic engineering	96,046.43			
	Lot 1: Gene Gun	68,642.21	30-SEP-19		
	Lot 2: Micro Manipulator	15,083.80	30-SEP-19		
	Lot 3: Electroporator	12,320.42	30-SEP-19		
RJ-E19	Rajarata - Procurement of 50 Nos. Laptop Computers	85,091.32	20-NOV-19		
RJ-E12	Rajarata - Solar power system for 1st and 2nd year lecture hall and laboratory complex	42,806.38	15-DEC-19		
SB-E16	Sabaragamuwa - Laboratory equipment for biology lab (1st year - Biology 1)	148,510.86			
	Lot 1: Glassware	.00	05-SEP-19		
	Lot 2: Chemicals	9,117.71	05-SEP-19		

	Lot 3: Equipment	139,393.15	05-SEP-19		
SB-E14	Sabaragamuwa - Laboratory equipment for chemistry lab (1st year - Chemistry 1) Lot 1: Glassware	82,766.20  .00	  26-JUL-19		
	Lot 2: Chemicals	.00	26-JUL-19		
	Lot 3: Equipment	82,766.20	26-JUL-19		
SB-F7	Sabaragamuwa - Laboratory furniture for physics, chemistry and biology laboratories Lot 1: Physics lab furniture	129,485.25  36,947.00	  10-APR-19		
	Lot 2: Chem lab furniture	50,589.61	10-APR-19		
	Lot 3: Biology lab furniture	41,948.64	10-APR-19		
SJ-IT1	Sri Jayewardenepur a - Computer and accessories - faculty of engineering Lot 1: Computers and Accessories	198,633.21  164,130.10	  19-DEC-19		
	Lot 2: Projectors and Accessories	.00	19-DEC-19		
	Lot 3: UPS, Backup power systems and power stabilizers	16,228.83	19-DEC-19		
	Lot 4: Public address system	18,274.28	19-DEC-19		
	Lot 5: Sound Systems	.00	19-DEC-19		
SJ-E5	Sri Jayewardenepur a - Laboratory equipment - Computer engineering high-performanc e equipment Lot 1: High-performanc e computing lab equipment	218,707.92  41,494.50	  13-DEC-19		
	Lot 2: Multimedia component for Desktop Computer	.00	13-DEC-19		
	Lot 3: AR and	42,117.58	27-DEC-19		

	Vision Components				
	Lot 4: Cameras and Accessories	65,017.23		13-DEC-19	
	Lot 5: Robotics and Automation	22,022.40		27-DEC-19	
	Lot 6: PLC Trainer	48,056.21		13-DEC-19	
	Lot 7: Printers	.00		13-DEC-19	
SJ-E3	Sri Jayewardenepura - Laboratory equipment - biomedical and electronics engineering	93,856.16			
	Lot 1: Biomedical eng lab eqpt	21,378.16		20-AUG-19	
	Lot 2: Electronic eng lab eqpt	72,478.00		20-AUG-19	
SJ-E6	Sri Jayewardenepura - Laboratory meteorology equipment - mechanical engineering department	54,910.93			
	Lot 1: Meteorology eqpt	.00		28-JAN-20	
	Lot 2: Strength of materials eqpt	.00		28-JAN-20	
	Lot 3: Thermo fluid eqpt	.00		28-JAN-20	
	Lot 4: Automobile eqpt	40,087.23		28-JAN-20	
	Lot 5: Service eqpt	8,356.67		28-JAN-20	
	Lot 6: Manufacturing eng eqpt	6,467.03		28-JAN-20	
	Lot 7: Advanced Manufacturing Lab	.00		28-JAN-20	
	Lot 8: Fluid Dynamics Lab Equipment	.00		28-JAN-20	
	Lot 9: Mechatronics Lab Equipment	.00		28-JAN-20	
KE-E2	Kelaniya - Audio-visual and office equipment	9,778.30		11-JUN-20	
KE-B1	Kelaniya - Books for engineering technology,	24,765.00		26-JUN-19	

	computing technology, and computer science degrees				
KE-B2	Kelaniya - Books for engineering technology, computing technology, and computer science degrees	26,963.76	18-DEC-19		
KE-E4	Kelaniya - Chemistry lab equipment	19,934.43			
	Contract 1: Contract 1	9,931.99	09-MAR-20		
	Contract 2: Contract 2	10,002.44	09-MAR-20		
	Contract 3: None	.00	18-OCT-19		
KE-E5	Kelaniya - Network and security equipment (IP cameras)	38,554.93	19-AUG-20		
KE-E3	Kelaniya - Physics laboratory equipment	39,788.63			
	Contract 1: Various contracts	19,894.32	10-OCT-19		
	Contract 2: Various contracts	19,894.31	10-OCT-19		
KE-E6	Kelaniya - Power equipment (UPS)	21,790.87	26-AUG-19		
KE-E20	Kelaniya - Procurement of Chemicals for the Chemistry Lab	1,651.23	26-AUG-19		
KE-E7	Kelaniya - Virtual reality laboratory - camera equipment	70,339.33	26-AUG-19		
PMU-S1	PMU - Accounting software and related services	508.01	20-AUG-19		
PMU-V1	PMU - Double Cab	55,199.78	17-JUL-19		
PMU-E2	PMU - Office Equipment for PMU	13,812.73	22-JUL-19		
PMU-V2	PMU - Procurement of Van	53,988.40	29-AUG-19		
RJ-E22	Rajarata - Books scanner with dual camera	21,457.03	13-MAR-20		
RJ-E21	Rajarata - Computers and	63,875.16	11-MAY-20		

	Accessories				
RJ-E3	Rajarata - Cooling machines for laboratories	22,492.90	09-JUN-20		
RJ-E8	Rajarata - Electrical circuit designer component	81,033.56	06-FEB-19		Signed contracts with 2 suppliers
RJ-E25	Rajarata - Equipment for biosystem technology lot 1	24,707.16	09-JUN-19		
RJ-E26	Rajarata - Equipment for biosystem technology lot 2	51,215.44	15-JUN-20		
RJ-E24	Rajarata - General Lab Component	1,446.69	07-AUG-19		
RJ-E11	Rajarata - General electrical component	40,119.78	19-SEP-19		
RJ-E9	Rajarata - IT Equipment	70,903.51	11-MAY-20		
RJ-F3	Rajarata - Laboratory furniture for ICT lab	4,044.80	31-JAN-20		
RJ-B1	Rajarata - Library books and journals - 1st and 2nd years	64,697.69	16-JUN-20		
RJ-E2	Rajarata - Material measurement equipment	37,441.04	31-DEC-19		
RJ-E7	Rajarata - Microscope	33,156.13	28-APR-19		
RJ-E30	Rajarata - Motor and transformers - engineering technology	7,430.54	31-DEC-19		
RJ-E14	Rajarata - Office equipment	47,811.37	21-NOV-19		
RJ-F1	Rajarata - Office furniture	7,555.87	20-NOV-19		
RJ-E13	Rajarata - Power generator	37,170.41	01-AUG-19		
RJ-E33	Rajarata - Procurement of Air Condition machine for stage I Building	11,878.89	08-AUG-19		
RJ-E32	Rajarata - Procurement of projectors and screens	16,398.55	08-AUG-19		
RJ-E31	Rajarata -	6,582.55	24-AUG-19		

	Procurement of sound system				
SB-B1	Sabaragamuwa - Books for 1st year	6,938.40	24-DEC-19		
SB-E21	Sabaragamuwa - Laboratory Equipment for Biology Lab – 2nd year (Biology – II)	47,735.99			
	Contract 1: Contract with Laboratory	19,163.26	09-JAN-20		
	Contract 2: Contract with Hemsons	19,965.00	09-JAN-20		
	Contract 3: Contract with Analytical	8,301.55	09-JAN-20		
	Contract 4: Contract with Avon	306.18	09-JAN-20		
	Contract 5: None	.00	09-JAN-20		
SB-E19	Sabaragamuwa - Laboratory Equipment for Electronics Physics Lab 1st year (Software & Interfaces)	74,026.75			
	Contract 1: Various contracts	74,026.75	26-MAY-20		
	Contract 2: None	.00	26-MAY-20		
	Contract 3: None	.00	26-MAY-20		
	Contract 4: None	.00	26-MAY-20		
	Contract 5: None	.00	26-MAY-20		
SB-E23	Sabaragamuwa - Laboratory equipment for general electrical physics lab -3 (1st year)	73,698.29	13-JAN-20		
SB-E22	Sabaragamuwa - Laboratory equipment for general electrical physics lab- 2 (1st year)	40,114.40	06-DEC-19		
SJ-E15	Sri Jayewardenepura - Civil Engineering	51,225.09			
	Contract 1: Video Camera and Tripod	1,284.33	30-JUN-20		
	Contract 2: Portable Automatic Road Traffic	19,429.19	30-JUN-20		



	Contract 3: GPS Survey Station	18,793.75	30-JUN-20		
	Contract 4: Manual Optical Theodolite	11,717.82	30-JUN-20		
SJ-E2	Sri Jayewardeneputra - Laboratory equipment - electrical, electronic and computer engineering department	26,125.83			
	Contract 1: Optical Communication Trainer	.00	03-JUL-20		
	Contract 2: Microwave Communication Trainer	26,125.83	03-JUL-20		
SJ-BSW2	Sri Jayewardeneputra - Surveying and Geotechnical Books for Department of Civil Engineering	22,610.78	30-JUL-20		
PMU-E1	PMU - Equipment for PMU and 4 PIUs	48,044.36	07-SEP-18	31-DEC-18	
PMU-F1	PMU - Furniture for PMU and 4 PIUs	16,049.92	03-SEP-18	31-DEC-18	

<b>Consulting Services</b>					
<b>Package Number</b>	<b>General Description</b>	<b>Contract Value</b>	<b>Date of ADB Approval of Contract Award</b>	<b>Date of Completion</b>	<b>Comments</b>
PMU-CS2	Gender expert	36,829.64	23-JAN-20		
PMU-CS5	Academic program QA advisor	59,235.33	25-JUN-20		
PMU-CS7	PMU - Pool of consultants - direct contracting	12,777.09	24-JUL-18		Signed contract with 4 consultants