

PROCUREMENT PLAN

Basic Data

Project Name: Science and Technology Human Resource Development Project	
Project Number: 50275-002	Approval Number: 3698/3699
Country: Sri Lanka	Executing Agency: Ministry of Education, Ministry of Higher Education, Technology and Innovations
Project Financing Amount: US\$ 165,000,000 ADB Financing: US\$ 145,000,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 20,000,000	Implementing Agency: Rajarata University of Sri Lanka, Sabaragamuwa University of Sri Lanka, University of Kelaniya, University of Sri Jaywardenepura
	Project Closing Date: 30 June 2024
Date of First Procurement Plan: 30 August 2018	Date of this Procurement Plan: 26 November 2021, Version 4
Procurement Plan Duration: 18 months	Related to COVID-19 response efforts: Yes
Advance Contracting: Yes	Use of e-procurement (e-GP): No

A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Procurement of Goods and Works	
Method	Comments
Open Competitive Bidding (OCB) for Goods	For packages estimated to be (i) at least \$2 million - international advertisement, and subject to prior review; and (ii) \$100,001 to \$1,999,999 - national advertisement, with first 2 packages per university and PMU subject to prior review.
Request For Quotation for Goods	For packages estimated to be up to \$100,000 - first two packages per university and from PMU subject to prior review. All other packages will be post-reviewed on sample basis.
Direct Contracting for Goods	For goods with very limited or has only one accredited supplier
Open Competitive Bidding (OCB) for Works	For packages estimated to be (i) at least \$15 million - international advertisement; and (ii) \$100,001 to \$14,999,999 - national advertisement. All packages subject to prior review.
Request For Quotation for Works	For packages estimated to be up to \$100,000 - first two packages per university and from PMU subject to prior review. All other packages will be post-reviewed on sample basis.
Direct Contracting for Works	For small works with very limited or has only one accredited contractor

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	
Quality-Based Selection for Consulting Firm	
Least-Cost Selection for Consulting Firm	
Competitive for Individual Consultant	
Direct Contracting for Individual Consultant	For individual experts supporting PMU and universities estimated to be up to \$5,000 each - subject to ADB's prior approval

B. Lists of Active Procurement Packages (Contracts)

The following table lists goods, works, non-consulting and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the

procurement plan duration.

Goods and Works							
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Advertisement Date (quarter/year)	Comments
KE-COV10	Kelaniya – Laboratory simulation software	5,000.00	DC	Prior		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: Yes Covid-19 Response? Yes
KE-COV11	Kelaniya – Incinerator	10,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? Yes Comments: 7,500.00 transferred from KE-COV 8 and USD 2,500 from KE-CS 7
KE-COV12	Kelaniya – Personal Protection Equipment (PPE) waste collection items	9,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? Yes

							Comments: USD 5,900.00 transferred from KE-COV 8 & USD 3,100.00 transferred from KE-COV1
KE-COV13	Kelaniya – equipment for online teaching - Package 2	10,600.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? Yes Comments: 8,500.00 transferred from KE-COV5 and USD 2,100 from KE-CS7
KE-COV6	Kelaniya – UdeMy course for students	1,820.00	DC	Prior		Q4 / 2021	Non-Consulting Services: Yes No. Of Contracts: 1 High Risk Contract: Yes Covid-19 Response? Yes
KE-COV9	Kelaniya – Equipment for isolation room	2,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No

							Covid-19 Response? Yes
KE-E12-R	Kelaniya - Engineering laboratory equipment	135,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 3 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
	Lot 1: Pneumatic and electro pneumatic	42,000.00					
	Lot 2: Hydraulics	48,000.00					
	Lot 3: Robotics and automation	45,000.00					
KE-E15	Kelaniya - Laboratory equipment	263,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No

KE-E24	Kelaniya - Equipment for research and business centers	188,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
KE-E29	Kelaniya – Chemistry & Physics lab equipment package 3	25,000.00	RFQ	Post (Sampling)		Q4 / 2021	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: USD 2,800.00 transferred from KE-E21 & USD 22,200.00 transferred from KE-E22</p>
KE-E30	Kelaniya – Procurement of laptops	10,000.00	RFQ	Post (Sampling)		Q4 / 2021	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract:</p>

							No Covid-19 Response? No Comments: USD 10,000.00 from KE-E9
KE-E31	Kelaniya - Research laboratory equipment – Package 2	50,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No Comments: USD 50,000.00 transferred from KE-E9
KE-F5	Kelaniya - Furniture for all laboratories and workshops	884,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
KE-S1	Kelaniya - Software for engineering technology, computing technology and	75,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	Non-Consulting Services: No Advertising: National

	computer science degrees						No. Of Contracts: 4 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Goods High Risk Contract: No Covid-19 Response? No Comments: Not advance contracting
	Lot 1: Engineering software	40,000.00					
	Lot 2: Multimedia software	15,000.00					
	Lot 3: Network monitoring software	10,000.00					
	Lot 4: Miscellaneous	10,000.00					
KE-S2	Kelaniya – Database access for Chemistry	4,903.00	DC	Prior		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 2 High Risk Contract: Yes Covid-19 Response? No
	Lot 1: Cambridge Structural Database	1,850.00					
	Lot 2: Inorganic Crystal Structure Database	3,053.00					
PMU-E4	PMU - Procurement of equipment for PMU	7,500.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1

							High Risk Contract: No Covid-19 Response? No
PMU-F2	PMU - Procurement of furniture for PMU	3,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
PMU-SW1	PMU - Annual subscription contract with Elsevier 2021/2022	300,000.00	DC	Prior		Q4 / 2021	Non-Consulting Services: Yes No. Of Contracts: 1 High Risk Contract: Yes Covid-19 Response? Yes
RJ-B2	Rajarata - Library books and journals - 3rd and 4th years	70,000.00	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1

							High Risk Contract: No Covid-19 Response? No
RJ-B3	Rajarata - Library books and journals - 3rd and 4th years	58,205.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-CON1	Rajarata - Supply of Laboratory Consumables	30,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-CON2	Rajarata – Consumables for workshop/Depar tment of Material Technology	10,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No

							Covid-19 Response? No
RJ-E1	Rajarata - Common Measuring Equipment	98,622.00	OCB	Post (Sampling)	1S1E	Q2 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Goods High Risk Contract: No Covid-19 Response? No Comments: Not Advance contracting
RJ-E17	Rajarata - Power generator	32,050.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E18	Rajarata - Office Furniture	60,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1

							High Risk Contract: No Covid-19 Response? No
RJ-E20	Rajarata - Equipment for materials technology	18,680.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E35	Rajarata - Advance Equipment for Food Technology	200,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
RJ-E42	Rajarata - XRD Equipment for Material Technology	225,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1

							Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
RJ-E48	Rajarata - Laboratory Equipment Department of Material Technology	55,500.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E49	Rajarata - Laboratory Equipment Department of Electrical & Electronics Technology	55,500.00	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E50	Rajarata - Laboratory Equipment Department of Information & Communication	55,500.00	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1

	Technology						High Risk Contract: No Covid-19 Response? No
RJ-E51	Rajarata – Audio and Video equipment to the Faculty	35,000.00	RFQ	Post (Sampling)		Q3 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E52	Rajarata - IT Equipment & IOT Equipment - ICT	15,000.00	RFQ	Post (Sampling)		Q3 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E53	Rajarata - Equipment & Accessories for Networking - ICT	10,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1

							High Risk Contract: No Covid-19 Response? No
RJ-E54	Rajarata - Quadruple mass spectrometer – Bioprocess	216,220.00	OCB	Post (Sampling)	1S1E	Q4 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
RJ-E55	Rajarata - Next generation sequencer for plant and animal genomics	300,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
RJ-E56	Rajarata -	40,000.00	RFQ	Post		Q4 / 2021	Non-Consulting

	Sample preparation, Cell Culture and Transfection			(Sampling)			Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E57	Rajarata - Electrical, Electronics and Automation	75,000.00	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E58	Rajarata - Equipment for Food Technology	150,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No

RJ-E60	Rajarata - Measuring and Cooling Equipment – Food Technology	100,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
RJ-E61	Rajarata - Laboratory Equipment - Food technology	7,500.00	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E62	Rajarata - Workshop and Testing Equipment – Material Technology	125,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No

							Covid-19 Response? No
RJ-E63	Rajarata - Chemicals for Material Technology	12,500.00	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E64	Rajarata - Desktop Computers for Stage II Building - ICT	56,000.00	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E65	Rajarata - Benchtop Next generation sequencer for microbes and viruses	25,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

RJ-E66	Rajarata - Advance Equipment for Engineering Technology	52,800.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E67	Rajarata - Miniature Equipment for Workshop	32,000.00	RFQ	Post (Sampling)		Q3 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-E70	Rajarata - Supply of Electrical Accessories	5,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

RJ-E71	Rajarata – Office Equipment for all Department	29,000.00	RFQ	Post (Sampling)		Q4 / 2021	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: USD 29,000 transferred from SJ-F4</p>
RJ-E72	Rajarata – Office Equipment for Stage II Building	90,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p> <p>Comments: USD 90,000 transferred from SJ-F4</p>
RJ-F10	Rajarata – Office Furniture for all Departments	10,000.00	RFQ	Post (Sampling)		Q4 / 2021	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p>

							<p>Covid-19 Response? No</p> <p>Comments: USD 10,000 transferred from SJ-F4</p>
RJ-F2	Rajarata - Office Equipment	96,314.00	OCB	Post (Sampling)	1S1E	Q3 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
RJ-F4	Rajarata – Office Furniture for Stage II Building	50,000.00	RFQ	Post (Sampling)		Q4 / 2022	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
RJ-F8	Rajarata – Laboratory furniture and Equipment to the Stage II Building	250,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p>

							Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
RJ-F9	Rajarata - Workshop Furniture	6,538.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-SW1	Rajarata - Electrical Softwares	70,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 Advance Contracting: Yes High Risk Contract: No Covid-19 Response? No Comments: Not advance contracting
RJ-SW2	Rajarata - Software for ICT & Engineering 3rd & 4th Year	60,256.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1

							High Risk Contract: No Covid-19 Response? No
RJ-SW3	Rajarata - Electronics Softwares	46,256.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-SW4	Rajarata - Design Softwares	60,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-SW5	Rajarata - Statistical Softwares	20,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1

							High Risk Contract: No Covid-19 Response? No
RJ-SW6	Rajarata - Editing Softwares	18,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-SW7	Rajarata - Graphic Design softwares	28,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
RJ-SW8	Rajarata - Database management Softwares	18,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No

							Covid-19 Response? No
SB-B3	Sabaragamuwa - Books for 3rd year	100,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-COV2	Sabaragamuwa - COVID-19 response goods and equipment - Rack mountable Server for VLE	25,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? Yes
SB-COV3	Sabaragamuwa - COVID-19 response goods and equipment - Network System for VLE	25,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? Yes

SB-COV4	Sabaragamuwa - COVID-19 response goods and equipment	25,000.00	RFQ	Post (Sampling)		Q1 / 2022	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? Yes</p> <p>Comments: Several Contracts, unidentified at the moment</p>
SB-CW2	Sabaragamuwa - Renovation of temporary building	80,000.00	OCB	Prior	1S1E	Q4 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Small Works</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-E10	Sabaragamuwa - ICT equipment	80,000.00	RFQ	Post (Sampling)		Q3 / 2022	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response?</p>

							No
SB-E11	Sabaragamuwa - Laboratory equipment for physics and chemistry laboratories	313,540.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E15	Sabaragamuwa - Laboratory equipment for chemistry lab (2nd year - Chemistry 2)	250,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 7 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Goods High Risk Contract: No Covid-19 Response? No Comments: Not advance contracting
	Lot 1: Equipment 1	60,000.00					
	Lot 2: Equipment 2	40,000.00					

	Lot 3: Equipment 3	40,000.00					
	Lot 4: Equipment 4	40,000.00					
	Lot 5: Equipment 5	40,000.00					
	Lot 6: Chemicals	14,000.00					
	Lot 7: Glassware	16,000.00					
SB-E20	Sabaragamuwa - Laboratory Equipment for Chemistry Lab – 2nd year (Chemistry – II)	80,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No Comments: Several Contracts, unidentified at the moment
SB-E27	Sabaragamuwa - Laboratory Equipment 2 for Electronic Physics lab 1st year - Physics 3	80,000.00	RFQ	Post (Sampling)		Q3 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-E28	Sabaragamuwa - Laboratory Equipment 3 for Electronic Physics lab 1st year - Physics 3	65,000.00	RFQ	Post (Sampling)		Q3 / 2021	Non-Consulting Services: No No. Of Contracts: 1

							High Risk Contract: No Covid-19 Response? No
SB-E29	Sabaragamuwa - Laboratory Equipment for Analytical Chemistry	290,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E30	Sabaragamuwa - Laboratory Equipment for Thermo Fluid Devices	72,000.00	RFQ	Post (Sampling)		Q3 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-E31	Sabaragamuwa - Laboratory Equipment for Applied	80,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No

	Electronics						<p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-E32	Sabaragamuwa - Mechanical laboratory equipment-2	80,000.00	RFQ	Post (Sampling)		Q3 / 2021	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-E33	Sabaragamuwa - Mechanical laboratory equipment-3	80,000.00	RFQ	Post (Sampling)		Q3 / 2021	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-E34	Sabaragamuwa - Mechanical laboratory equipment-4	80,000.00	RFQ	Post (Sampling)		Q3 / 2021	<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p>

							High Risk Contract: No Covid-19 Response? No
SB-E35	Sabaragamuwa - Electrical laboratory equipment-1	170,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E36	Sabaragamuwa - Electrical laboratory equipment-2	80,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-E37	Sabaragamuwa Nanoelectronics Equipment	80,000.00	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1

							<p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-E38	Sabaragamuwa - Bio-Technology Lab laboratory equipment	120,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2021	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-E39	Sabaragamuwa - Pharmacology Lab laboratory equipment	120,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2021	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>

SB-E4	Sabaragamuwa - Mechanical laboratory equipment-1	200,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No Comments: Multiple Lots, unidentified at the moment
SB-E40	Sabaragamuwa - Pharmaceutical laboratory equipment	120,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E41	Sabaragamuwa - Microbiology Laboratory equipment	120,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of

							Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E42 A	Sabaragamuwa - Office equipment 1 - 1 Server and Network System	60,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-E42 B	Sabaragamuwa - Office equipment 1- 1 Office Machines	20,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SB-E5	Sabaragamuwa - Bio-Energy laboratory equipment	125,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1

							Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No Comments: Multiple Lots, unidentified at the moment
SB-E6	Sabaragamuwa - Pharmaceutical and bioenergy laboratory equipment Lot 1: Pharmaceutical lab Lot 2: Bioenergy lab	600,000.00 300,000.00 300,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 2 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E7	Sabaragamuwa - Automobile laboratory equipment	276,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No

							Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-E8	Sabaragamuwa - Office equipment-2	1,550,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No Comments: Multiple Lots, unidentified at the moment
SB-F10	Sabaragamuwa - General furniture for Deans/ Heads / Staff rooms	200,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No

SB-F11	Sabaragamuwa - General furniture for Class Room -1	200,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-F12	Sabaragamuwa - General furniture for Class Room -02	200,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SB-F13	Sabaragamuwa - Laboratory furniture Drawing Room	80,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1

							High Risk Contract: No Covid-19 Response? No
SB-F2	Sabaragamuwa - Laboratory furniture for Electrical, Automobile and Mechanical Lab	250,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 4 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
	Lot 1: ICT lab furniture	100,000.00					
	Lot 2: Physics lab furniture	30,000.00					
	Lot 3: Chemistry lab furniture	60,000.00					
	Lot 4: Mechanical and electrical lab furniture	60,000.00					
SB-F3	Sabaragamuwa - Laboratory furniture	190,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 6 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods

	<p>Lot 1: Pharmacology Lab 1</p> <p>Lot 2: Pharmacology Lab 2</p> <p>Lot 3: Pharmacology Lab 3</p> <p>Lot 4: Microbiology Lab 1</p> <p>Lot 5: Microbiology Lab 2</p> <p>Lot 6: Microbiology Lab 3</p>	<p>45,000.00</p> <p>30,000.00</p> <p>25,000.00</p> <p>70,000.00</p> <p>15,000.00</p> <p>5,000.00</p>					<p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-F4	<p>Sabaragamuwa – General/Laborat ory</p> <p>Lot 1: Workshop 1</p> <p>Lot 2: Laboratory/Gen eral</p>	<p>200,000.00</p> <p>130,000.00</p> <p>70,000.00</p>	OCB	Post (Sampling)	1S1E	Q1 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 2</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-F5	Sabaragamuwa - Furniture for laboratories	200,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p>

	<p>Lot 1: Lot 1</p> <p>Lot 2: Lot 2</p> <p>Lot 3: Lot 3</p> <p>Lot 4: Lot 4</p>	<p>50,000.00</p> <p>50,000.00</p> <p>50,000.00</p> <p>50,000.00</p>					<p>No. Of Contracts: 4</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SB-F8	<p>Sabaragamuwa - Laboratory furniture for Pharmaceutical</p> <p>Lot 1: Furniture 1</p> <p>Lot 2: Furniture 2</p> <p>Lot 3: Furniture 3</p>	<p>150,550.00</p> <p>35,550.00</p> <p>15,000.00</p> <p>50,000.00</p>	OCB	Post (Sampling)	1S1E	Q4 / 2021	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 4</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>

	Lot 4: Furniture 4	50,000.00					
SB-F9	Sabaragamuwa - Laboratory furniture for Bioenergy/Biotech	175,000.00	OCB	Post (Sampling)	1S1E	Q4 / 2021	Non-Consulting Services: No Advertising: National No. Of Contracts: 2 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
	Lot 1: Bio Energy	87,500.00					
	Lot 2: Bio Tech	87,500.00					
SJ-BSW1	Sri Jayewardenepura - Software for faculty of engineering	225,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 19 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: Yes Bidding Document: Goods High Risk Contract: No Covid-19 Response? No Comments: Not advance contracting
	Lot 1: Sap 2000	15,000.00					

	Lot 2: Plan Swift	15,000.00					
	Lot 3: Cost-Con Construction Cost Control Software	25,000.00					
	Lot 4: WaterGEM	12,000.00					
	Lot 5: ArcGIS	11,000.00					
	Lot 6: PTV Transportation Software	7,000.00					
	Lot 7: PLAXIS 2D Geotechnical Finite Element Software	5,000.00					
	Lot 8: LabView	12,000.00					
	Lot 9: MatLab	12,000.00					
	Lot 10: MAPLE	15,000.00					
	Lot 11: PSCAD	12,000.00					
	Lot 12: Proteus	14,000.00					
	Lot 13: SolidWorks	11,000.00					
	Lot 14: SolidCAM	6,000.00					
	Lot 15: OpenFlows WaterGEMS	4,000.00					
	Lot 16: COMSOL Multiphysics	10,000.00					
	Lot 17: Catia	12,000.00					
	Lot 18: UNISIM Design Suite	13,000.00					
	Lot 19: Ansys	14,000.00					
SJ-BSW11	Sri Jayewardenepur a - ICTAD Documents for	2,762.00	DC	Prior		Q1 / 2022	Non-Consulting Services: No

	Department of Civil Engineering						No. Of Contracts: 1 High Risk Contract: Yes Covid-19 Response? No
SJ-COV1	Sri Jayawardenepura - Medical Equipment for Faculty of Eng	75,000.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? Yes
SJ-COV2	Sri Jayawardenepura - Studio Laboratory for Faculty of Eng	40,000.00	RFQ	Post (Sampling)		Q3 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? Yes
SJ-COV3	Jayawardenepura - COVID-19 response goods and equipment	10,000.00	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1

							High Risk Contract: No Covid-19 Response? Yes
SJ-E30	Sri Jayewardenepura – Multimedia Computers -Computer Engineering Department	6,000.00	RFQ	Post (Sampling)		Q2 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E33	Sri Jayewardenepura - Computer aided manufacturing equipment for Department of Mechanical Engineering	51,250.00	RFQ	Post (Sampling)		Q3 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No Comments: USD 12,250 transferred from SJ-E34
SJ-E34	Sri Jayewardenepura - Mechatronics and robotic equipment for the Department of Mechanical Engineering	70,750.00	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract:

							No Covid-19 Response? No
SJ-E35	Sri Jayewardenepura – Laboratory Equipment for Department of Electrical Engineering	34,210.52	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E46	Sri Jayewardenepura - IT Equipment for Department of Civil Engineering	26,000.00	RFQ	Post (Sampling)		Q2 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No Comments: USD 14,950 transferred from SJ-IT5
SJ-E49	Sri Jayewardenepura Engineering Measurement Equipment for Department of Mechanical Engineering	10,000.00	RFQ	Post (Sampling)		Q3 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No

							Covid-19 Response? No
SJ-E50	Sri Jayewardenepura – Refrigerator -Electrical Engineering Department	4,000.00	RFQ	Post (Sampling)		Q2 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E51	Soil Mechanics and Geological Lab Equipment	26,136.00	RFQ	Post (Sampling)		Q3 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E53	Mechanics of Materials and Building Materials	36,684.21	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No

SJ-E54	Soil and Rock Mechanics laboratory	76,315.78	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E55	Structural Material Equipment	45,987.33	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E56	Highway Engineering Laboratory	58,513.16	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E57	Traffic, Road	67,568.42	RFQ	Post		Q2 / 2022	Non-Consulting

	Safety and Intelligent Transportation Systems Laboratory			(Sampling)			Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E58	Building Science and Climate Design Laboratory	18,312.50	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E59	Hydraulic Engineering Laboratory	19,442.40	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E60	Common Equipment for Dept of Civil	37,736.02	RFQ	Post (Sampling)		Q3 / 2022	Non-Consulting Services: No No. Of Contracts: 1

							High Risk Contract: No Covid-19 Response? No
SJ-E61	Environmental Eng Lab Equipment	39,181.58	RFQ	Post (Sampling)		Q3 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E62	Server Rack & Servers and High Performance servers for dept of Com	77,105.26	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E63	Networking Devices and fiber network devices	30,710.53	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1

							High Risk Contract: No Covid-19 Response? No
SJ-E64	Backup power and UPSs	3,157.89	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E65	Electronic Devices and Development Boards	53,289.47	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E66	Multimedia equipment, Projectors and AV systems and Studio Components	35,302.63	RFQ	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No

							Covid-19 Response? No
SJ-E67	Biomedical Lab Equipment 1	199,315.79	OCB	Post (Sampling)	1S1E	Q2 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 10 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
	Lot 1: Biosensing Kit	21,111.79					
	Lot 2: Drone for BCI	24,285.00					
	Lot 3: Torso Model	15,458.00					
	Lot 4: Skeleton Model	25,654.00					
	Lot 5: BCI Model	12,547.00					
	Lot 6: Biosensing Lab Area	30,588.00					
	Lot 7: Human motion capturing lab area	12,522.00					
	Lot 8: Brain sensing and learning area	14,555.00					
	Lot 9: Wet lab area	23,663.00					
	Lot 10: Software Simulator	18,932.00					
SJ-E68	Thermo-fluid	54,210.53	RFQ	Post		Q1 / 2022	Non-Consulting

	and Strength of Materials equipment			(Sampling)			Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E69	Mechatronics items	71,052.63	RFQ	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E70	Automobile equipment	39,473.68	RFQ	Post (Sampling)		Q3 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E71	Solid Mechanics equipment	23,684.21	RFQ	Post (Sampling)		Q3 / 2022	Non-Consulting Services: No No. Of Contracts: 1

							High Risk Contract: No Covid-19 Response? No
SJ-E72	Generator	31,578.95	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E73	Structural Laboratory equipment 1	103,421.07	OCB	Post (Sampling)	1S1E	Q2 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SJ-E74	Structural Laboratory equipment 2	534,210.53	OCB	Post (Sampling)	1S1E	Q3 / 2022	Non-Consulting Services: No

							Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SJ-E75	Server Rack & Servers and Backup power	10,263.16	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E76	Projectors and AV systems and studio component	10,315.79	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E77	Electrical, Electronic and	75,500.00	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No

	Telecommunication Lab Equipment						No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E81	Product Development Lab Equipment	5,263.16	RFQ	Post (Sampling)		Q4 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E83	Equipment to studio Club Activities	7,789.47	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-E84	Gym equipment	26,315.79	RFQ	Post (Sampling)		Q1 / 2023	Non-Consulting Services: No No. Of Contracts: 1

							High Risk Contract: No Covid-19 Response? No
SJ-F10	Custom made Furniture 2 for Faculty of Eng	220,894.74	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SJ-F7	Office Furniture for Faculty of Engineering	258,657.89	OCB	Post (Sampling)	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 5 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
	Lot 1: Office	73,200.00					

	chairs and tables Lot 2: Steel Cupboards and racks Lot 3: Conference table and chairs Lot 4: Computer chairs and visitor chairs Lot 5: Lobby chairs, middle tables	70,523.00 35,236.00 32,102.00 47,596.89					
SJ-F8	Custom Made Furniture for Faculty of Engineering	69,763.16	RFQ	Post (Sampling)		Q3 / 2022	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-IT3	IT Equipment for Faculty office	26,315.79	RFQ	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No No. Of Contracts: 1 High Risk Contract: No Covid-19 Response? No
SJ-IT4	IT Equipment for EE,ME,IS and CO	216,826.32	OCB	Post (Sampling)	1S1E	Q3 / 2022	Non-Consulting Services: No Advertising: National No. Of Contracts: 6 Prequalification of Bidders: No

	<p>Lot 1: Desktop Computers</p> <p>Lot 2: Laptop Computers</p> <p>Lot 3: Photocopiers, Printers and Scanners</p> <p>Lot 4: Projectors and Screens</p> <p>Lot 5: Interactive white boards</p> <p>Lot 6: Portable hard disks and UPSs</p>	<p>58,566.00</p> <p>38,455.00</p> <p>58,426.00</p> <p>35,985.32</p> <p>12,554.00</p> <p>12,840.00</p>					<p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SJ-IT5	IT Equipment for Dept of Civil Eng	125,425.00	OCB	Post (Sampling)	1S1E	Q3 / 2022	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SJ-IT6	IT Equipment for EE, CE, ME, FO and IS	227,360.26	OCB	Post (Sampling)	1S1E	Q1 / 2023	<p>Non-Consulting Services: No</p>

							Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No
SJ-IT8	IT Equipment 2 for dept of Com	227,360.26	OCB	Post (Sampling)	1S1E	Q1 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods High Risk Contract: No Covid-19 Response? No

Consulting Services							
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Advertisement Date (quarter/year)	Comments
KE-CS1	Pool of consultants for international university program and industry linkages	40,000.00	Competitive	Prior		Q4 / 2022	Non-Consulting Services: No Type: Individual Assignment: National Expertise: science and tech

							Covid-19 Response? No
KE-CS4	Kelaniya – Online learning contents development expert	10,000.00	Competitive	Prior		Q4 / 2021	Non-Consulting Services: No Type: Individual Assignment: National Expertise: content development Covid-19 Response? No
KE-RP	Kelaniya -Hiring of 18 resource persons for Preparing specifications, Bidding documents, bid evaluation and goods inspection	50,000.00	DC	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No Type: Individual Assignment: National Expertise: science and tech Covid-19 Response? No Comments: Intermittent
PMU-CS13	Quantity Surveyor for contract Management	5,500.00	Competitive	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No Type: Individual Assignment: National Expertise: Quantity surveys Covid-19 Response? No Comments: Continued
PMU-CS17	Recruitment of Monitoring and Evaluation Assistant -PMU	3,000.00	DC	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No Type: Individual Assignment: National Expertise: Monitoring and Evaluation Covid-19 Response?

							No Comments: Full Time
PMU-CS40	Recruitment of Consultant for New Higher Education Projects under Science and Technology Human Resources Development (STHRD) Project	356,500.00	QCBS	Prior	BTP	Q4 / 2021	Non-Consulting Services: No Type: Firm Assignment: National Quality-Cost Ratio: 80:20 Covid-19 Response? No Comments: Quality Cost Ratio 80:20
PMU-CS6	Pool of consultants - competitive	100,000.00	Competitive	Post (Sampling)		Q2 / 2022	Non-Consulting Services: No Type: Individual Assignment: International Expertise: various expertise (e.g. engineering, biosystems) Advance Contracting: Yes Covid-19 Response? No Comments: Not advance contracting, intermittent
RJ-RP	Rajarata - Hiring of Resource Persons (Individual Consultant) for Curriculum development expert - Material Technology	45,000.00	DC	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No Type: Individual Assignment: National Expertise: various expertise Covid-19 Response? No
SB-CS1	Sabaragamuwa - Curriculum development expert - science and technology	9,615.00	Competitive	Prior		Q4 / 2021	Non-Consulting Services: No Type: Individual Assignment: National

							Expertise: science and tech Advance Contracting: Yes Covid-19 Response? No Comments: Not Advance contracting
SB-CS2	Sabaragamuwa - Pool of consultants for international university program and industry linkages	50,000.00	Competitive	Prior		Q1 / 2022	Non-Consulting Services: No Type: Individual Assignment: National Expertise: science and tech Covid-19 Response? No
SB-CS3	Sabaragamuwa - Teaching & practical Expert - Automobile Technology	20,000.00	Competitive	Prior		Q1 / 2022	Non-Consulting Services: No Type: Individual Assignment: National Expertise: science and tech Covid-19 Response? No
SB-RP	Sabaragamuwa – Hiring of resource persons	50,000.00	DC	Post (Sampling)		Q1 / 2022	Non-Consulting Services: No Type: Individual Assignment: National Expertise: various Covid-19 Response? No Comments: Intermittent
SJ-RP	Sri Jayewardeneपुरa -Hiring of 19 resource persons for Preparing specifications, Bidding documents, bid	50,000.00	DC	Post (Sampling)		Q4 / 2021	Non-Consulting Services: No Type: Individual Assignment: National Expertise: science and tech

	evaluation and goods inspection						Covid-19 Response? No Comments: Intermittent
--	---------------------------------	--	--	--	--	--	---

C. List of Indicative Packages (Contracts) Required Under the Project

The following table lists goods, works, non-consulting and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).

Goods and Works						
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Comments
KE-BSW1	Kelaniya - Books and software	102,000.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods Covid-19 Response? No Comments: Q1 2023
KE-E13	Kelaniya - Computer equipment	123,000.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods Covid-19 Response? No Comments: Q1 2023
KE-E14	Kelaniya - Audio visual and office equipment	128,000.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type:

						<p>National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Q1 2023</p>
KE-E16	Kelaniya - Utility equipment	34,000.00	RFQ	Post (Sampling)		<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>Covid-19 Response? No</p> <p>Comments: Q2 2023</p>
KE-E17	Kelaniya - Classroom equipment	173,000.00	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Q1 2023</p>
KE-E18	Kelaniya - Student center equipment	30,000.00	RFQ	Post (Sampling)		<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 3</p> <p>Covid-19 Response? No</p> <p>Comments: L1 Gym -</p>

						fitness eqpt \$15,000; L2 Gym - sports eqpt \$10,000; L3 Entertainment and musical instruments \$5,000 - Q2 2023
KE-E26	Kelaniya - Equipment for student and staff facilities	66,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No No. Of Contracts: 1 Covid-19 Response? No Comments: Q1 2023
KE-E27	Kelaniya - Equipment for administration facilities	69,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No No. Of Contracts: 1 Covid-19 Response? No Comments: Q2 2023
KE-E28	Kelaniya - Equipment for storage and services	16,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No No. Of Contracts: 1 Covid-19 Response? No Comments: Q2 2023
KE-F3	Kelaniya - General furniture	140,000.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No

						Domestic Preference Applicable: No Bidding Document: Goods Covid-19 Response? No Comments: Q1 2022
KE-F4	Kelaniya - Classroom furniture	261,000.00	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods Covid-19 Response? No Comments: Q1 2023
RJ-E37	Rajarata - VR Equipment for ICT	45,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No No. Of Contracts: 1 Covid-19 Response? No Comments: Q4/2022
RJ-E68	Rajarata - IT Equipment for Design purpose - for Stage II Building - ICT	71,700.00	RFQ	Post (Sampling)		Non-Consulting Services: No No. Of Contracts: 1 Covid-19 Response? No Comments: Q4/2022
RJ-E69	Rajarata - Supply of Desktop Computer for ADB Building	70,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No

						<p>No. Of Contracts: 1</p> <p>Covid-19 Response? No</p> <p>Comments: Q2/2023</p>
RJ-F6	Rajarata - Lecture hall furniture	128,205.00	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Q4/2022</p>
RJ-F7	Rajarata - Laboratory furniture - 3rd and 4th year laboratories	2,041,788.00	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Q1/2023</p>
RJ-V1	Rajarata - 30 seaters A/C passenger bus	80,000.00	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p>

						Bidding Document: Goods Covid-19 Response? No Comments: TBD
RJ-V2	Rajarata - 54 Seater passenger bus	44,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No No. Of Contracts: 1 Covid-19 Response? No Comments: TBD
RJ-V3	Rajarata - Double cab	71,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No No. Of Contracts: 1 Covid-19 Response? No Comments: TBD
SB-B4	Sabaragamuwa - Books for 4th year	50,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No No. Of Contracts: 1 Covid-19 Response? No Comments: Q1 2022
SB-B5	Sabaragamuwa - Books for postgraduate	50,000.00	RFQ	Post (Sampling)		Non-Consulting Services: No No. Of Contracts: 1 Covid-19 Response? No Comments: Q2 2022

SB-E43	Equipment for Workshop 1	200,000.00	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Q2 2022</p>
SB-E44	Equipment for Workshop 2	75,000.00	RFQ	Post (Sampling)		<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>Covid-19 Response? No</p> <p>Comments: Q2 2022</p>
SB-E45	Equipment for Workshop 3	75,000.00	RFQ	Post (Sampling)		<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>Covid-19 Response? No</p> <p>Comments: Q2 2022</p>
SB-E46	Equipment for Workshop 4	75,000.00	RFQ	Post (Sampling)		<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>Covid-19 Response? No</p> <p>Comments: Q2 2022</p>

SB-E47	Equipment for Workshop 5	75,000.00	RFQ	Post (Sampling)		<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>Covid-19 Response? No</p> <p>Comments: Q2 2022</p>
SB-E9	Sabaragamuwa - Solar power system	1,200,000.00	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Q4 2022</p>
SB-V1	Sabaragamuwa - Vehicles for student research work and materials collection	195,000.00	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: 2 buses and 1 double cab, TBD</p>
SJ-E78	Electronic and Telecommunication Lab Equipment	24,736.84	RFQ	Post (Sampling)		<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p>

						<p>Covid-19 Response? No</p> <p>Comments: Q2/2023</p>
SJ-E79	Biomedical Lab Equipment 2	5,263.16	RFQ	Post (Sampling)		<p>Non-Consulting Services: No</p> <p>No. Of Contracts: 1</p> <p>Covid-19 Response? No</p> <p>Comments: Q2/2023</p>
SJ-E80	High Voltage Lab Equipment	105,263.16	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Q2/2023</p>
SJ-E82	CNC Machine	421,052.63	OCB	Post (Sampling)	1S1E	<p>Non-Consulting Services: No</p> <p>Advertising Type: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Q2/2023</p>

SJ-F9	Office Furniture for Faculty of Engineering	94,336.84	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods Covid-19 Response? No Comments: Q2/2023
SJ-IT7	IT Equipment 1 for dept of Com	159,157.89	OCB	Post (Sampling)	1S1E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Goods Covid-19 Response? No Comments: Q2/2023

Consulting Services						
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Comments
None						

D. List of Awarded and Completed Contracts

The following table lists the awarded and completed contracts for goods, works, non-consulting and consulting services.

Goods and Works					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
KE-COV5	Equipment for Online teaching	7,985.37			L1 Contract Terminated and new activity KE-COV13

	Contract 1: Online Teaching Equipment	7,985.37	05-JAN-21		Terminated = Y
RJ-E59	-80 °C ultra-low temperature freezer	10,597.11	13-AUG-21		
SJ-F5	Sri Jaywardenepur a - Laboratory Furniture for Faculty of Engineering Contract 1: Contract 1	24,874.81 901.56	 29-OCT-21		
	Contract 2: Contract 2	23,973.25	28-OCT-21		
SJ-E48	Sri Jaywardenepur a Fluid Machinery Equipment for Department of Mechanical Engineering Item 1-Pelton turbine apparatus Item 2-Francis turbine apparatus	16,214.19	15-OCT-21		
SJ-E36	Sri Jaywardenepur a - Laboratory Equipment for Department of Electrical Engineering Contract 1: Contract 1	17,041.97 92.89	 27-OCT-21		
	Contract 2: Contract 2	12,401.15	27-OCT-21		
	Contract 3: Contract 3	4,547.93	29-OCT-21		
SJ-E37	Sri Jaywardenepur a - Laboratory Equipment for Department of Electrical Engineering Contract 1: Human Torso Model	42,299.13 2,377.48	 15-OCT-21		
	Contract 2: Fluorescent Microscope with Motorized Stage	39,921.65	15-OCT-21		

SJ-E2A	Sri Jayewardenepura – Optical Fiber Communication Trainer – Electrical and Electronics	26,384.24	15-OCT-21		
SJ-E52	Sri Jayewardenepura – Safety Equipment for Department of Civil Engineering Contract 1: Contract 1	9,860.72			
		2,334.16	27-OCT-21		
	Contract 2: Contract 2	7,526.56	29-OCT-21		
KE-E9	Kelaniya - Research laboratory equipment	101,809.20			
	Lot 1: Optical Equipment	14,790.17	12-JUL-21		
	Lot 2: Spectroscopy Equipment	27,234.82	12-JUL-21		
	Lot 3: Analytical Equipment	29,759.89	12-JUL-21		
	Lot 4: Sample Preparation Equipment	30,024.32	12-JUL-21		
	Lot 5: Sample Handling Equipment	.00	12-JUL-21		
RJ-E34	Rajarata - Advance Molecular & Microbiology Equipment (Bio Process)	208,270.23	01-JAN-21		
RJ-E36	Rajarata - Equipment for Food Technology	164,535.00	23-DEC-20		
RJ-E6	Rajarata - Equipment for bioprocess technology	80,257.16	11-MAR-21		
RJ-E16	Rajarata - Laboratory equipment - 3rd and 4th year laboratories	46,577.70			
	Lot 1: L1	31,783.64	13-AUG-21		

	Lot 2: L2	3,648.19	13-AUG-21		
	Lot 3: L3	3,318.25	13-AUG-21		
	Lot 4: L4	7,827.62	13-AUG-21		
RJ-E28	Rajarata - Physics equipment - engineering technology	79,440.86			
	Lot 1: Trainer Kits	15,284.41	21-NOV-20		
	Lot 2: Basic Physics Equipment	25,001.71	21-NOV-20		
	Lot 3: Electronic Equipment	34,651.80	21-NOV-20		
	Lot 4: Electrical Equipment	.00	21-NOV-20		
	Lot 5: Lab Accessories	4,502.94	21-NOV-20		
RJ-E41	Rajarata - Workshop Equipment	239,512.18			
	Lot 1: Lot 1	101,545.57	22-OCT-21		
	Lot 2: Lot 2	52,519.81	22-OCT-21		
	Lot 3: Lot 3	52,506.44	22-OCT-21		
	Lot 4: Lot 4	32,940.36	22-OCT-21		
SB-E12	Sabaragamuwa - Laboratory equipment for general measurements physics lab (1st year - Physics 2)	134,503.35			
	Lot 1: Equipment 1	30,808.52	28-OCT-21		
	Lot 2: Equipment 2	.00	28-OCT-21		
	Lot 3: Equipment 3	31,607.63	28-OCT-21		
	Lot 4: Equipment 4	.00	28-OCT-21		

	Lot 5: Equipment 5	15,709.69	28-OCT-21		
	Lot 6: Equipment 6	40,727.27	28-OCT-21		
	Lot 7: Equipment 7	15,650.24	28-OCT-21		
SJ-E7	Sri Jayewardene pur a - Mechatronic data processing and automation eqpt	79,416.28	15-OCT-21		
KE-E5	Kelaniya - Network and security equipment (IP cameras)	35,693.97	19-AUG-20		Terminated = Y
SB-E18	Sabaragamuwa - Laboratory equipment for general electrical physics lab (1st year) Lot 1: Lot 1 Lot 2: Lot 2	7,448.82 1,017.57 6,431.25	 29-DEC-20 29-DEC-20		Lot 1 , Lot 2 not completed yet
SJ-E17	Sri Jayewardene pur a - Civil Engineering Laboratory Equipment Contract 3: Multipara meter Turbidity waterproof meter	5,106.98 5,106.98	 06-SEP-20		Contract 3 not completed
SJ-E41	Jayewardene pur a - Total Surveying station and other surveying equipment Contract 1: Contract 1 Contract 2: Contract 2	42,143.85 38,428.77 3,715.08	 26-OCT-21 26-OCT-21		
KE-E22	Kelaniya - Chemistry lab equipment package 2 Contract 1: Laboratory Equipment Contract 2: Laboratory	15,568.86 9,601.02 2,908.96	 15-SEP-20 15-SEP-20		

	Equipment Contract 3: Laboratory Equipment	3,058.88	15-SEP-20		
RJ-E39	Rajarata - 50 Nos. of Laptops	41,335.01	01-SEP-20		Terminated = Y
RJ-C2	Rajarata - Chemical for Department of Bio Process	18,208.99	23-FEB-21		
RJ-C1	Rajarata - Chemical for Department of Food Technology	43,136.57	02-JAN-21		
RJ-C3	Rajarata - Chemical for Department of Material Technology	6,795.23	01-JAN-21		
RJ-E21	Rajarata - Computers and Accessories	63,442.32	25-MAY-20		
RJ-E29	Rajarata - Electrical component - engineering technology	4,657.45	21-NOV-20		
RJ-E46	Rajarata - Equipment for Online Teaching & Learning Center	31,817.96	01-JAN-21		
RJ-E27	Rajarata - Equipment for biosystem technology lot 3	48,568.47	13-AUG-21		
RJ-GW2	Rajarata - Glassware Department of Bio Process	33,591.31	23-FEB-21		
RJ-GW3	Rajarata - Glassware Department of Material Technology	64,779.00	01-JAN-21		
RJ-GW1	Rajarata - Glassware for Department of Food Technology	68,116.14	02-JAN-21		
RJ-B1	Rajarata - Library books and journals - 1st and 2nd	62,732.45	16-JUN-20		

	years				
RJ-E43	Rajarata - Motors & Related Trainer Accessories	62,005.85	23-FEB-21		
RJ-F5	Rajarata - Office, Library & Lab Furniture	2,492.37	21-NOV-20		
SB-B1	Sabaragamuwa - Books for 1st year	6,938.40	17-JAN-20		
SB-B1 B	Sabaragamuwa - Books for 1st year	28,669.41	11-MAR-21		
SB-B1 C	Sabaragamuwa - Books for 1st year Contract 1: Various	57,376.73 57,376.73	 28-OCT-21		
SB-B2	Sabaragamuwa - Books for 2nd year	55,628.21	11-MAR-21		
SB-E17	Sabaragamuwa - Laboratory Equipment set 01 for Biology Lab 2nd year Lot 1: Lot 1 Lot 2: Lot 2 Lot 3: Lot 3 Lot 4: Lot 4 Lot 5: Lot 5	32,890.19 1,534.04 508.26 4,132.21 8,873.94 17,841.74	 28-OCT-21 28-OCT-21 28-OCT-21 01-SEP-21 28-OCT-21		
SJ-BSW3	Sri Jayawardanepur a - Library Books for Department of Electrical and Electronics Engineering Contract 1: Various	29,109.73 29,109.73	 19-OCT-20		
SJ-E42	Sri Jayawardanepur a - Basic environmental Engineering	61,779.42	15-OCT-21		

	Equip				
SJ-E38	Sri Jaywardenepur a - Common Equipment and research related basic equipment for Department of Civil Eng	64,163.34			
	Contract 1: Contract 1	39,659.90		15-OCT-21	
	Contract 2: Contract 2	24,503.44		15-OCT-21	
SJ-E28	Sri Jaywardenepur a - Computers for Department of Computer and Elec. Engineering	12,300.99			
	Contract 1: Desktop Computers	.00		15-OCT-21	
	Contract 2: Multimedia computers	5,704.16		15-OCT-21	
	Contract 3: Server Computers	4,381.84		15-OCT-21	
	Contract 4: Laptop Computers	2,214.99		15-OCT-21	
	Contract 5: UPS	.00		15-OCT-21	
SJ-E29	Sri Jaywardenepur a - Electronic Equipment for Department of Computer Engineering	35,663.21			
	Contract 1: Electronic Education board with software	33,333.36		27-OCT-21	
	Contract 2: Electronic Component Kit	1,215.33		27-OCT-21	
	Contract 3: Arduino Development Kit	1,114.52		01-NOV-21	
SJ-BSW6	Sri Jaywardenepur a - Environmental and Construction	26,486.48			

	Engineering for Department of Civil Engineering Contract 1: Various	26,486.48	21-JUN-21		
SJ-E39	Sri Jaywardenepur a - General Equipment and Safety Equipment	9,646.67	18-OCT-21		
SJ-E45	Sri Jaywardenepur a - Geotechnical Engineering Equipment	53,132.00			
	Contract 1: Contract 1	49,046.81	15-OCT-21		
	Contract 2: Contract 2	1,561.03	15-OCT-21		
	Contract 3: Contract 3	2,071.06	15-OCT-21		
	Contract 4: Contract 4	453.10	15-OCT-21		
SJ-E32	Sri Jaywardenepur a - Heat transfer equipment , Engineering measurement equipment for Department of Mechanical Engineering	25,578.23			
	Contract 1: Free and forced convection apparatus	10,696.38	25-OCT-21		
	Contract 2: Heat transfer by radiation apparatus	8,677.45	25-OCT-21		
	Contract 3: Water Chiller	6,204.40	25-OCT-21		
SJ-E44	Sri Jaywardenepur a - Hydraulics Equipment for Department of Civil Engineering	15,083.22	01-NOV-21		
SJ-BSW7	Sri Jaywardenepur a - Library Books - Type II for Department of Mechanical Engineering	13,201.96			
	Contract 1:	13,201.96	21-JUN-21		

	Various				
SJ-BSW4	Sri Jayewardenepura - Library Books -Type I for Department of Mechanical Engineering Contract 1: Various	12,250.51 12,250.51		21-JUN-21	
SJ-BSW8	Sri Jayewardenepura - Library Books -Type III for Department of Mechanical Engineering Contract 1: Various	9,697.96 9,697.96		21-JUN-21	
SJ-BSW9	Sri Jayewardenepura - Library Books for Department of Computer Engineering Contract 1: Various	16,167.51 16,167.51		19-JAN-21	
SJ-E40	Sri Jayewardenepura - Manual and digital traffic counters, Highway Engineering Equipment	36,904.88		15-OCT-21	
SJ-E26	Sri Jayewardenepura - Network Equipment for Department of Computer Engineering Contract 1: 1 Server Rack Contract 2: 5 ADSL routers (4 port) Contract 3: 50 PCI Wi Fi Adapters Contract 4: 2 Level 3 Manageable Network Switch (24 port) Contract 5: 3 Firewall	8,149.13 470.51 216.84 .00 4,183.22 3,278.56		15-OCT-21 15-OCT-21 15-OCT-21 15-OCT-21 15-OCT-21	

SJ-E25	<p>Sri Jayewardenepura - Procurement of Multimedia Equipment</p> <p>Contract 1: 10 Web Cameras</p> <p>Contract 2: 10 Speakers</p> <p>Contract 3: 10 Microphones</p> <p>Contract 4: 2 Video Camcorders</p> <p>Contract 5: 1 Tripod Type 1 (Three way head)</p> <p>Contract 6: 1 Tripod Type 2 (Ball Head)</p> <p>Contract 7: 1 Tripod Type 3 (Video Head)</p>	<p>6,456.73</p> <p>1,871.44</p> <p>369.30</p> <p>958.18</p> <p>3,257.81</p> <p>.00</p> <p>.00</p> <p>.00</p>	<p>15-OCT-21</p> <p>15-OCT-21</p> <p>15-OCT-21</p> <p>15-OCT-21</p> <p>15-OCT-21</p> <p>15-OCT-21</p> <p>15-OCT-21</p>		
SJ-E24	<p>Sri Jayewardenepura - Projectors and accessories</p> <p>Contract 1: Projectors Type I 19</p> <p>Contract 2: Projector Screens 19</p> <p>Contract 3: Conference Camera1</p>	<p>12,187.56</p> <p>10,390.77</p> <p>816.50</p> <p>980.29</p>	<p>20-JUL-21</p> <p>20-JUL-21</p> <p>20-JUL-21</p>		
SJ-E31	<p>Sri Jayewardenepura - Strength of materials Equipment and Fluid Machinery Equipment for Department of Mechanical Engineering</p> <p>Contract 1: Stress and strain analysis on a thin-walled cylinder</p>	<p>15,131.92</p> <p>9,475.36</p>	<p>18-OCT-21</p>		

	Contract 2: Stress and strain analysis on a thick-walled cylinder	5,656.56	18-OCT-21		
SJ-BSW5	Sri Jayewardenepur a - Structural and Hydraulic Engineering for Department of Civil Engineering Contract 1: Various	34,703.38	21-JUN-21		
SJ-E43	Sri Jayewardenepur a - Structural testing Equipment for Department of Civil Engineering Contract 1: Contract 1	57,791.76	20-JUL-21		
	Contract 2: Contract 2	718.25	20-JUL-21		
	Contract 3: Contract 3	3,254.41	20-JUL-21		
SJ-BSW2	Sri Jayewardenepur a - Surveying and Geotechnical Books for Department of Civil Engineering	22,610.78	30-JUL-20		
PMU/KE-CW	Kelaniya - Design-build of faculty buildings	22,609,103.07	14-APR-20		
PMU/RJ-CW	Rajarata - design-build of faculty buildings	14,886,859.87	29-JUL-21		
PMU/SB-CW	Sabaragamuwa - Design-build of faculty buildings	10,623,950.28	22-SEP-20		
PMU/SJ-CW	Sri Jayewardenepur a - Design-build of faculty buildings	18,065,866.89	12-OCT-20		
PMU-E1	PMU - Equipment for PMU and 4 PIUs	48,044.36	07-SEP-18	31-DEC-18	
PMU-F1	PMU - Furniture for PMU and 4	16,049.92	03-SEP-18	31-DEC-18	

	PIUs				
RJ-E8	Rajarata - Electrical circuit designer component	89,306.59	24-JAN-19	29-JUL-19	Signed contracts with 2 suppliers
RJ-E7	Rajarata - Microscope	33,156.13	28-APR-19	29-JUL-19	
PMU-V1	PMU - Double Cab	28,142.92	25-SEP-19	09-AUG-19	
PMU-S1	PMU - Accounting software and related services	492.22	15-AUG-19	23-AUG-19	
PMU-V2	PMU - Procurement of Van	29,758.38	25-SEP-19	30-AUG-19	
RJ-E31	Rajarata - Procurement of sound system	6,582.55	06-DEC-19	02-OCT-19	
PMU-E2	PMU - Office Equipment for PMU	13,812.73	19-DEC-19	15-NOV-19	
RJ-E11	Rajarata - General electrical component	40,004.40	05-SEP-19	09-DEC-19	
RJ-E32	Rajarata - Procurement of projectors and screens	16,398.55	06-DEC-19	01-JAN-20	
RJ-E13	Rajarata - Power generator	38,676.60	24-DEC-19	18-JAN-20	
RJ-E25	Rajarata - Equipment for biosystem technology lot 1	25,227.50	09-JUN-20	05-FEB-20	
KE-E7	Kelaniya - Virtual reality laboratory - camera equipment	72,037.96	03-DEC-19	12-FEB-20	
RJ-E33	Rajarata - Procurement of	12,806.16	24-DEC-19	06-MAR-20	

	Air Condition machine for stage I Building				
RJ-E3	Rajarata - Cooling machines for laboratories	22,979.03	09-JUN-20	16-APR-20	
RJ-E22	Rajarata - Books scanner with dual camera	21,975.20	20-MAY-20	20-MAY-20	
SB-E22	Sabaragamuwa - Laboratory equipment for general electrical physics lab- 2 (1st year)	40,984.52	25-FEB-20	28-MAY-20	
KE-E6	Kelaniya - Power equipment (UPS)	22,317.10	02-DEC-19	29-MAY-20	Bidder sanctioned and to recover the amount from KE-E15
RJ-F3	Rajarata - Laboratory furniture for ICT lab	4,142.48	20-FEB-20	02-JUN-20	
KE-B1	Kelaniya - Books for engineering technology, computing technology, and computer science degrees	26,349.23	05-DEC-19	27-JUN-20	
RJ-E14	Rajarata - Office equipment	48,936.81	02-DEC-19	02-JUL-20	
RJ-E30	Rajarata - Motor and transformers - engineering technology	7,395.73	31-DEC-19	30-JUL-20	
KE-E2	Kelaniya - Audio-visual and office equipment	9,708.38	11-JUN-20	11-AUG-20	
RJ-E9	Rajarata - IT Equipment	70,622.05	25-MAY-20	20-OCT-20	
RJ-COV1	Rajarata - COVID-19 response goods and equipment	4,554.40	22-OCT-20	28-OCT-20	
RJ-E26	Rajarata - Equipment for biosystem technology lot 2	51,061.04	15-JUN-20	28-OCT-20	

RJ-E12	Rajarata - Solar power system for 1st and 2nd year lecture hall and laboratory complex	43,760.08	22-NOV-19	30-NOV-20	
RJ-F1	Rajarata - Office furniture	7,554.55	12-DEC-19	02-DEC-20	
RJ-E2	Rajarata - Material measurement equipment	41,385.61	31-DEC-19	07-DEC-20	
RJ-E19	Rajarata - Procurement of 50 Nos. Laptop Computers	85,085.93	02-DEC-19	09-DEC-20	
RJ-E4	Rajarata - Measuring Equipment for biosystem technology	21,805.48	08-JAN-21	09-DEC-20	
KE-B2	Kelaniya - Books for engineering technology, computing technology, and computer science degrees	25,876.22	31-DEC-19	19-JAN-21	
RJ-E44	Rajarata - IT Equipment - for Dean Office & Bioprocess	19,428.23	16-SEP-20	05-FEB-21	
SJ-E4A	Sri Jayewardenepura - Laboratory equipment (Net Work) for Department of Computer Engineering	16,545.36	08-APR-21	15-MAR-21	
SB-E13	Sabaragamuwa - Laboratory equipment for electronics physics lab 1st year (Physics 3)	36,148.11	11-MAR-21	29-MAR-21	
RJ-E38	Rajarata - Networking & IT Accessories	36,662.02	22-OCT-20	31-MAR-21	
SB-E24	Sabaragamuwa - Laboratory Equipment set 02 for Biology Lab 2nd year	22,414.65	11-MAR-21	04-APR-21	
RJ-COV2	Rajarata - COVID-19 response goods and equipment	45,166.41	01-JAN-21	09-APR-21	
PMU-E3	PMU - Procurement of	367.27	21-JUN-21	10-APR-21	

	equipment and furniture				
RJ-E10	Rajarata - Advanced electrical equipment	164,153.98	31-DEC-19	26-APR-21	
KE-B3	Kelaniya - Books for engineering technology, computing technology, and computer science degrees	6,900.00	20-JAN-21	27-APR-21	
SB-E25	Sabaragamuwa - Laboratory Chemicals and Consumables for Biology Lab 2nd year	575.89	11-MAR-21	28-APR-21	
SB-E23	Sabaragamuwa - Laboratory equipment for general electrical physics lab -3 (1st year)	73,611.08	25-FEB-20	28-APR-21	
RJ-E45	Rajarata – Transformers & Related trainer Accessories	78,094.24	22-OCT-20	19-MAY-21	
SB-COV1	Sabaragamuwa - COVID-19 response goods and equipment	6,322.23	19-JAN-21	21-MAY-21	
SB-E26	Sabaragamuwa - Laboratory Glassware for Biology Lab 2nd year	2,898.21	11-MAR-21	08-JUL-21	
RJ-E23	Rajarata - Electronic measurement systems - engineering technology	96,826.68	16-MAR-21	10-AUG-21	
SJ-E1	Sri Jayewardenepura - Laboratory equipment - civil engineering department	75,031.51	23-JUL-20	11-AUG-21	
SJ-E4B	Sri Jayewardenepura - Laboratory equipment (server) for Department of Computer Engineering	6,539.45	21-JUN-21	27-SEP-21	
RJ-E40	Rajarata - Highend Machines (3 Items) ICT	29,183.41	22-OCT-20	19-NOV-21	
KE-E1	Kelaniya - Computer equipment	127,818.27			

	Lot 1: Network lab equipment	42,383.42	05-DEC-19	09-DEC-19	
	Lot 2: VR and game designing lab equipment	65,395.36	05-DEC-19	09-DEC-19	
	Lot 3: Laptops and PCs for academic staff	18,892.11	05-DEC-19	21-JAN-20	
	Lot 4: Heavy-duty printers and other peripheral devices	1,147.38	05-DEC-19	28-NOV-19	
KE-F1	Kelaniya - Laboratory Furniture	213,468.57			
	Lot 1: Chem lab furniture	160,991.88	19-DEC-18	27-OCT-20	
	Lot 2: Physics lab furniture	52,476.69	19-DEC-18	27-OCT-20	
KE-E8	Kelaniya - Network and security laboratory equipment	203,678.47			
	Lot 1: Networking equipment	120,772.18	20-JUN-19	23-JUN-21	
	Lot 2: Laptop computers	82,906.29	15-MAY-19	21-JAN-20	
RJ-E5	Rajarata - Equipment for genetic engineering	96,008.37			
	Lot 1: Gene Gun	14,982.27	05-SEP-19	04-SEP-20	
	Lot 2: Micro Manipulator	68,180.19	05-SEP-19	04-SEP-20	
	Lot 3: Electroporator	12,845.91	05-SEP-19	04-SEP-20	
SB-E16	Sabaragamuwa - Laboratory equipment for biology lab (1st year - Biology 1)	155,061.80			
	Lot 1: Glassware	4,300.56	24-DEC-19	12-FEB-21	

	Lot 2: Chemicals	9,256.11	24-DEC-19	01-JUL-20	
	Lot 3: Equipment	141,505.13	24-DEC-19	28-MAY-20	
SB-E14	Sabaragamuwa - Laboratory equipment for chemistry lab (1st year - Chemistry 1)	82,151.29			
	Lot 1: Glassware	4,554.38	03-JUL-19	13-JUL-20	
	Lot 2: Chemicals	10,423.04	03-JUL-19	30-JUN-20	
	Lot 3: Equipment	67,173.87	03-JUL-19	01-JUL-20	
SB-F7	Sabaragamuwa - Laboratory furniture for physics, chemistry and biology laboratories	131,533.59			
	Lot 1: Physics lab furniture	37,531.47	15-FEB-19	17-SEP-20	
	Lot 2: Chem lab furniture	51,389.89	15-FEB-19	17-SEP-20	
	Lot 3: Biology lab furniture	42,612.23	15-FEB-19	17-SEP-20	
SJ-IT1	Sri Jaywardenepur a - Computer and accessories - faculty of engineering	199,642.63			
	Lot 1: Computers and Accessories	165,864.89	25-DEC-19	09-SEP-20	
	Lot 2: Projectors and Accessories	.00	25-DEC-19	09-SEP-20	
	Lot 3: UPS, Backup power systems and power stabilizers	16,620.75	25-DEC-19	21-MAY-20	
	Lot 4: Public address system	17,156.99	25-DEC-19	27-OCT-20	
	Lot 5: Sound Systems	.00	25-DEC-19	09-SEP-20	
SJ-E5	Sri Jaywardenepur a - Laboratory equipment - Computer engineering	218,032.44			

	high-performance equipment Lot 1: High-performance computing lab equipment	41,369.35	25-DEC-19	10-FEB-20	
	Lot 2: Multimedia component for Desktop Computer	.00	25-DEC-19	10-FEB-20	
	Lot 3: AR and Vision Components	41,376.46	27-DEC-19	26-JUN-20	
	Lot 4: Cameras and Accessories	.00	25-DEC-19	10-FEB-20	
	Lot 5: Robotics and Automation	64,821.14	25-DEC-19	22-APR-21	
	Lot 6: PLC Trainer	47,911.27	27-DEC-19	22-APR-21	
	Lot 7: Printers	22,554.22	25-DEC-19	03-MAR-20	
SJ-E3	Sri Jayewardenepura - Laboratory equipment - biomedical and electronics engineering Lot 1: Biomedical eng lab eqpt	93,856.16 21,378.16	20-AUG-19	18-NOV-19	
	Lot 2: Electronic eng lab eqpt	72,478.00	20-AUG-19	18-NOV-19	
SJ-E6	Sri Jayewardenepura - Laboratory meteorology equipment - mechanical engineering department Lot 1: Meteorology eqpt	52,329.42 .00	26-FEB-20	16-JUN-21	
	Lot 2: Strength of materials eqpt	.00	26-FEB-20	16-JUN-21	
	Lot 3: Thermo fluid eqpt	.00	26-FEB-20	16-JUN-21	
	Lot 4: Automobile eqpt	38,516.15	26-FEB-20	16-JUN-21	

	Lot 5: Service eqpt	7,789.69	26-FEB-20	16-JUN-21	
	Lot 6: Manufacturing eng eqpt	6,023.58	26-FEB-20	23-NOV-20	
	Lot 7: Advanced Manufacturing Lab	.00	26-FEB-20	16-JUN-21	
	Lot 8: Fluid Dynamics Lab Equipment	.00	26-FEB-20	16-JUN-21	
	Lot 9: Mechatronics Lab Equipment	.00	26-FEB-20	16-JUN-21	
KE-COV2	Kelaniya - COVID-19 response goods and equipment	29,440.38			
	Contract 1: Covid protective goods	25,412.36	04-DEC-20	29-JAN-21	
	Contract 2: Covid protective goods	3,494.92	04-DEC-20	07-DEC-20	
	Contract 3: Covid protective goods	533.10	04-DEC-20	14-JUL-21	
KE-E4	Kelaniya - Chemistry lab equipment	43,682.75			
	Contract 1: Contract 1	9,923.38	09-MAR-20	29-JAN-21	
	Contract 2: Contract 2	3,561.87	09-MAR-20	08-MAR-21	
	Contract 3: None	6,431.89	09-MAR-20	29-JAN-21	
	Contract 4: Chemicals	863.98	09-MAR-20	09-SEP-20	
	Contract 5: Laboratory Equipment	22,901.63	09-MAR-20	29-JAN-21	
KE-E3	Kelaniya - Physics laboratory equipment	40,186.41			
	Contract 1:	14,597.02	24-SEP-19	06-MAR-20	

	Various contracts				
	Contract 2: Various contracts	17,808.73		24-SEP-19	15-MAY-20
	Contract 3: Laboratory Equipment	1,773.54		24-SEP-19	06-MAR-20
	Contract 4: Laboratory Equipment	6,007.12		24-SEP-19	03-MAR-20
KE-E23	Kelaniya - Physics laboratory equipment - package 3	5,399.41			
	Contract 1: Laboratory Equipment	3,490.32		16-DEC-20	22-MAR-21
	Contract 2: Laboratory Equipment	1,909.09		16-DEC-20	29-JAN-21
KE-E21	Kelaniya - Physics laboratory equipment package 2	38,976.85			
	Contract 1: Laboratory Equipment	954.86		19-AUG-20	17-DEC-20
	Contract 2: Laboratory Equipment	20,593.78		19-AUG-20	29-JAN-21
	Contract 3: Laboratory Equipment	17,428.21		19-AUG-20	21-OCT-20
KE-E20	Kelaniya - Procurement of Chemicals for the Chemistry Lab	1,640.74			
	Contract 1: Laboratory Chemicals	230.59		13-FEB-20	11-AUG-20
	Contract 2: Laboratory Chemicals	608.49		13-FEB-20	11-AUG-20
	Contract 3: Laboratory Chemicals	801.66		13-FEB-20	29-JAN-21

RJ-E24	Rajarata - General Lab Component	1,438.05			
	Contract 1: Lot 1	877.01	25-SEP-19	28-NOV-19	
	Contract 2: Lot 2	561.04	11-FEB-20	28-NOV-19	
SB-E21	Sabaragamuwa - Laboratory Equipment for Biology Lab – 2nd year (Biology – II)	47,521.17			
	Contract 1: Contract with Laboratory	8,270.72	25-FEB-20	11-AUG-20	
	Contract 2: Contract with Hemsons	304.18	25-FEB-20	02-JUN-20	
	Contract 3: Contract with Analytical	19,853.59	25-FEB-20	11-AUG-21	
	Contract 4: Contract with Avon	19,092.68	25-FEB-20	11-AUG-21	
	Contract 5: None	.00	25-FEB-20	11-AUG-21	
SB-E19	Sabaragamuwa - Laboratory Equipment for Electronics Physics Lab 1st year (Software & Interfaces)	74,145.50			
	Contract 1: Various contracts	74,145.50	14-MAY-20	29-MAY-20	
	Contract 2: None	.00	14-MAY-20	29-MAY-20	
	Contract 3: None	.00	14-MAY-20	29-MAY-20	
	Contract 4: None	.00	14-MAY-20	29-MAY-20	
	Contract 5: None	.00	14-MAY-20	29-MAY-20	
SB-E18	Sabaragamuwa - Laboratory equipment for general electrical physics lab (1st year)	56,014.84			Lot 1 , Lot 2 not completed yet
	Lot 3: Lot 3	12,591.61	29-DEC-20	26-SEP-21	
	Lot 4: Lot 4	2,668.94	29-DEC-20	08-JUL-21	

	Lot 5: Lot 5	25,782.18	29-DEC-20	28-APR-21	
	Lot 6: Lot 6	14,972.11	29-DEC-20	08-JUL-21	
SJ-E15	Sri Jayewardenepura - Civil Engineering	51,391.51			
	Contract 1: Video Camera and Tripod	1,288.50	30-JUN-20	25-DEC-20	
	Contract 2: Portable Automatic Road Traffic	19,492.31	30-JUN-20	31-DEC-20	
	Contract 3: GPS Survey Station	18,854.81	30-JUN-20	25-DEC-20	
	Contract 4: Manual Optical Theodolite	11,755.89	30-JUN-20	31-DEC-20	
SJ-E16	Sri Jayewardenepura - Civil Engineering Laboratory Equipment	7,323.76			
	Contract 1: Standard Cleveland Flash Cup Apparatus	1,250.47	09-SEP-20	22-MAR-21	
	Contract 2: Portable thermometer for Bitumen mixtures	529.16	09-SEP-20	22-MAR-21	
	Contract 3: Digital Vernier Calipers	425.81	09-SEP-20	16-DEC-20	
	Contract 4: Pressure Gauge	.00	09-SEP-20	22-MAR-21	
	Contract 5: Sand cone apparatus	474.32	09-SEP-20	06-JUL-21	
	Contract 6: Rock cutter	.00	09-SEP-20	22-MAR-21	
	Contract 7: Laboratory oven	4,644.00	09-SEP-20	22-MAR-21	
SJ-E17	Sri Jayewardenepura - Civil Engineering	9,545.03			Contract 3 not completed

	Laboratory Equipment Contract 1: COD apparatus	4,039.88	06-SEP-20	31-DEC-20	
	Contract 2: BOD Incubator	3,702.23	06-SEP-20	31-DEC-20	
	Contract 4: Jar test apparatus	1,802.92	06-SEP-20	31-DEC-20	
SJ-E21	Sri Jayewardenepura - Computer Laboratory Equipment – Testing Equipment Contract 1: Network Cable Tester	723.17	08-APR-21	22-MAR-21	
	Contract 2: Bit Error Tester (BERT)	.00	08-APR-21	22-MAR-21	
SJ-E19	Sri Jayewardenepura - Electrical and Electronics Engineering Laboratory Contract 1: Acoustic Analyzer	8,975.15	06-SEP-20	30-SEP-20	
	Contract 2: Spectrum Analyzer	8,975.15	06-SEP-20	30-SEP-20	
SJ-E18	Sri Jayewardenepura - Electrical and Electronics Engineering Laboratory Equipment – Radar training Equipment Contract 1: Radar Training System	1,598.09	06-SEP-20	30-SEP-20	
	Contract 2: Radio Frequency Radiation Level Meter	.00	06-SEP-20	30-SEP-20	
	Contract 3: Hand Held Multi meter	1,598.09	06-SEP-20	30-SEP-20	
SJ-E2	Sri Jayewardenepura - Laboratory	26,096.82			

	equipment - electrical, electronic and computer engineering department Contract 1: Optical Communication Trainer Contract 2: Microwave Communication Trainer	.00 26,096.82	03-JUL-20 03-JUL-20	30-SEP-20 30-SEP-20	
SJ-F1	Sri Jayewardenepura - Office furniture for the Faculty of Engineering Contract 1: Contract 1 Contract 2: Contract 2 Contract 3: Contract 3 Contract 4: Contract 4	25,091.50 10,350.03 5,433.34 4,099.34 5,208.79	19-OCT-21 19-OCT-21 19-OCT-21 19-OCT-21	23-NOV-20 31-DEC-20 23-NOV-20 22-SEP-20	
RJ-CW2	Rajarata - Relocation of electrical wiring	114,827.95	18-DEC-20	05-AUG-21	
RJ-E47	Rajarata – Water purifying systems to the laboratories	1,348.04	22-OCT-20	30-NOV-20	
RJ-COV3	Rajarata - COVID-19 response goods and equipment - Procurement of Supply, Delivery & Installation of Audio & Video Equipment	10,256.72	29-JAN-21	06-APR-21	
RJ-COV4	Rajarata - COVID-19 response goods and equipment - Procurement of Supply, Delivery, Installation and configuration of Network Equipment to the Student Hostels	79,917.49	29-JAN-21	11-JUN-21	
KE-F6	Kelaniya - Laboratory Furniture-	4,175.31	05-APR-21	18-AUG-21	

	Package 2				
KE-COV5	Equipment for Online teaching	6,588.12			L1 Contract Terminated and new activity KE-COV13
	Contract 2: Online Teaching Equipment	6,588.12	05-JAN-21	22-APR-21	
KE-COV3	Kelaniya – COVID-19 protective equipment & goods - package 3	9,907.68			
	Contract 1: Covid protective goods	4,410.09	04-DEC-20	07-DEC-20	
	Contract 2: Covid protective goods	5,497.59	04-DEC-20	07-DEC-20	
KE-COV4	Kelaniya – COVID-19 protective equipment & goods - package 4	16,600.83			
	Contract 1: Covid protective goods	3,593.16	05-JAN-21	29-JUN-21	
	Contract 2: Covid protective goods	13,007.67	05-JAN-21	05-MAY-21	
KE-COV7	Kelaniya – PCR machine & Accessories	37,180.24			
	Contract 1: PCR machine	21,072.18	06-JAN-21	22-APR-21	
	Contract 2: PCR related equipment	16,108.06	06-JAN-21	22-APR-21	

Consulting Services					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
PMU-CS2	Gender expert	34,504.55	14-JAN-20	21-SEP-21	
SB-CS4	Sabaragamuwa	4,394.75	25-FEB-21	29-SEP-21	

	- Curriculum design for Bio energy module				
PMU-CS 39	Recruitment of Project Management Consultant for Supervision of Design and Construction Faculty of Engineering – University of Sri Jayewardenepura	184,639.39	06-OCT-21		
PMU-CS 37	Recruitment of Project Management Consultant for Supervision of Design and Construction Faculty of Technology – Rajarata University of Sri Lanka	267,522.79	08-SEP-21		
PMU-CS 38	Recruitment of Project Management Consultant for Supervision of Design and Construction Faculty of Technology – Sabaragamuwa University of Sri Lanka	322,753.62	06-OCT-21		
PMU-CS 36	Recruitment of Project Management Consultant for Supervision of Design and Construction Faculty of Computing and Technology – University of Kelaniya	283,559.54	09-SEP-21		
KE-CS5	KTP Specialist under competitive grants scheme	8,000.00	26-AUG-21		
RJ-CS13	Rajarata - Hiring of Senior Expert (Individual Consultant) for Curriculum development - bioprocess technology	2,705.12	10-JUN-21		
RJ-CS14	Rajarata - Hiring of Senior Expert (Individual Consultant) for Curriculum development -	2,705.12	06-OCT-21		

	food technology				
RJ-CS16	Rajarata - Hiring of Senior Expert (Individual Consultant) for Curriculum development expert - Material Technology	2,705.12	28-JUL-21		
RJ-CS15	Rajarata - Hiring of Senior Expert (Individual Consultant) for Curriculum development expert - ICT	2,705.12	12-SEP-21		
RJ-CS10	Rajarata - Hiring of Senior Experts (Individual Consultant) for the Curriculum Revision of the Department of Electrical and Electronic Technology, Faculty of Technology	2,700.02	12-OCT-21		
PMU-CS23	Recruitment Of Energy Efficiency and Green Building Expert for Project Management Consultancy (Design Review)	4,314.86	17-DEC-20		
PMU-CS16	Recruitment of Claim Specialist	17,331.02	15-OCT-21		
PMU-CS24	Recruitment of Environmental Safeguard Specialist for Project Management Consultancy	20,846.78	30-JUL-21		
PMU-CS15	Recruitment of Gender Expert 2	22,799.37	15-OCT-21		
PMU-CS22	Recruitment of Mechanical, Electrical And Plumbing services Engineer for Project Management Consultancy (Design Review)	4,338.44	18-JAN-21		
PMU-CS20	Recruitment of Principal Architect for Project Management Consultancy	5,319.43	17-DEC-20		

	(Design Review)				
PMU-CS11	Recruitment of Site Engineer for the construction site, Faculty of Engineering, University of Sri Jayewardenepura	4,934.86	11-JAN-21		
PMU-CS21	Recruitment of Structural Engineer for Project Management Consultancy (Design Review)	5,133.10	21-DEC-20		
PMU-CS5	Academic program QA advisor	59,235.33	25-JUN-20		
PMU-CS7	PMU - Pool of consultants - direct contracting	23,914.83	24-JUL-18		Signed contracts with 7 consultants and 5 contracts complete
RJ-CS7	Rajarata - Curriculum development expert - Engineering technology	3,071.59	12-OCT-21		
RJ-CS6	Rajarata - Curriculum development expert - ICT	3,077.38	08-JUN-21		
RJ-CS4	Rajarata - Curriculum development expert - bioprocess technology	3,071.59	16-OCT-21		
RJ-CS2	Rajarata - Curriculum development expert - electronics and electrical technology	3,077.38	25-FEB-21		
RJ-CS5	Rajarata - Curriculum development expert - food technology and complementary course	3,077.38	17-MAY-21		
RJ-CS1	Rajarata - Curriculum development expert - mathematics	23,266.11	09-FEB-21		
PMU-CS9	Recruitment of Site Engineer for the construction site at Faculty of Computing and Technology, University of	15,391.59	29-DEC-20	16-SEP-21	

	Kelaniya				
SB-CS7	Hiring of Lead Expert for Bio systems Technology (Drug Discovery Specialization)	1,985.41	25-FEB-21	29-SEP-21	
SB-CS5	Hiring of Lead Expert for Biosystems Technology (Bioenergy Specialization)	1,985.41	25-FEB-21	29-SEP-21	
SB-CS6	Hiring of Senior Expert for Biosystems Technology (Drug Discovery Specialization)	1,985.41	25-FEB-21	29-SEP-21	
PMU-CS10	Recruitment of Site Engineer for the construction site at Faculty of Technology, Sabaragamuwa University Of Sri Lanka	15,275.09	28-JAN-21	30-SEP-21	